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SHORT TITLE OF WORKS:-

All Permanent and Temporary Works in connection with:- 

Catcote Road / Oxford Road Junction Improvement


FORM OF TENDER INCORPORATING


COLLUSION CERTIFICATE


(NOTE: The Appendix forms part of the Tender)

To:-
The Chief Executive,


Hartlepool Borough Council,


Civic Centre,


Victoria Road,


Hartlepool
Having examined the Drawings, Conditions of Contract, Specification and Bill of Quantities for the construction of the above-mentioned Works (and the matters set out in the Appendix hereto), we offer to construct and complete the whole of the said Works and maintain the Permanent Works in conformity with the said Drawings, Conditions of Contract, Specification and Bill of Quantities for such sum as may be ascertained in accordance with the Conditions of Contract.

We undertake to complete and deliver the whole of the Permanent Works comprised in the Contract within the time stated in the Appendix hereto.

If our tender is accepted we will, when required, provide two good and sufficient sureties or obtain the guarantee of a Bank or Insurance Company (to be approved in either case by you) to be jointly and severally bound with us in a sum equal to the percentage of the Tender Total as defined in the said Conditions of Contract for the due performance of the Contract under the terms of a Bond in the form annexed to the Conditions of Contract.

Unless and until a formal Agreement is prepared and executed this tender, together with your written acceptance thereof, shall constitute a binding Contract between us.

We understand that you are not bound to accept the lowest, most economically advantageous or any tender you may receive.

COLLUSION CERTIFICATE

1.
We certify that this tender is made in good faith, and that we have not fixed or adjusted the amount of the tender by or under or in accordance with any agreement or arrangement with any other person. We also certify that we have not and we undertake that we will not before the award of any contract for the works:-


(i)
(a) communicate to any person other than the person calling for these tenders the 


amount or the approximate amount of the tender or proposed tender, except where 


the disclosure, in confidence, of the approximate amount of the tender was necessary 

to obtain insurance premium quotations required for the preparation of the tender;



(b) enter into any agreement or arrangement with any person that they shall refrain 


from tendering, that they shall withdraw any tender once offered or vary the amount 


of any tender to be submitted;


(ii)
Pay, give or offer to pay or give any sum of money or other valuable consideration 


directly or indirectly to any person for doing or having done or causing or having 


caused to be done in relation to any other tender or proposed tender for the work, any 

act or thing of the sort described at (i)(a) or (b) above.

2.
We further certify that the principles described in paragraph 1(i) and (ii) above have been, or will be, brought to the attention of all sub-contractors, suppliers and associated companies providing services or materials connected with the tender and any contract entered into with such sub-contractors, suppliers or associated companies will be made on the basis of compliance with the above principles by all the parties.

3.
In this certificate, the word ‘person’ includes any persons and any body or association, corporate or unincorporate; ‘any agreement or arrangement’ includes any transaction, formal or informal and whether legally binding or not; and ‘the work’ means the work in relation to which the tender is made.

Dated this ........................................... day of ........................................................... 20 ........

Signature ...................................................... In capacity of ....................................................

Duly authorised to sign tenders for and on behalf of:- 

Postal Address:- ............................................................................................


..............................................................................


..............................................................................

Fax No:- ................................................. Telephone No:- ........................................................


PROMPT PAYMENT CERTIFICATE


(Note: This Certificate forms part of the Tender).

1. Having examined the provisions of the Conditions of Contract designed to ensure the prompt payment of sub-contractors we certify that:-

(1) Any sub-contract for works entered into by the Contractor shall provide for timely payment of the sub-contractor on terms comparable to those detailed in the Civil Engineering Contractors Association Form of Sub-Contract.

(2) For any other contract for goods and/or services the Contractor shall pay his suppliers within 30 days of the receipt of a valid demand for payment, or within any other period as may be normal practice within the industry for the supply of such goods and services.

(3) We understand that failure by us to comply with sections (1) and (2) above and/or failure to act in accordance with the provisions for prompt payment of sub-contractors/suppliers found within the Conditions of Contract will be taken into account as provided for by the EC Works Directive when considering future tendering opportunities for our Company or any future Company which may be formed by us. 

Dated this ................................................... day of ........................................................ 20 ................

Signature ......................................................... In capacity of ..................................................................

Duly authorised to sign tenders and certify acceptance of the provisions of the Prompt Payment Certificate for and on behalf of:- 

Postal Address:- ........................................................................................................................................


........................................................................................................................................

Fax No:- ............................................................. Telephone No:- ...........................................................


APPENDIX
(Note:- Relevant Clause numbers are shown after the description)

Amount of Bond                      (Clause 10)                                10% of Tender Total       

Minimum Amount of 
 £10,000,000
(IN RESPECT OF
Insurance
(Clause 23(3))


OF ANY ONE INCIDENT)
	
	Liquidated damages for Delay (Clause 47)

	Time for Completion (Clause 43)
	Column 1 See Clause 47(1)
	Column 2 See Clause 47(2)
	Column 3 See Clause 47(3)

	For the Whole of the Works
	12 weeks
	£500
	                                   
	

	
	
	
	
	


Defects Correction Period:- 
(Clause 1(1)(s))

52 weeks

Vesting of Materials not on






 Site:-



(Clauses 54(4) and 60(1))   


Method of Measurement 




Method of Measurement for Highway 

adopted in preparation





Works 1991 as referred to in the 

of Bill of Quantities

(Clause 57)


Preambles to the Bill of Quantities

Percentage of Value of Goods 




97%

and Materials to be included 

in Interim Certificates

 (Clause 60(2)(b))



Minimum Amount of Interim




£25,000.00

Certificates (applicable up to

the date of the issue of The

Certificate of Completion of

the Whole of the Works)
 (Clause 60(3)) 

Banks for base lending rates 
(Clause 60(7))


Average rate from HBOS, Barclays,

To be used in interest payments



LloydsTSB, and National Westminster.

Reference Date 

 (Clause 1(1)(x))

1 January 2009

Retention


(Clause 60(5)(a))

5% of value of works done up to a 




maximum of 3% of Tender Total

F O R M  O F  A G R E E M E N T

THIS AGREEMENT made the ............................................... day of ...................................... 19 ....... 

BETWEEN ...............................................................................................................................................

of ............................................................................................................................................................in

the Borough of ...................................................................................................................... (hereinafter 

called "the Employer") on the one part and  ............................................................................................ 

of ............................................................. in the County of ...................................................................... (hereinafter called "the Contractor") of the other part.

WHEREAS the Employer is desirous that certain Works should be constructed, viz. the Permanent and Temporary Works in connection with

 Remediation of Contaminated Land at Coronation Drive

and has accepted a Tender by the Contractor for the construction and completion of such Works and maintenance of the Permanent Works, 

NOW THIS AGREEMENT WITNESSETH as follows:-

1. In this Agreement words and expressions shall have the same meanings as are assigned to them in the Conditions of Contract hereinafter referred to.

2. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz.:-
(a) The said Tender.




(b) The Drawings.




(c) The Conditions of Contract.




(d) The Specification.




(e) The Priced Bill of Quantities.




(f) The Pre Construction Information (CDM 2007)




(g) Addenda and Correspondance Listed in the Appendix to the Form of 



     Agreement.

3. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned the Contractor hereby covenants with the Employer to construct and complete the Works and maintain the Permanent Works in conformity in all respects with the provisions of the Contract.

4. The Employer hereby covenants to pay to the Contractor in consideration of the construction and completion of the Works and maintenance of the Permanent Works the Contract Price at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused their respective Common Seals to be hereunto affixed (or have hereunto set their respective hands and seals) the day and year first above written.

The Common Seal of ................................................................................. Limited was hereunto 

affixed in the presence of:-

The Common Seal of ...........................................................................… Council was hereunto affixed  in the presence of:-

FORM OF BOND

	1. is appropriate to an individual, 2. to a Limited Company and 3. to a Firm 

Strike out whichever two are inappropriate

4.  is appropriate where there are two individual sureties

5.  where the surety is a Bank or Insurance Company. Strike out whichever is inappropriate


	BY THIS BOND1 We ....................................................................................

of .............................................................................................................in the

County of ..................................2  We ................................................Limited

whose registered office is at ..................................................in the County of

................................................3  We ................................................................

and ............................................. carrying on business in partnership under 

name or style of ..............................................................................................

at ...........................................................................................in the County of 

.................................................... (hereinafter called “The Contractor”) 4 and

..................................... of ..............................................................................

in the County of .................................. and ....................................................

of .......................................................... in the County of .......................……

5 and …....................................................Limited whose registered office is at

...................................... in the County of ............................(hereinafter called

“the 4 Sureties/Surety”) are held and firmly bound unto .................................

(hereinafter called “the Employer”) in the sum of .............................(£.........)

for the payment of which sum the Contractor and the 4 Sureties/Surety bind

themselves their successors and assigns jointly and severally by these

presents.

Sealed with our respective seals and dated this

..................................................day of ............................................2001




WHEREAS the Contractor by an Agreement made between the Employer of the one part and the contractor of the other part has entered into a Contract (hereinafter called "“he said contract"” for the construction and completion of the Works and maintenance of the Permanent Works as therein mentioned in conformity with the provisions of the said Contract.

NOW THE CONDITIONS of the above-written Bond are such that if:-

(a)
the Contractor shall subject to Condition (c) hereof duly perform and observe all the terms provisions and conditions and stipulations of the said Contract on the contractor’s part to be performed and observed according to the true purport intent and meaning thereof if

(b)
on default by the Contractor the Sureties/Surety shall satisfy and discharge the damages sustained by the Employer thereby up to the amount of the above-written Bond or if

(c)
the Engineer named in Clause 1 of the said Contract shall pursuant to the provisions of Clause 61 thereof issue a Maintenance Certificate then upon the date stated therein (hereinafter called “the Relevant Date”).

this obligation shall be null and void but otherwise shall remain in full force and effect but no alteration in the terms of the said Contract made by agreement between the Employer and the Contractor or in the extent or nature of the Works to be constructed completed and maintained thereunder and no allowance of time by the Employer or the Engineer under the said Contract nor any forbearance or forgiveness in or in respect of any matter or thing concerning the said Contract n the part of the Employer or the said Engineer shall in any way release the Sureties/Surety from any liability under the above-written Bond.

PROVIDED ALWAYS that if any dispute or difference shall arise between the Employer and the Contractor concerning the Relevant Date or otherwise as to the withholding of the Maintenance Certificate then for the purposes of this Bond only and without prejudice to the resolution or determination pursuant to the provisions to the Contract or any dispute or difference whatsoever between the Employer and the Contractor the Relevant Date shall be such as may be:-

(a)
agreed in writing between the Employer and the Contractor or

(b)
if either the Employer or the Contractor shall be aggrieved at the date stated in the said Maintenance Certificate or otherwise as the issue or withholding of the said Maintenance Certificate the party so aggrieved shall forthwith by notice in writing to the other refer any such dispute or difference to the arbitration of a person to be agreed upon between the parties or (if the parties fail to appoint an arbitrator within one calendar month of the service of the notice as aforesaid) a person to be appointed on the application of either party by the President for the time being of the Institution of Civil Engineers and such arbitrator shall forthwith and with all due expedition enter upon the reference and make an award thereon which aware shall be final and conclusive to determine the Relevant Date for the purposes of this Bond.


If the arbitrator declines the appointment or after appointment is removed by order of a competent court or is incapable of acting or dies and the parties do not within one calendar month of the vacancy arising fill the vacancy then the President for the time being of the Institution of Civil Engineers may on the application of either party appoint an arbitrator to fill the vacancy.  In any case where the President for the time being of the Institution of Civil Engineers is not able to exercise the aforesaid functions on his behalf by a Vice-President for the time being of the said Institution.

Signed Sealed and Delivered by the said   )






        )

in the presence of:


        )

The Common Seal of


         )



)

Limited was hereunto affixed in the            )

presence of:-



         )

(Similar forms of Attestation Clause for the Sureties or Surety)

CONDITIONS OF CONTRACT
The Conditions of Contract referred to in the Tender shall be the Conditions of Contract (Seventh Edition) (January 2003) and including amendments as listed below:

CLAUSE 1

Sub-clause (1)(a) is deleted and substituted by the following:-


(a) `Employer' means  Hartlepool Borough Council



      of  Civic Centre, Victoria Road, Hartlepool

and includes the Employer's successors;

Sub-clause (1)(c) is deleted and substituted by the following:-


(c) `Engineer' means D Wilson C.Eng, or other Engineer appointed from time to time by the Employer and notified in writing to the Contractor to act as Engineer for the purposes of the Contract in place of the said D Wilson.
DEFINITIONS OF TERMS USED IN THE SPECIFICATION FOR HIGHWAY WORKS:

Sub-clause (1)(x).
The following sub-clause is added:-


(x) The ‘Reference Date’ is a date not later than that on which tender documents are 
despatched, or are available for collection, and is indicated in the Appendix to the Form of 

Tender. It is the date on which Standards and Codes of Practice which do not themselves 
include a date are deemed to be incorporated in the contract once let.

Sub-clause (1)(x)
The following sub-clause is added:-


(x) ‘Temporary Diversion of Traffic’ means:



(i)
a temporary carriageway onto which vehicular traffic is diverted from a 



highway;



(ii)
a temporary footpath or bridleway onto which pedestrian or equestrian traffic 


is diverted from a highway



(iii)
a combination of (i) and (ii) or a temporary carriageway as in (i) with an 



associated footway and/or way for the use of animals and equestrian traffic; 



or



(iv)
a temporary private means of access onto which traffic is diverted from a 



private means of access; but in all cases shall not include a central reserve 



crossover constructed to permit contraflow traffic on an existing carriageway.

CLAUSE 21

The existing Clause is deleted and substituted by the following:-

Insurance of Works


Without limiting his obligations and responsibilities under Clause 20 the Contractor shall insure in the joint names of the Employer and the Contractor:-



(a) the Permanent Works and the Temporary Works (including for the purposes of this Clause any unfixed materials or other things delivered to the Site for incorporation therein);



(b) the Constructional Plant;


against all loss or damage from whatever cause arising (other than the Excepted Risks) for which he is responsible under the terms of the Contract and in such manner that the Employer and Contractor are covered for the period stipulated in Clause 20(1) and are also covered for loss or damage arising during the Defects Correction Period from such cause occurring prior to the commencement of the Defects Correction Period and for any loss or damage occasioned by the Contractor in the course of any operation carried out by him for the purpose of complying with his obligations 
under Clauses 49 and 50.


Provided that without limiting his obligations and responsibilities as aforesaid nothing in this Clause contained shall render the Contractor liable to insure against the necessity for the repair or reconstruction of any work constructed with materials and workmanship not in accordance with the requirements of the Contract unless the Bill of Quantities shall provide a special item for this insurance.


Such insurances shall be effected with an insurer and in terms approved by the Employer (which approval shall not be unreasonably withheld) and the Contractor shall whenever required produce to the Employer the policy or policies of insurance and the receipts for payment of the current premiums.

CLAUSE 27(1)

The existing sub-clause is deleted and substituted by the following:-

New Roads and Street Works Act 1991 - Definitions


(1) For the purposes of this Clause:-



(a) the expression `the Act' shall mean and include the New Roads and Street Works Act 1991 and any statutory modification or re-enactment thereof for the time being in force;



(b) all other expressions common to the Act and to this Clause shall have the same meaning as that assigned to them by the Act.

CLAUSE 27(3)

The existing sub-clause is deleted and substituted by the following:-

Notices 


(3)


(a) The Employer shall be responsible for giving where required to any relevant Authority Advance Notice in accordance with Section 54 of the Act. A copy of each such Notice shall be provided to the Contractor.


(b) The Contractor shall be responsible for giving to any relevant Authority any  Notice, other than that given by the Employer accordance with Section 54 of the Act, required of his proposal to commence any work or of the completion of any work.   A copy of each such Notice shall be provided to the Employer.

CLAUSE 29

The following sub-clauses are added:-

Pollution


(3) Subject and without prejudice to any other provision of the Contract the Contractor shall take all necessary precautions in connection with any underground water resources (including percolating water), rivers, streams, waterways, drains, watercourses, lakes, ditches, reservoirs and the like to prevent:


(i) any interference with the supply to or abstraction from such sources;


(ii) silting;


(iii) erosion of their beds or banks; 

(iv) pollution of the water so as to affect adversely the quality or appearance thereof or cause

 injury or death to animal aquatic or plant life.


(4) The Contractor shall take all necessary measures to prevent damage loss injury or nuisance caused by mud dirt stones or other material used or generated whilst carrying out the Works. This shall include but not be limited to ensuring that no fuel or lubricant mud dirt stones or other material is spilled or deposited on the highway whether or not it is open to traffic.


(5) The Contractor shall take all necessary measures to prevent damage loss injury or nuisance caused by smoke or dust generated whilst carrying out the Works.


(6) The Contractor shall take all necessary measures to prevent the generation of dust from excavated materials, stored or processed materials, deposited materials, or materials exposed in excavations.   

CLAUSE 34

Clause 34 is deleted and substituted by the following:-

Racial Discrimination


(1)
The Contractor shall not unlawfully discriminate within the meaning and scope of the provisions of the Race Relations Act 1976 or any statutory modification or re-enactment there relating to discrimination in employment.


(2)
The Contractor shall take all reasonable steps to secure the observance of the provisions of sub-clause (1) of this Clause by all servants, employees or agents of the Contractor and all sub-contractors employed in the execution of the Contract.

CLAUSE 52(6)

Add the following after ‘Daywork’ in line 7:-

Provided that the sentence in the Labour Schedule Note 1 of the said Schedules beginning ‘All payments’ shall be deleted and substituted by the following:-


‘All payments shall be in accordance with the actual rates of payment made to the workmen 
concerned.’

CLAUSE 57

The existing Clause is deleted and substituted by the following:-

Method of Measurement


Except where any statement or general or detailed description of the work in the Bill of Quantities expressly shows to the contrary Bills of Quantities shall be deemed to have been prepared and measurements shall be made according to the procedure set forth in the Method of Measurement for Highway Works referred to in the Preambles to Bill of Quantities notwithstanding any general or local custom.

CLAUSE 60


Certificates and Payment

Delete the existing first paragraph of Clause 60(1) and replace with new first paragraph below:-


“(1) Unless otherwise agreed the Contractor shall submit to the Engineer at monthly intervals commencing within one month after the Date for Commencement of the Works a statement (in such form if any as may be prescribed in the Specification) showing:-”

CLAUSE 71
THE CONSTRUCTION (DESIGN AND MANAGEMENT) REGULATIONS 
Delete Clause 71 (1) and replace with

CDM Regulations      71
(1)  In this clause:

2007




(a)  “the Regulations” means the Construction (Design and Management) Regulations 2007 or any statutory en-enactment or amendment thereof for the time being in force.



(b)  “CDM Coordinator” and “Principal Contractor” means the persons so described in regulation 2(1) of the Regulations.



(c)  “Pre-Construction Information” means the information prepared by virtue of regulation 15 of the Regulations.



(d) “Construction Phase Plan” means the plan prepared by virtue of regulation 23


(2)  Where and to the extent that the Regulations apply to the Works and



(a)  the Engineer is appointed Planning Supervisor and/or



(b)  the Contractor is appointed Principal Contractor


then in taking any action as such they shall state in writing that the action is being taken under the Regulations.


(3)  (a)  Any action under the Regulations taken by either the CDM Coordinator or the Principal Contractor and in particular any alteration or amendment to the Pre-Construction Information and/or the Health and Safety Plan shall be deemed to be an Engineer’s instruction pursuant to Clause 13.  Provided that the Contractor shall in no event be entitled to any additional payment and/or extension of time in respect of any such action to the extent that it results from any action lack of action or default on the part of the Contractor.


(b)  If any such action of either the CDM Coordinator or the Principal Contractor could not in the Contractor’s opinion reasonably have been foreseen by an experienced contractor the Contractor shall as early as practicable give written notice thereof to the Engineer.


SPECIAL CONDITIONS

CLAUSE 72


The following Special Conditions form part of the Conditions of Contract.

CLAUSE 72A 

Prompt Payment of Sub-Contractors


For the purposes of performing this Contract


(1) Any sub-contract for works entered into by the Contractor shall provide for timely payment of the sub-contractor on terms comparable to those detailed in Clause 15 of the Federation of Civil Engineering Contractors Form of Sub-Contract dated September 1984 (`The Blue Form') except for the following modifications:-



(a) in sub-clause (3)(a) delete the words:-




`or otherwise as agreed'



(b) sub-clause (3) (b) (iv) is deleted and replaced by:-



(c) in sub-clause (3) (f) line 2 delete the words:- 




`or in the event of payment being withheld pursuant to sub-clause 15(3)(b)(iv)'



(d) sub-clause (3) (g) is deleted.


(2) For any other contract for goods and/or services the Contractor shall pay his suppliers within 30 days of the receipt of a valid demand for payment, or within any other period as may be normal practice within the industry for the supply of such goods and services.

CLAUSE 73 

Corrupt Gifts and Payments of Commission


(1) The Contractor or anyone employed by him or acting on his behalf shall not:


(a)
offer or give or agree to the giving to any person in the service of the Employer any



gift or consideration of any kind as an inducement or reward for doing or forbearing



to do or for having done or forborne to do any act in relation to the obtaining or



execution of this or any other Contract with the Employer or for showing or



forbearing to show favour or disfavour of any person in relation to this or any other



Contract with the Employer; or


(b)
enter into this or any other Contract with the Employer in connection with which



commission has been paid or agreed to be paid by him or on his behalf or to his



knowledge, unless before the Contract is made particulars of any such commission



and of the terms and conditions of any agreement for the payment thereof have been



disclosed in writing to the Employer.


(2) Any breach of the above prohibitions or the commission of any offence under the Prevention of Corruption Acts 1889 to 1916 or the giving of any fee or reward the receipt of which is an offence under sub-section (2) of Section 117 of the Local Government Act 1972 by the Contractor or anyone employed by him or acting on his behalf (whether such breach or offence is with or without the knowledge of the Contractor) in relation to this or any other Contract with the Employer shall entitle the Employer to enter upon the Site under Clause 63 and expel the Contractor therefrom and thereupon the provisions of Clause 63 shall have effect as if such breach or offence as aforesaid were expressed in Clause 63(1) as a ground therefore. In that case the Contractor shall not be entitled to payments on the Contract or Contracts beyond those (if any) provided for by Clause 63. In addition to the costs and expenses recoverable by the Employer as provided for in Clause 63 the Employer shall also be entitled to recover from the Contractor any other costs or losses incurred by the Employer consequent upon such entry and expulsion under this Clause and to receive from the Contractor such sums as in the opinion of the Employer represent the amount or value of any gift consideration paid or agreed to be paid in breach of this Clause.


(3) In every sub-contract of any part of the Works the Contractor shall incorporate such provisions as will impose on the sub-contractor liabilities similar to those imposed on the Contractor by this Clause and such provisions as will entitle the Contractor to determine the sub-contract on terms equivalent to those contained in Clause 63. In the event of any breach by the sub-contractor of any such provision the Contractor shall without prejudice to any of his obligations under this Contract take action in accordance with the terms of the sub-contract to exercise his rights against the sub-contractor. Failure by the Contractor to take action shall be grounds for the exercise by the Employer of his right under sub-clause (2) of this Clause to enter the Site and expel the Contractor. When the Contractor exercises his rights against a sub-contractor in accordance with the Clause he shall make no claim nor agree to any claim being made on his behalf against the Employer in respect of any consequential delays and extra costs arising from the Contract.


(4) Any dispute to the amount recoverable by the Employer from the Contractor under this Clause shall be settled in the manner provided by Clause 66.

CLAUSE 74

Recovery of Sums Due from Contractor


When under the Contract any sum of money shall be recoverable from or payable by the Contractor such sum may be deducted from or reduced by the amount of any sum or sums then due or which at any time thereafter may become due to the Contractor under the Contract or any other contract with the Employer.

CLAUSE 75

Contractor to Comply with Special Requirements in Relation to Utility Companies


The Contractor shall comply with the Special Requirements in relation to:- 

Openreach (BT), Hartlepool Water plc, Virgin Media, CE Electric UK, Northumbrian Water Ltd, and Northern Gas Networks as set out in the documents issued with Utility record drawings. Compliance with such Special Requirements shall not relieve the Contractor of any of his other obligations and liabilities under the Contract and fulfilment of such other obligations and liabilities shall not relieve him of his responsibility to comply with the said Special Requirements.

CLAUSE 76

Privacy of Information


The Contractor shall not give information concerning the Works for publication in the press or on radio, television, screen or any other medium without the written consent of the Engineer.

CLAUSE 77

Contractors Obligations Relating To Health And Safety At Work, And Race Relations


(1) 
It shall be the duty of the Contractor during the period of the Contract to comply with 
the statutory requirements set out below (for the purposes of this clause only 
hereinafter referred to as “the statutory requirements”).


(2)
The statutory requirements referred to in this clause are all Acts of Parliament or any 
instrument, rule, order or code of practice made under any Act of Parliament relating 
to the following matters:-



(a)
Health and Safety at Work (including, but not limited to, duties to employees 

and persons other than employees);



(b)
Equality;


(3)
(a)
In the event of any failure by the Contractor to comply with any of the 


statutory requirements the Employer may give to the Contractor written 


notice to remedy the failure within the period stipulated in the notice, such 


period to be not less than 28 days from the date of posting of the notice.



(b)
If, after the expiry of a notice served under the preceding paragraph, the 


Contractor has not remedied any failure to comply with the statutory 



requirements, or  repeats the failure, the Employer may by written notice 


forthwith determine the employment of the Contractor under this contract. In 

the event of such determination the Employer may employ other persons to 


complete the contract and the Contractor shall pay to the Employer any extra 

costs of so doing. Any provisions within the contract which set out steps to be 

taken following determination by the Employer for the employment of the 


Contractor shall apply to this clause.


(4)
The Contractor shall secure the compliance with this clause by Sub-Contractors 
employed by him in the carrying out of the Contract. Any failure to comply with the 
statutory requirements by any such Sub-Contractor shall be deemed to be the failure 
of the Contractor.


(5)
Any notice required to be served on the Contractor pursuant to this clause shall be sent to the Contractor at its registered office or principal place of business by registered post or recorded delivery.


(6)
Without prejudice to any other remedy, any failure to comply with the statutory 
requirements by the Contractor or a Sub-Contractor shall entitle the Employer to 
remove the Contractor and/or the Sub-Contractor from the Employer’s selection 
tendering lists.


(7)
This clause shall operate and have effect without prejudice to, and independently of, 
any other conditions within the contract and in the event of any conflict the provision 
of this clause shall apply, notwithstanding anything to the contrary in the contract.

CLAUSE 78

Appointment of Principal Contractor in Accordance with Construction (Design and Management) Regulations 2007.


(1) The Contractor is appointed as “Principal Contractor” in accordance with the Construction (Design and Management) Regulations 2007.

SPECIFICATION

PREAMBLE TO THE SPECIFICATION
1. The Specification referred to in the Tender shall be the 'Specification for Highway Works', published by the Stationary Office (formerly HMSO) as Volume 1 of the Manual of Contract Documents for Highway Works, as modified and extended by the following:

(i) Appendix 0/1: Contract‑specific Additional, Substitute and Cancelled Clauses, Tables and Figures;

(ii) Appendix 0/2: Contract‑specific minor alterations to existing Clauses, Tables and Figures;

(iii) The Numbered Appendices listed in Appendix 0/3;

(iv) Appendix 0/5: Special national alterations of the Overseeing Organisation of Scotland, Wales or Northern Ireland.

Appendix 0/4 contains a list of the Drawings.

2. The relevant publication date of each page of the Specification for Highway Works is given in the Schedule of Pages and Relevant Publication Dates.

3. An Additional Clause as indicated by a suffix 'A' in Appendix 0/5 is an alteration originating from the Overseeing Organisation of Scotland, Wales or Northern Ireland. An Additional Clause as indicated by a suffix 'AR' in Appendix 0/1 is a Contract‑specific alteration.

4. A Substitute Clause as indicated by the suffix 'S' in Appendix 0/5 is an alteration originating from the Overseeing Organisation of Scotland, Wales or Northern Ireland. A Substitute Clause as indicated by a suffix 'SR' in Appendix 0/1 is a Contract‑specific alteration.

5. A Cancelled Clause as indicated as indicated by a suffix 'C' in Appendix 0/5 is an alteration originating from the Overseeing Organisation of Scotland, Wales or Northern Ireland. A Cancelled Clause as indicated by a suffix 'CR' in Appendix 0/1 is a Contract‑specific alteration.

6. Insofar as any of the Numbered Appendices may conflict or be inconsistent with any provision of the Specification for Highway Works the Numbered Appendices shall always prevail. Additionally, Numbered Appendices 0/1 and 0/2 shall take precedence over Numbered Appendix 0/5.

7. Any reference in the Contract to a Clause number or Appendix shall be deemed to refer to the corresponding Substitute Clause number or Appendix listed in Appendix 0/1, 0/2, or 0/5.

8. Where a Clause is altered any original Table / Figure referred to in the Clause shall apply unless the Table / Figure is also altered. Where a Table / Figure is altered any reference in a Clause to the original Table / Figure shall apply to the altered Table / Figure.

9. Where a Clause in the Specification relates to work goods or materials which are not required for the Works it shall be deemed not to apply.

10. Any Appendix referred to in the Specification which is not used shall be deemed not to apply.

11. Where a Clause in the Specification is prefixed by an # this indicates that this particular Clause has a substitute National Alteration for one or more of the Overseeing Organisations of Scotland, Wales or Northern Ireland. Substitute or additional National Clauses shall be used within countries to which they specifically apply and they are deemed to replace corresponding Clauses in the main text of the Specification as appropriate. The substitute National Clauses are located at the end of the relevant Series together with the additional National Clauses of the Overseeing Organisations.
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	Series / Appendix
	Page Number
	Publication Date

	 000
	1
	March 1998 

	 000
	3F
	May 2005

	 000
	2
	May 2006

	 100
	2
	May 2001

	 100
	W1F
	May 2005

	 100
	12-14, 20F
	November 2005

	 100
	1, 3-7, N1, N3
	May 2006

	 100
	8, 9, 11, 15-19, N2, N4
	November 2006

	 100
	10, N5, N6F
	November 2008

	 200
	1,3F
	May 2001

	 200
	2
	May 2004

	 300
	1
	May 2001

	 300
	4
	November 2002

	 300
	2, 3, 5, 6F
	May 2008

	 400
	1-6, 8, 10-12, 13F
	November 2007

	 400
	7, 9
	November 2008

	 500
	20, 23, 24, 26
	November 2004

	 500
	28F
	May 2005

	 500
	1, 13, 16-19, 21
	November 2005

	 500
	3, 12, 22, N1F
	May 2006

	 500
	2, 4, 5, 15, 27
	November 2006

	 500
	6-11, 25
	November 2007

	 500
	14
	May 2008

	 600
	33
	November 2003

	 600
	2, 27-32, 34-36, N1
	November 2005

	 600
	1, 5-26, S1, S3F
	November 2006

	 600
	3, 4, 42-49, 51-67, 68F, S2, N2, N3, N4F
	November 2007

	 600
	37-41, 50
	November 2008

	 700
	2, 3, 5, 6, 8, 9, 11, N1, N3, N4, N5F
	November 2004

	 700
	1, 7, 10, 12-15, 17-25, 27-33, 34F
	November 2004

	 700
	4, 16, 26, N2
	August 2008

	 800
	7
	May 2004

	 800
	4-6, 8, 14-16, 19-21,
	November 2004

	 800
	22-25, 27-31, 32F
	May 2005

	 800
	17, 18, 26
	November 2005

	 800
	1, 2, 9-13
	November 2007

	 800
	3
	May 2008

	 900
	1-5, 9-66, 67F
	August 2008

	 900
	6- 8, S1F
	November 2008

	1000
	3, 5, 6
	November 2005

	1000
	1, 2, 4, 7-15, 19-32, 33F
	May 2006

	1000
	16-18
	November 2006

	1100
	1, 4F
	November 2004

	1100
	2, N1F
	November 2006

	1100
	3
	August 2008

	1200
	5
	May 2001

	1200
	2, 3, W1F
	August 2003

	1200
	1, 14, 15, 16F
	May 2004

	1200
	4, 9-11, 13
	May 2005

	1200
	12
	November 2006

	1200
	6, 7, N1-N3, N4F
	November 2007

	1200
	8
	May 2008

	1300
	N2F
	November 2003

	1300
	3, 4
	November 2004

	1300
	1, 5-10, 12F
	November 2005

	1300
	2, 11, N1
	May 2006

	1400
	2, N1F
	May 2001

	1400
	1, 3-8, 9F
	May 2006

	1500
	7
	May 2001

	1500
	2
	February 2003

	1500
	3, 4, 8-11, 13
	November 2004

	1500
	1, 5, 6, 12, 14-16, 17F
	November 2006

	1600
	1, 4, 5, 9, 15, 17, 18, 24-26, 29-31, 35, 38,49F
	March 1998

	1600
	2, 6-8, 10-14, 16, 19, 27, 28, 32-34, 36, 37, 39-42, 44-48
	November 2003

	1600
	3, 20-23, 43
	November 2005

	1700
	2-7, 10-16
	May 2004

	1700
	8, 9
	May 2005

	1700
	1, 16-21, 22F
	May 2006

	1800
	1, 4, 6, 8, 9
	May 2004

	1800
	2, 3, 5, 7, 10, 11, 12F
	November 2005

	1900
	17
	May 2003

	1900
	1, 5, 8-14, 16, 18-29, 30F, S1, S2F
	May 2005

	1900
	6, 7, 15
	May 2008

	1900
	2-4
	November 2008

	2000
	1, 3, 4F
	May 2001

	2000
	2
	November 2004

	2100
	1, 4F
	March 1998

	2100
	2
	November 2003

	2100
	3
	November 2005

	2200
	1F
	May 2004

	2300
	1
	March 1998

	2300
	2 to 3F
	May 2001

	2400
	1, 4, 7F
	May 2005

	2400
	2
	May 2006

	2400
	3, 5, 6
	May 2008

	2500
	1
	May 2001

	2500
	2, 8, 11F
	November 2003

	2500
	10
	November 2004

	2500
	6, 7, 9
	May 2005

	2500
	5
	May 2006

	2500
	3, 4
	November 2006

	2600
	1
	March 1998

	2600
	2-4
	November 2003

	2600
	5
	November 2004

	2600
	6
	May 2005

	2600
	7F
	November 2006

	3000
	1, 4, 7, 10, 12-17, 19, 22-26, 27F
	May 2001

	3000
	20
	November 2004

	3000
	2, 3
	May 2006

	3000
	8, 9, 11, 18, 21
	May 2008

	5000
	1, 4-18, 19F, S1F
	May 2005

	5000
	2, 3
	November 2008

	Appendix A
	1-31, 32 F
	May 2008

	Appendix B
	1
	May 2006

	Appendix B
	2-6, 7F
	November 2006

	Appendix C
	1
	May 2005

	Appendix C
	2F
	November 2006

	#Appendix D
	1F
	May 2005

	Appendix D (NI)
	N1F
	March 1998

	#Appendix E
	1F
	May 2005

	Appendix E (NI)
	N1F
	May 2005

	Appendix F
	1-55, 56F
	November 2008

	Appendix G
	1F
	May 2004

	Appendix H
	1 
	May 2004

	Appendix H
	2
	November 2005

	Appendix H
	3
	November 2006

	Appendix H
	4-8, 9F
	November 2008
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APPENDIX 0/1

APPENDIX 0/1: CONTRACT-SPECIFIC ADDITIONAL, SUBSTITUTE OR CANCELLED CLAUSES, TABLES AND FIGURES INCLUDED IN THE CONTRACT

None
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  APPENDIX 0/2

APPENDIX 0/2: CONTRACT-SPECIFIC MINOR ALTERATIONS TO EXISTING CLAUSES, TABLES AND FIGURES INCLUDED IN THE CONTRACT

	CLAUSE No.
	ALTERATIONS TO BE MADE

	601.16

803.1

901.24


	Delete existing sub-clause and replace with ‘Unburnt colliery spoil shall not be used as fill material.’

In 3rd line delete “or well burnt non plastic shale”

Delete existing sub-clause and replace with ‘A bituminous tack coat spray complying with Clause 920 and Appendix 7/4 shall be applied to all surfaces of heavy duty macadam and to all other bituminous surfaces more than 24 hours old before further laying of bituminous material is to take place. The Engineer may direct the application of a bituminous tack coat spray to a surface less than 24 hours old which in his opinion requires treatment’.
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APPENDIX 0/3
State if of the Appendices adopted require completion by the Tenderer.

List A (only Appendices adopted in the Contract are listed)   

	APPENDIX NO. 
	 APPENDIX TITLE 
	 PAGE NO.

	 
	 Introduction 
	 

	 
	 
	 

	0/1 
	Contract-specific Additional Substitute and Cancelled Clauses and Tables included in the contract. 
	  30

	 
	 
	

	0/2 
	Contract-specific minor alterations to existing Clauses and Tables included in the Contract. 
	  30

	 
	 
	

	0/3 
	List of numbered Appendices referred to in the specification and included in the contract. 
	  31 - 32

	 
	 
	

	0/4 
	 List of Drawings included in the Contract. 


	  32

	
	List scheme specific Appendices used
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List B – Insert Scheme Specific as required
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APPENDIX 0/4
APPENDIX 0/4: LIST OF DRAWINGS
DRAWING NO.

TITLE
PR289/H07/05/1
Drainage and Service Ducts
PR289/H07/07/1
Surface Treatments

PR289/H07/07/2
Construction Details

PR289/H07/07/3
Phasing Drawing
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APPENDIX 1/1
TEMPORARY ACCOMMODATION AND EQUIPMENT FOR THE OVERSEEING ORGANISATION

1.
Accommodation Required 

The Resident Engineers Temporary Accommodation shall be located in the compound area identified on Drawing No PR337/CAS/10. The exact location is to be agreed with the Resident Engineer prior to commencement of the works.

1.1
Principal Office

Principal Office consisting of a single office. The office may be in a facility shared with the Contractor.


The office shall be provided with the following servicing facilities.


(a)
Discharge of rainwater clear of the building.


(b)
Heating of an approved type complying with the standards of the Shops, Offices and 

Railway Premises Act 1963.


(c)
Lighting in accordance with the latest I.E.E. recommendations.


(d)
Supply of electricity and potable cold water.


(e)
One wash hand basin with hot water facilities.


(f)
Use of WC and urinal including sewage disposal.


(g)
Parking space for 1 vehicle.

2.
Duration of Time Accommodation Required

2.1
The Principal Office shall be ready for occupation within one week of the Date for 
Commencement of the Works. It shall be maintained and serviced until one week after the Date of 
Completion of the Works.

3.
Fittings and Furnishings of Accommodation

3.1
Principal Office

1 No. 
double pedestal desk 1.8m x 0.9m


1No.
swivel armchairs


3No. 
stackable chairs (padded seats)


1 No.
four drawer steel filing cabinets


2 m2
fitted shelving


Use of tea and coffee making facilities
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TEMPORARY ACCOMMODATION AND EQUIPMENT FOR THE OVERSEEING ORGANISATION  (Continued)

4.
Equipment

4.1
Principal Office


1 No.
1m spirit level


1 No.
maximum / minimum thermometer mounted in a secure box outside the Principal 

Office

 
1 No.
digital camera

5.
Consumable Supplies
5.1 Principal Office

1 No.
30m fibron tape 


2 No. 
10m pocket tapes


1 No. 
box of yellow crayons


1 No.
box (containing 12 cans) of yellow road marking paint


1 No.
high visibility waterproof jackets and leggings (BS 6629 Class A Appendix G)


3 pairs
of cotton based PVC gauntlets


3 No.
white safety helmets


1 pairs
safety boots


1 pairs
Wellington boots



Monthly supply and replacement of appropriate cleansing and sanitary requisites


Supply of coffee, tea and sugar as required by the Resident Engineer.


Daily supply of 1 pint of milk
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APPENDIX 1/5: TESTING TO BE CARRIED OUT BY THE CONTRACTOR

	Clause
	Work, Goods or Material
	Test
	Frequency of Testing
	Test Certificate
	Comments

	

	Series 600
	Acceptable material
	
	
	
	

	
	Class
	General Description
	
	
	
	

	
	6F2
	Selected Granular fill
	Grading/uniformity coefficient
	1 per 400 tonnes
	
	

	
	
	
	10% fines value/SMC (N)


	1 per source
	
	

	

	Series 800
	
	
	
	
	
	

	801
	Granular Unbound Mixture Type 1 
	Water soluble sulphates and oxidizable sulphide
	1 per source as Cl 801(2)
	
	

	
	
	Frost heave (N)
	1 per 500m3
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	803
	Granular Unbound Mixture  Type 1.
	10% fines value (N)
	1 per source 
	
	

	
	
	Grading
	1 per source 
	
	
	
	
	
	
	

	
	
	Soundness (N)
	1 per source
	
	
	
	Sulphur content (N)
	
	
	

	


Notes:-

Unless otherwise stated above, all sampling and testing in this Appendix shall be by the Contractor.

Tests comparable to those specified in this Appendix will be necessary for any equivalent work goods or materials proposed by the Contractor (see Sub-Clause 105.4)

(N) indicates that a UKAS accredited laboratory sampling and test report or certificate is required

Unless otherwise shown in this Appendix tests for work, goods or materials as scheduled under any one Clause are required for all such work, goods or materials in the Works.

Cube strength tests are not required for concrete complying with Clause 2602.

Unless otherwise shown in this Appendix test certificates for work, goods or materials as scheduled under any one Clause are required for all such work, goods or materials in the Works.
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APPENDIX 1/6
SUPPLY AND DELIVERY OF SAMPLES TO THE OVERSEEING ORGANISATION

	Clause No. or Series
	Sample Description
	Frequency of Sampling
	Delivery Location
	Comments

	
	
	
	
	

	503
	Pipe bedding (N)
	daily
	Delivery area
	Sampled by Overseeing Organisation

	618
	Fill (N)
	daily
	Delivery area
	Sampled by Overseeing Organisation

	803 and 805
	Type 1 unbound mixtures
	One per day per source
	Laying area
	Sampled by Overseeing Organisation

	915
	Pre-coated chippings
	One per day per source
	Delivery area
	Sampled by Overseeing Organisation

	929 and 931
	All dense base and binder course materials
	One per material type per day per source
	Laying area
	Sampled by Overseeing Organisation

	942
	Surface course (N)
	One per day per source
	Laying area
	Sampled by Overseeing Organisation

	943
	Surface course and binder course
	One per day per source
	Laying area
	Sampled by Overseeing Organisation

	1000
	Concrete
	1 per load
	Delivery area
	Sampled by Overseeing Organisation

	1212
	Permanent road markings
	Full set of samples per visit
	Laying Area
	Sampled by Overseeing Organisation

	


Notes:

1. Samples comparable to those specified in this Appendix will be necessary for any equivalent work, goods or materials proposed by the Contractor.

2. Unless otherwise shown in this Appendix, samples of work, goods or materials as scheduled under any one Clause are required for all such work, goods, or materials in the Works.

3. Unless otherwise scheduled under Clause 2602, samples of concrete complying with that Clause are not required.

4. (N) indicates UKAS or equivalent laboratory accreditation required for sampling.
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APPENDIX 1/7: SITE EXTENT AND LIMITATIONS ON USE

1. 
Extent of the Site


The extent of the site is shown on drawing number PR337/CAS/10.

2.
Limitations on Use of the Site
(i) The location of temporary offices, workshops and stores within the designated compound shall be agreed with the Overseeing Organisation.

(ii) Both the Household Waste Recycling Centre and the Waste Transfer Station will be operational throughout the duration of the works.  In order to minimise the disruption to those facilities the works shall be constructed in a phased manner as detailed in Appendix 1/16 and on Drawing PR337/CAS/10. Where access routes are through the working areas of either facility the Contractor shall manage traffic so that no vehicles park outside of the Contractors designated working or compound areas without the prior approval of the Engineer.

(iii) For Phase 3 works the Client will (subject to 7 days notice from the Contractor) remove skips and access platforms to free up the working space in the designated working area (ref drawing PR337/CAS/10).

(iv) To facilitate construction of the new buildings (in Household Waste Recycling Centre), new gully arisings structure (in Waste Transfer Area), and works associated with salt barn removal, additional working areas will be made available to the Contractor as reasonably required.

3. 
Safety of Personnel

With regard to the Contractor’s responsibility under the Conditions of Contract particular attention shall be given to the following:-

(i) Contractor shall ensure that personnel shall at all times comply with Hartlepool Borough Council site rules for operatives in the Civic Amenities or Waste transfer Sites. This will include the wearing of high visibility clothing. 
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APPENDIX 1/8
APPENDIX 1/8: OPERATIVES FOR THE ENGINEER

	OPERATIVE REQUIRED
	No.
	PERIOD REQUIRED

	Chainman
	1
	As required by the Engineer for the total time shown in the Bill of Quantities
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APPENDIX 1/9
APPENDIX 1/9: CONTROL OF NOISE AND VIBRATION

Noise

1. The normal working hours within the site shall be 7:30am until 6:00pm.

2. Consent for working outside these hours may be given after necessary consultation.

3. The Contractor shall only employ silenced well maintained plant in accordance with the

Manufacturer’s recommendations and current best practice.

 SPECIFICATION FOR HIGHWAY WORKS
APPENDIX 1/12
APPENDIX 1/12: CLAUSE 112 ‑ SETTING OUT
1. An existing level survey has been carried out on the existing site - see drawing PR337/CAS/01. However the Contractor must satisfy himself as to it’s accuracy before commencing works.

2. The method of setting out will be related to a system of co-ordinated survey markers, details of which will be supplied to the contractor. All survey markers shall be carefully preserved except where the construction of the works requires their removal and before such removal the approval of the Engineer shall be obtained.

3. The method which the Contractor proposes to adopt for setting out the works shall be subject to the approval of the Engineer.
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APPENDIX 1/13: CLAUSE 113 ‑ PROGRAMME TO BE FURNISHED
1.  General

The Contractor shall provide the programme in a form of a network diagram / bar chart produced as a result of a "critical path analysis" and must show the level of detail as scheduled in Paragraph 2 appropriate to each stage of the Works (including resource input) and all activities and restraints, each of which shall be given a short title. All events shall be numbered and annotated with earliest and latest event dates.

2.    Level of Detail
The level of detail should be not less than the following:

a) Site set-up

For each phase of the works:

b) Site clearance

c) Earthworks

d) Drainage

e) P.c.c. retaining wall units

f) Infilling

g) Sub base

h) Kerbing

i) Concrete ground slabs

j) Tie-in works to existing ramped structure

k) Existing retaining wall removal & transportation

l) Bituminous surfacing, excluding wearing course

m) Wearing Course

n) Lining

o) Fencing and handrailing

p) Signs

q) Prefabricated building installations

r) Gully Arising Structure works

s) Clear site

3.
Schedule of constraints

a) The operation of the Household Waste Recycling Centre (HWRC) is to continue throughout the Works.  To facilitate this, the works shall be phased as indicated on Drawing PR337/CAS/10 such that the extended circulatory road is available for use before removal of the existing elevated road.

b) The operation of the Waste Transfer Station (WTS) is to continue throughout the Works. Drawing PR337/CAS/10 indicates access routes, working areas and other space that is to be available to the Contractor.

c) The existing barn is to be retained and used as a road gritting salt store / transfer facility in its current form until a replacement facility elsewhere (by others) is available. This is not anticipated to be until the HWRC extension works are nearing completion. The Contractor should allow for the salt facility to be retained in use by HBC with its removal and associated works carried out as after completion of the HWRC.

d) Site working hours (ref Appendix 1/9)
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APPENDIX 1/16
APPENDIX 1/16: CLAUSE 116 PRIVATELY AND PUBLICLY OWNED SERVICES
AND SUPPLIES
1.  Records of utility apparatus within the site are available for inspection at the office of the Overseeing Organisation and will be passed to the successful contractor prior to works commencing.

2. The Contractor shall take all reasonable measures to locate and protect services within the areas of the works.

3. In the event of any utility apparatus being damaged in the execution of the works, the Contractor shall immediately:

· Notify the utility company and obtain arrange for repairs.

· Notify the Resident Engineer.

4. Any charges from the utility companies for reinstatement of supplies are the responsibility of the Contractor.

5. The names addresses and telephone numbers of authorities serving in the locality are listed in the following table:‑

	Name
	Address
	Tel. No.

	Statutory Undertakers

Openreach

Northern Gas Networks


	Dundas House

Dundas Street

Middlesbrough

TS1 1BA

Distribution Department

P.O. Box 41

Millbank Lane

Thornaby

Stockton On Tees

TS17 OBG
	Bill Maloney

(01642) 235456

Alexandra Allan

(01642) 636850

	NTL

Integrated Utility Services
National Rivers Authority 

Hartlepool Water Company

Northumbrian Water Ltd

National Grid
	Roberts House

De Havilland Avenue

Preston Farm Business Park

Stockton-on-Tees

TS18 3TH 

Cargo Fleet Lane

Middlesbrough

TS3 8DG

Northumbria Region

Lingfield Way

Yarm Road Industrial Estate

Darlington

DL1 4GQ

3 Lancaster Road

Hartlepool

TS24 8LW

Head Office

Abbey Road

Pity Me

DURHAM

DH1 5JR

(Not required)
	Steve Lyman

(01642) 642240

0800 0737373 / 0845 6001374

Emergency Contact No

0800 668877

Area Engineer

(01325) 480849

Mr.D.L.Lithgo

(01429) 274405

RASWA Dept

(0191) 301 6816



	Other Authorities

Hartlepool Borough Council

Street Lighting


	Neighbourhood Services Dept

Church 

Hartlepool
	Mr. BobGolightly

(01429) 523254
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APPENDIX 1/17: CLAUSE 117 ‑ TRAFFIC SAFETY AND MANAGEMENT
1. Traffic Safety and Management Requirements

The Contractor is responsible for traffic safety and management and associated work as described in Clause 117 of the Specification for Highway Works.  Prior to commencing each phase of the work he shall submit a drawing showing his access and traffic management proposals to the Engineer for his approval. The Contractor shall pay particular attention to providing suitable protection to the public and the workforce when carrying out tie in works on the HWRC circulatory road. The minimum width of road to be maintained is 3.0m

Compliance with Clause 117 and with Appendix 1/17 shall not relieve the Contractor of any of his other obligations and liabilities under the Contract and under the relevant provisions of the Highways Acts, Road Traffic Acts and any other relevant Acts in force.

The minimum clearance between any area in which work is being carried out and that part of a carriageway being used by traffic shall be a minimum 0.45m. This clearance constitutes a "safety zone" into which men and plant should not enter in the normal course of work and in which materials should not be deposited. The safety zone may be entered as necessary to place, replace or remove road danger lamps, signs, barriers etc., which are part of the signing and guarding of the work site.  It should be noted that the area within any coned taper should be subject to the same restrictions as the safety zone.

The outer boundary of the safety zone adjacent to traffic shall be marked in the by traffic cones or cylinders or containment barriers.  The inner boundary adjacent to the works should be marked physically in an appropriate way.  The purpose of the inner marking is to indicate the extent of the safety zone and to attract workmen’s attention when they are concentrating on their work.

 The Contractor shall regularly patrol any temporary signs and barriers erected as part of the works to ensure that they are still in place.  

 2.   Specific Site Requirements

 Drg. no. PR337/CAS/10 indicates the access routes for the various phases of the works. 

3.
Highways, Private Roads, and Other Ways Affected by the Works

	Description


	Predicted 24 Hour Annual Average Daily Traffic AADT
	Speed (mph)
	Speed Limit

(mph) if

Proposed
	Type(s) of Traffic Control
	Whether to be kept open or Closed

	HWRC circulatory roadway


	Constant use


	10mph
	N/A
	One lane to be available at all time at tie ins. Controls as Chapter 8
	Open




Roadways described above are the responsibility of:

Hartlepool Borough Council


Neighbourhood Services Department

Bryan Hanson House

Lynn Street

Hartlepool


TS24 7BT





Tel: 01429 266522
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APPENDIX 2/1: LIST OF BUILDINGS ETC, TO BE DEMOLISHED OR PARTIALLY DEMOLISHED 

	Location
	Description
	Drawing No.
	Requirements

	Within Waste Transfer Station
	Steel framed barn structure with corrugated steel sheet roof and timber side cladding (partially removed)
	PR337/CAS/11
	Building cannot be dismantled until alternative facility is provided by others. This is expected to be after completion of all works to extend the Household Waste Recycling Facility.

The materials arising from the demolition to be disposed by the Contractor
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APPENDIX 2/3: LIST OF ITEMS OF MATERIALS TO BE RETAINED FOR RE-USE OR RECYCLING  (Contract Specific Appendix)

A list of items of materials to be found within the site includes the following items:

	Description
	Delivered to:



	Prefabricated office

Precast concrete retaining wall units from Salt Barn , CAS elevated ramp and Gully Arising Structure

Hand railing and posts to CAS elevated ramp and office access ramp

1.8m high metal pedestrian gate and posts

Road kerbs and dropped kerbs

Block paving
	Brenda Road site near railway bridge and re-sited onto new footings provided by others

Brenda Road site near railway bridge and carefully stacked.

Re-use on site

Re-use on site

Re-use on site

Re-use on site




Where any of the above elements have been broken or damaged during lifting, transporting or storage, the Contractor at his own expense shall take all reasonable steps to procure replacement items to match (as closely as is reasonably possible) the existing.  
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APPENDIX 3/1
APPENDIX  3/1: FENCING, GATES AND STILES

1. Permanent Fencing

Fencing requirements are detailed on Drawing No PR337/CAS/08
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APPENDIX 5/1
APPENDIX 5/1: DRAINAGE REQUIREMENTS

GULLY POTS

Gully pots shall be trapped precast unreinforced concrete pots 750mm deep and 450mm internal diameter to BS 5911 part 6 and shall have a minimum thickness of 150mm ST4 concrete bed with a minimum thickness of 150mm ST2 concrete surround.

GULLY GRATINGS

Gully gratings shall be ductile iron, Class C250 to BS EN 124 with a clear opening minimum of 500mm x 350mm. They shall incorporate an anti theft captive hinge which shall be set appropriate to the direction of traffic flow.
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APPENDIX 6/1
APPENDIX 6/1: REQUIREMENTS FOR ACCEPTABILITY AND TESTING ETC. OF EARTHWORKS MATERIALS

	CLASS
	GENERAL MATERIAL 
	TYPICAL USE
	PERMITTED CONSTITUENTS (all 
	MATERIAL PROPERTIES REQUIRED FOR ACCEPTABILITY (In addition to requirements on use of fill materials in Clause 601 and testing in Clause631)
	COMPACTION REQUIREMENTS IN 
	REMARKS

	
	DESCRIPTION
	
	subject to the requirements of Clause 601)
	PROPERTY (see exceptions in previous 
	DEFINED AND TESTED IN  ACCORDANCE 
	ACCEPTABLE LIMITS WITHIN
	CLAUSE 612
	

	
	
	
	
	column)
	WITH
	LOWER
	UPPER
	
	

	1A(i)
	Well graded granular fill
	General fill
	Any material or combination of materials, other than material designated as Class 3 in the Contract. Recycled aggregate.
	grading
	BS 1377 Test 7
	Tab.6/2 except that % passing 90mm sieve shall be 100
	Tab.6/2 except that % passing 75mm sieve shall be 95-100
	Table 6/4 method 2
	

	
	
	
	
	uniformity coefficient
	BS 892
	10
	
	
	

	
	
	
	
	mc
	BS 1377 Test 1
	Optimum mc -2%
	Optimum mc +1%
	
	

	6F2


	Selected granular material (coarse grading)
	Capping and general fill
	Any material or combination of materials, other than unburnt colliery spoil and argillaceous rock
	grading
	BS 1377 :Part 2
	Tab.6/2 
	Tab.6/2 
	Table 6/4 method 6
	

	
	
	
	 
	Optimum mc
	BS 1377: Part 4 (Vibrating hammer method)
	
	
	
	

	
	
	
	
	mc
	BS 1377 Test 1
	Optimum mc -2%
	Optimum mc +1%
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APPENDIX 6/3: REQUIREMENTS FOR EXCAVATION, DEPOSITION, COMPACTION (OTHER THAN DYNAMIC COMPACTION) ETC.

1. Blasting for Excavation:-

    i)  Blasting is not a permitted alternative to normal excavation.

SPECIFICATION FOR HIGHWAY WORKS                     APPENDIX 7/1
APPENDIX 7/1: PERMITTED PAVEMENT OPTIONS – Schedule 1
	Drawing Ref
	PR289/H07/
	

	Area
	Circulatory carriageway
	

	General Requirements
	Schedule 2A
	

	Permitted Pavement Options
	Schedule 3A
	


APPENDIX 7/1: GENERAL REQUIREMENTS – Schedule 2A and 2B

1. Grid for checking surface levels of pavement courses

(Clause 702.4)
- Longitudinal :  10 metres




- Transverse    :  2 metres

2. Surface Regularity

(Clause 702.7)

- Category of Road :  B

3. Interval for measurement of longitudinal regularity (Clause 702.7) – 10m

4. Interval for measurement of transverse regularity (Clause 702.8) – 2m

APPENDIX 7/1: PERMITTED CONSTRUCTION MATERIALS SCHEDULE 3
Schedule 3A – Circulatory carriageway

	 PAVEMENT LAYER 


	 MATERIAL 
	THICKNESS (mm)

	Surface Course
	Dense Bitumen Macadam
	30

	Binder Course
	Dense Bitumen Macadam
	60

	Base
	Dense Bitumen Macadam
	120

	Sub-base
	Unbound Type 1
	250


Schedule 3B – Service Area

	 PAVEMENT LAYER 


	 MATERIAL 
	THICKNESS (mm)

	Surface Course
	JRC CC37 (C32/40 BS8500-1)
	200

	Sub-base
	Unbound Type 1
	250


SPECIFICATION FOR HIGHWAY WORKS                       APPENDIX 7/1 CONTINUED 

APPENDIX 7/1: GENERAL REQUIREMENTS FOR CONSTRUCTION MATERIALS  Schedule 4

	Schedule 4: General Requirements for Construction Materials

	Clause
	Requirement

	801.2
	Limiting Distance for deposition of unbound materials is 500mm

	801.3
	Limiting Distance for deposition of unbound materials is 500mm

	1001.2
	Concrete conformity – BS EN 13877-2 2004

	
	

	
	

	
	

	
	

	
	

	
	

	
	

	
	


APPENDIX 7/1: REQUIREMENTS FOR CONSTRUCTION MATERIALS Schedule 5

	Schedule 5: Requirements for Construction Materials

	Material Ref
	Clause
	Description
	Requirement

	
	803
	Type 1 unbound mixture
	Mixtures containing crushed gravel coarse aggregate are not permitted (803.1)

	
	906
	Asphalt Concrete Dense Base
	Mixture Designation (906.1) - AC32 dense base 100/150 rec

	
	906
	Asphalt Concrete Binder Course
	Mixture Designation (906.1) – AC20 dense bin 100/150 rec

	
	912
	Close Graded Asphalt Concrete Surface Course
	Mixture Designation (912.1) – AC10 close surf 100/150 

Minimum declared psv (912.2) – PSV45 (BS EN 13043

	
	1001 to 1034 and 1044
	Jointed Reinforced Concrete Slabs
	Joints and Reinforcement as detailed on Drawing PR337/CAS/06
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APPENDIX 7/2: EXCAVATION, TRIMMING AND REINSTATEMENT OF EXISTING SURFACES
1.
Construction joints between new concrete slabs and existing concrete slabs are shown on drawing PR337/CAS/06.

SPECIFICATION FOR HIGHWAY WORKS                                              APPENDIX 11/1

APPENDIX 11/1: KERBS, FOOTWAYS AND PAVED AREAS

1. Kerbing and paving details are included on Drawing PR337/CAS/06.

SPECIFICATION FOR HIGHWAY WORKS                                              APPENDIX 17/3

APPENDIX 17/3: CONCRETE – SURFACE FINISHES
Concrete Ring Beam Drawing PR337/CAS/05 and Foundation slabs for PCC units Drawing PR337/CAS/04:

1. Trial panel – not required

2. Surface finishes:






Formed      F1




Unformed  U2

SPECIFICATION FOR HIGHWAY WORKS                                              APPENDIX 17/4

APPENDIX 17/:4 CONCRETE – GENERAL
Concrete Ring Beam Drawing PR337/CAS/05:

1. Concrete to be Designated Mix RC32/40 to BS 8500-2:2006

Foundation slabs for PCC units Drawing PR337/CAS/04:

1. Concrete to be Designated Mix RC28/30 to BS 8500-2:2006

SPECIFICATION FOR HIGHWAY WORKS                                              APPENDIX 17/5

APPENDIX 17/:5 BURIED CONCRETE
All concrete below original ground level:

ACEC Class AC-3

Design Sulphate Class DS-3

PREAMBLES TO BILL OF QUANTITIES

General Directions
1 The Bill of Quantities has been prepared in accordance with the Method of Measurement for Highway Works published by Her Majesty's Stationary Office as Section 1 of Volume 4 of the Manual of Contract Documents for Highway Works. The relevant publication date of each page of the Method of Measurement for Highway Works is given in the Schedule of Pages and Relevant Publication Dates.

2 In the Bill of Quantities the sub-headings and item descriptions identify the work covered by the respective items, read in conjunction with the matters listed against the relevant marginal headings "item coverage" in Chapter IV of the Method of Measurement for Highway Works, these Preambles and the amendments to the Method of Measurement immediately following these Preambles. The nature and extent of the work is to be ascertained by reference to the Drawings, Specification, and Conditions of Contract. The rates and prices entered in the Bill of Quantities shall be deemed to be the full inclusive value of the work covered by the several items including the following, unless expressly stated otherwise :

(i)
Labour and costs in connection therewith.

(ii)
The supply of materials, goods, storage and costs in connection therewith including delivery to Site. Taking delivery of materials and goods supplied by others, unloading, storage and costs in connection therewith.

(iii)
Plant and costs in connection therewith.

(iv)
Fixing, erecting and installing or placing of materials and goods in position.

(v)
Temporary works.

(vi)
The effect on the phasing of the Works or any element of the Works to the extent set forth or reasonably implied in the documents on which the tender is based.

(vii) 
General obligations, liabilities and risks involved in the execution of the Works set forth or reasonably implied in the documents on which the tender is based.

(viii) 
Establishment charges, overheads and profit.

(ix)

Waste.

(x)

Attendance and transport for sampling and testing carried out by the Engineer, and supplying results of tests carried out by the Contractor and providing test certificates.

(xi)
Complying with Quality Assurance schemes and providing certificates of conformity.

(xii)
 Preparation and supply of detailed working drawings.

Measurement
3
(i) 
The measurement of work shall be computed net from 


the dimensions stated in the contract unless otherwise 


stated in the Method of Measurement.

Pricing of items
4 Each individual item shall have a rate or price entered against it. Rates and prices shall be expressed to two decimal places.

Privately and
5 The information in the Contract as to the whereabouts of 

Publicly Owned
existing services and mains is believed to be correct but the

Services or
Contractor shall not be relieved thereby of his obligations under

Supplies
the Contract. The Contractor shall include in his rates and prices or locating and taking measures for the support and full protection of pipes, cables and other apparatus during the progress of the Works obtaining the written consent of the appropriate authority to interrupt the service or supply and for keeping the Engineer informed of all arrangements he makes with the owners of privately owned services or supplies, Statutory Undertakers and Public authorities as appropriate.

Labours
6 Labours in connection with nominated Sub-Contractors shall include:

(i) 
 in the case of work or services executed for affording 
the use of existing working space, access, temporary 
roads, erected scaffolding, working shelters, staging, 
ladders, hoists, storage, latrines, messing, welfare and 
other facilities existing on Site and the provision of 
protection, water, electricity for lighting and clearing 
away rubbish and debris arising from the work;

(ii) 
in the case of goods, materials or services supplied ‑ 
for taking delivery, unloading, storing, protecting and 
returning crates, cartons and packing materials.

Roadworks Overall 
7 The Contractor shall allow in his rates and prices for complying

Requirements
with requirements in respect of pavement construction, horizontal alignments, surface levels and regularity of pavement courses, cold weather working, use of surfaces by traffic and construction surface plant, and general requirements for sub‑bases and road bases.

Dealing With Flow
8 The Contractor shall allow in his rates and prices for taking


measures to deal with the existing flow of water, sewage and the like.

Reimbursement by
9 The Employer will reimburse the Contractor the actual price

the Employer of
paid by the Contractor in respect of :

Fees, Rates, Taxes
and Engineers
(i) 
fees, rates and taxes - the sums certified by the 

Telephone Calls

Engineer as properly repayable to the Contractor in 
accordance with Clause 26 of the Conditions of 
Contract;

(ii)
 engineers telephone calls - telephone calls charged to 
the number or numbers allocated to the Engineer.


Any other cost, charge or expense in respect of these 
items shall be allowed for in the rates and prices for 
temporary accommodation.

Site Limitations
10 The Contractor shall allow in his rates and prices for complying 

and Constraints
with any limitations and constraints on the use of the site.

Hard Material
11 For the purposes of the Contract the following are designated as Hard Material in accordance with Chapter 1 Definitions, paragraph 1(i)(i):


           (i) 
existing pavements, footways, paved areas (but 


excluding unbound materials) and foundations in 


masses in excess of 0.20 cubic metres.

Equivalent Products
12 Where the Contractor offers an equivalent product or material in 

and Materials
place of the one identified or specified, which is accepted for 

incorporation into the Works by the Engineer, then the rates and prices in the Bill of Quantities shall be deemed to include for all the obligations and costs associated with the incorporation of the equivalent into the Works, including design, provision of data and drawings, certificates, awaiting approvals, resubmissions and modifications and amendments to the Works.

Unless specifically stated to the contrary in the Contract the measurement of the Works affected by the incorporation of the equivalent products and materials shall be based on the Tender documents and not on the Works as amended and completed to incorporate the equivalent products and materials.

Evaluation of                

Dayworks Payments    

  13.  Section I – LABOUR

Basic Cost of Labour

1. The basic cost of Labour for workmen shall be calculated as the actual hours worked at the rates of skill of pay specified in Rule I, together with such plus rates of skill in accordance with Rule V, Section A, B and D, and Conditions in accordance with Rule XIV only, as are specified in the Working Rule Agreement of the Civil Engineering Construction Conciliation Board for Great Britain or the basic rates of pay, plus rates for skill and conditions of other appropriate wage fixing body, current at the date the work is executed.

2. Guaranteed Bonus shall be calculated by dividing the weekly total of Guaranteed Bonus current at the date the work is executed by the hours laid down as the normal working week exclusive of overtime in the Rules of the appropriate wage fixing body.  The amount so calculated shall be added to the rate per hour obtained in accordance with paragraph 1 above and shall form part of the Basic Cost of Labour.

3. Overtime rates in accordance with Rule VII of the Working Rule Agreement of the Civil Engineering Construction Conciliation Board for Great Britain or the overtime rates of other appropriate wage fixing body shall not apply.  The cost of non-productive overtime shall be included in the percentage adjustment to the Basic Cost of Labour.

Percentage Adjustment to the Basic Cost of Labour

1. The Percentage Adjustment to the Basic Cost of labour shall include    for statutory charges, and:-

(i) 
all other amounts of every kind paid in accordance with the 


Rules of the appropriate wage fixing body not included in 


the Basic Cost of Labour;

(ii) 
non-productive overtime and costs associated therewith;

(iii) 
all bonuses, payments and incentives in excess of the 


Guaranteed Bonus included in the Basic Cost of Labour;

(iv) 
National Insurance and Surcharge;

(v) 
Works, Third party and Employers Liability Insurances;

(vi) 
Annual and Public Holidays with Pay and Benefit Schemes;

(vii) 
Non-Contributory Sick Pay Scheme;

(viii) 
Industrial Training Levy;

(ix) 
Redundancy Payments Contributions

(x) 
Contracts of Employment Act;

(xi) 
Superintendence and Supervision;

(xii) 
Small Tools, Appliances and Plant not provided for in 


Section II of this Day work Schedule;

(xiii) 
Protective Clothing;

(xiv) 
Transport to and from the Site provided by the Contractor;

(xv) 
Transport within the Site;

(xvi) 
Welfare Facilities;

(xvii) 
Use of Sub-Contractors

(xviii) Establishment Charges, Overheads and Profit

2. The figures of the Percentage Adjustment to the Basic Cost of       Labour shall be inserted and extended by the Tenderer, which figure shall be fixed for the currency of the Contract.

14.  Section II – PLANT

Basic Cost of Plant

1. The Basic Cost of Plant shall be charged at the Hire Rates set down in the Table, Section 3 Plant of ‘Schedules of Dayworks Carried Out Incidental to Contract Work’ issued by the Federation of Civil Engineering Contractors current at the date the work is executed.  The Notices and Conditions set down in Section 3 Plant of the above Schedules of Dayworks shall not apply.

2. The rates obtained in accordance with paragraph 1 above shall;

(i)

apply irrespective of whether plant is owned, hired or leased;

(ii)

be inclusive of fuel, consumable stores, repairs, maintenance, insurance, establishment charges, overheads and profit;

(iii)

be exclusive of operative driver and attendants (chargeable under Section I: 
LABOUR of this Daywork Schedule).

3. Only the actual time plant is working on Daywork shall be  chargeable.

4. The Period stated in the Table, Section 3 Plant shall be the minimum chargeable.

5. Plant ordered in writing by the Engineer to be made available on the Site for a Daywork Operation shall be charged at two-thirds of the rate obtained in accordance with paragraph 1 above for the time the plant is made available but not used, subject to a maximum of 8 hours per working day and 40 hours in a working week.

6. Haulage to and from the site of plant ordered in writing by the Engineer to be used exclusively for a Daywork operation shall be charged at net invoiced cost.  The percentage adjustment to the Basic Cost of Plant shall not be applied to such haulage costs.

7. Rates for mechanical and other special plant not normally classed as small tools and not included in the Table, Section 3 Plant shall be paid for at Hire rates reasonably related to those obtained in accordance with paragraph 1 above.

8. Non mechanical plant in the table, Section 3 Plant is indicated by an asterisk (*) following the item number.

Percentage Adjustment to the Basic Cost of plant

1. The Percentage Adjustment to the Basic Cost of Plat shall include for;

i. owned, hired or leased plant;

ii. general servicing, overhauls and replacements;

iii. fuel distribution;

iv. transporting to and from the site (except as stated in paragraph 5);

v. all other charges and costs not recovered in the Basic Cost of Plant;

vi. discounts;

vii. use of sub-contractors.

2. The figure of the Percentage Adjustment to the Basic Cost of Plant shall be inserted and extended by the Tenderer, which figures shall be fixed for the currency of the Contract.

15.  Section III – MATERIALS

Basic Cost of Materials

1. The Basic Cost of Materials shall be charged at the net invoiced price of materials delivered to the Site.  Percentage Adjustment to the Basic Cost of Materials.

2. The Percentage Adjustment to the Basic Cost of Materials shall include for:-

i. Ordered and taking delivery;

ii. Unloading, storing and protecting;

iii. Waste;

iv. Discounts;

v. Use of sub-contractors;

vi. Establishment charges, overheads and profit.

3. The figure of the Percentage Adjustment to the Basic Cost of Materials shall be inserted and extended by the Tenderer, which figure shall be fixed for the currency of the Contract.

Amendments to
16. For the purpose of the contract the Method of Measurement for 

the Method of
Highway Works is amended in accordance with the pages 

Measurement
immediately following.

Add scheme specific amendments to the Method of Measurement
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