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                                                                    N I T

NIT  No.           :           / EE/ND-4/DDA/2012-13
Name of work   :- D/O land for sector A-1 to A-4 at Narela.
Sub-Head          :- C/O boundary wall with fly-ash bricks of DDA vacant land of village Singhola             


     behind DJB(STP) to drain No.6.
Estimated Cost
      : Rs.17,95,418.00
Earnest Money
 :  Rs. 35,908.00
Time Allowed
 :  Two months.
The NIT amounting  to     : Rs.17,95,418.00(Rs.Seventeen  lacs ninty five thousand four hundred eighteen only).
This NIT Contains Pages   :  1 to  158((One to one hundred fity eight only).


 J.E (T)
                                         A.E (P)- ND.4                                       EE/ND4/DDA
Blank 
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Important Instructions for Executive Engineers for E-Tendering 
1.   
All the Executive Engineers in Divisions, AE(P) in Divisions and Divisional Accountant shall have to obtain digital signature from authorized certifying authorities viz. NIC, MTNL, e-Mudhra, TCS, Safescrypt, GNFC etc.
2.   
Any intending bidder has to get himself registered with the ITI Limited through their website    www.tenderwizard.com/DDA before submission of bid.  
3.   
All the documents such as NIT including Information and Instructions for contractors, all the conditions of NIT, Schedule of Quantities, Drawings and other documents shall be uploaded at onetime.
4.   
The Tender Document as uploaded can be viewed by intending bidder free of cost. But the bid can only be submitted after uploading the mandatory scanned documents such as Demand Draft/Pay order or Banker's Cheque /Bank Guarantee of any Scheduled Bank towards cost of tender document, and EMD in favour of respective A.O.(CAU) of Zone and Bank Guarantee in favour of respective Executive Engineer, if any, and Processing Fee in favour of ITI Limited.
5.   
NIT approving authority has to categorically specify the period during which EMD, cost of tender document, e-tender processing fee and other documents shall be submitted in the office of Executive Engineer by the intending bidder after submission of his/their bid. The documents mentioned above should be submitted up to the time and date as mentioned in the NIT for which time of 1 working day may be allowed after last time and date of submission of bid for the purpose of verification of documents and to determine eligibility of contractors before opening of bids. This period may be increased by NIT approving authority as per requirement.
6.   
NIT approving authority has also to specify the time and date of opening of tender. Generally a time of 3 working days after last date and time of submission of bid would be enough to receive and verify the documents submitted by the intending bidder. However NIT approving authority may vary this period of 3 days as per requirement.
7.   
The list of documents to be scanned and uploaded by the intending bidder shall be clearly mentioned under Information and Instructions for contractors.
8.   
The sample Press Notice to be published in newspapers and the Information and Instructions for contractors to be attached in NIT are annexed separately. The Information and Instructions for contractors to be attached in NIT may be modified suitably as per requirement if found necessary by the NIT approving authority.

9.   
Executive Engineer will send soft copy of the upcoming tender regularly on respective E-mail ID Zone-wise for processing as per details given below:
ddasouthzone@gmail.com

ddaeastzone@gmail.com

ddanorthzone@gmail.com

ddarohinizone@gmail.com

ddadwarkazone@gmail.com

ddahortzone@gmail.com

10. 
Time limit for publicity of tenders shall be as per the provisions of para 17.5 of CPWD Works Manual 2010.
11. 
To draw agreement EE shall download the tender document as uploaded with duly filled schedule of quantities. Contractor's negotiation letter and other relevant letters written by the contractor such as extending the validity of tenders etc. and Standard GCC for DDA works - 2010 (Form 7 or Form 8) or other Standard GCC on Form 9,10,11,11A and 12 etc. as the case may be, shall form part of agreement.
12 
Hard copies of documents as submitted physically by the contractor shall be compared with the documents uploaded at the time of submission of bid. In case of any discrepancy noticed, the tender shall become invalid and further necessary action to be taken as per the provisions of Para 17 of e-Tendering NIT.
13. 
NIT approving authority may issue any specific instructions to the Executive Engineer as per requirement.

Instructions to the Executive Engineer by NIT approving authority forming part of NIT & not to be posted on website 

The Executive Engineer shall attend to the following points before uploading the tender document on website. 

(i)
Any discrepancy in the approved NIT, if noticed, shall immediately be brought to the notice of the of Officer preparing NIT for necessary decision of the officer approving    the NIT. 

(ii)
All blanks marked as ‘*’ shall be filled in by the Executive Engineer/Deputy Director (Horticulture) before uploading the tender on the website.

(iii)
The tender documents should properly be page numbered by the Executive  Engineer/Deputy Director (Horticulture) before uploading the tender on website.

(iv)
The Executive Engineer/Deputy Director (Horticulture) to ensure that tender document is clearly readable.

(v)
The references to Standing Order numbers indicated in the correction slips and cross- references shall not appear in the tender uploaded on the website.

(vi)
The drawings relating to work shall be made available to the contractors for their study and understanding the scope of work covered by this tender.

(vi) Executive Engineer/ Deputy Director (Horticulture) shall delete clause 31A regarding water supply, if so required.

(vii) Requirement of registration and other eligibility criteria shall be suitably incorporated in the Press Notice by the Executive Engineer/Deputy Director (Horticulture) / NIT  approving authority before issue.
(viii) All codal provisions may be attended to before call of tenders.

INFORMATION AND INSTRUCTIONS FOR CONTRACTORS FOR                                     e- TENDERING FORMING PART OF NIT AND TO BE POSTED ON WEBSITE

1. In case of e-tendering the entire NIT along with all necessary documents is to be uploaded which can be viewed by the intending bidder free of cost. Therefore, the existing form of Press Notice has been modified since it is no more to be published in news papers and named as information and instructions for Contractors which will form part of NIT and to be uploaded on ITI website.

2. Draft information and instructions for Contractors for e-tendering inviting open tenders is enclosed as Annexure - I.

3. The Draft information and instructions for Contractors for e-tendering where tenders are to be invited on 2/3 bid system are enclosed as Annexure - II.

4. The Draft information and instructions to Contractors may be modified suitably by NIT approving authority as per requirement.
5. INFORMATION AND INSTRUCTIONS FOR CONTRACTORS FOR e-TENDERING FORMING PART OF NIT AND TO BE POSTED ON WEBSITE 
(Applicable for inviting open tenders)

The Executive Engineer __Northern____________ Division, ______4________ on behalf of Delhi Development Authority invites online Item rate tenders from approved and eligible contractors of DDA, CPWD and those of appropriate list of M.E.S., BSNL, Railway (Strike out as the case may be) for the following work(s).

	S.No.
	NIT No.
	Sub:-D/O land


for sector A-1 to
A-4 at Narela.
SH:-C/O boundary
Wall with fly-ash bricks of DDA 
vacant land of 
village Singhola
DJB(STP) to drain
No.6.

	Estimated Cost put to tender 

Rs. 1795418/-
	Earnest Money:  Rs. 35,908.00
	Period of Completion Two months. 
	Last Date
 & time 
of submission
 of tender
	Period during which EMD, Cost of Tender Document, 
E-Tender processing Fee and other Documents shall be submitted
	Time 
& 
Date 

of 

Open
ing

 Of
 tend
ing 

	1
	2
	              3
	          4
	    5
	    6
	  7
	       8
	   9

	
	
	                                             
	
	
	 
	
	Upto 03:30 PM
on
	  


  * To be filled by EE/ND-4

The tender document consisting of plans, specifications, the schedule of quantities of various types of items to be executed and the set of terms and conditions of the contract to be complied with and other necessary documents can be seen from website www.tenderwizard.com/DDA or www.dda.org.in free of cost.
The enlistment of the contractors should be valid on the last date of submission of tenders.
In case only the last date of submission of tender is extended, the enlistment of contractor should be valid on the original date of submission of tenders.
Those contractors not registered on the website mentioned above, are required to get registered beforehand. The intending bidder must have valid class-ll digital signature to submit the bid.
Conditions applicable to DDA,  CPWD contractors only, if tenders are also open to non-DDA, non-CPWD contractors (For works estimated to cost up to Rs. 15 Crore) ***
  *
*** To be circulated separately 

J.E.(T)                                           A.E. (P)                                             E.E /ND-4/DDA
Earnest Money & cost of tender* shall be deposited through RTGS/NEFT in the account of Sr. A.O.(CAU) of North Zone having account no. …………*……… with bank and ……*………. Branch (IFSC code…*…  ). The unique transaction reference of RTGS / NEFT shall have to be uploaded by the tenderer in the e-tendering system by the prescribed date.The Executive Engineer ND- 4 will get tender cost / earnest money verified from CAU based on the unique transaction reference number against each RTGS/NEFT payment before the tenderes are opened.
A part of earnest money is acceptable in the form of bank guarantee also. Earnest money upto Rs. 20.00 lacs, will have to be deposited through RTGS / NEFT mode. If the amount of E.M. is more than Rs. 20.00 lacs then the amount of E.M. beyond Rs. 20.00 lacs can be deposited in the form of Bank Guarantee also. Such Bank guarantee is to be scanned and uploaded to the e-tendering website with in the period of tender submission.
* Earnest money & cost of tender have to be deposited through separate transections.

 (i)  Cost of Tender Document – Rs.525=00          (to be deposited through RTGS/NEFT in the  Account of the Sr. A.O. (CAU) of North  Zone.

 (ii) e-Tendering Processing Fee –Rs. = 909.00   (to be deposited through E-mode of ITI Limited in favour of M/s. ITI Limited payable at Delhi).
The unique transaction reference of RTGS/NEFT against EMD. Cost of tender documents and Bank Guarantee shall be placed in single sealed envelope superscripted as “Earnest money, Cost of Tender Documents” with name of work and due date of opening of the bid mentioned thereon and will submit to tender opening Authority by ……*…… (date). 
Copy of Enlistment Order and certificate of work experience as required shall be scanned and uploaded to the e-tendering website within the period of tender submission and certified copy of each shall be deposited in a separate envelop marked as, "Other Documents".
Both the envelopes shall be placed in another envelope with due mention of Name of work, date & time of opening of tenders and to be submitted in the office of Executive Engineer during the period mentioned above.
 
Online tender documents submitted by intending bidders shall be opened only of those bidders, whose Earnest Money Deposit, Cost of Tender Document and e-Tender Processing Fee and other documents placed in the envelope are found in order.   
List of Documents to be scanned and uploaded within the period of tender submission:
1. Treasury Challan/Demand Draft/Pay order or Banker's Cheque /Deposit at Call Receipt/Bank Guarantee of any Scheduled Bank against EMD.

2. Demand Draft/Pay order or Banker's Cheque of any Scheduled Bank towards cost of Tender Document.

3. Demand Draft/Pay order or Banker's Cheque of any Scheduled Bank towards cost of Processing Fee.

4. Enlistment Order of the Contractor.

5. Certificates of Work Experience (if required).

Certificate of Registration for Sales Tax / VAT and Service Tax and acknowledgement of up to date filed return if required.Note: 
Other conditions for composite tenders and any special condition applicable may also be added and Press Notice may be modified suitably by NIT approving authority.                     * To be filled by EE/ND-4


Annexure-II

INFORMATION AND INSTRUCTIONS FOR CONTRACTORS FOR e-TENDERING FORMING PART OF NIT AND TO BE POSTED ON WEBSITE 

(Applicable for inviting tenders on 2/3 bid system)

The Executive Engineer _____*______ on behalf of Delhi Development Authority invites online tenders from firm / contractor of repute in two / three bid system for the following work 

[image: image1.jpg]



	S.No.
	NIT No.
	Name of Work & Location
	Estimated Cost put to tender
	Earnest Money
	Period of Completion
	Last Date & time of submission of tender
	Period during which EMD, Cost of Tender Document, E-Tender processing Fee and other Documents shall be submitted
	Time & date of Opening of tending

	1
	2
	3
	4
	5
	6
	7
	8
	9

	
	
	
	
	
	
	
	Upto 03:30 PM on _____*___
	


1. Contractors who fulfill the following requirements shall be eligible to apply.  Joint ventures are not accepted. ****


**** 
To be circulated separately

2.
The tender document consisting of plans, specifications, the schedule of 
quantities 
of various types of items to be executed and the set of terms and 
conditions of the 
contract to be complied with and other necessary documents  can be seen from 
website www.tenderwizard.com/DDA or www.dda.org.in  
free of cost.
Those contractors not registered on the website mentioned above, are required to get registered beforehand. If needed they can be imparted training on online tendering process as per details available on the website. The intending bidder must have valid class-II digital signature to submit the bid.
3.
Earnest Money in the form of Treasury Challan or Demand Draft or Pay order or Banker's Cheque or Deposit at Call Receipt (drawn in favour of Accounts Officer of Concerned Zone) or Bank Guarantee (in the name of Executive Engineer concerned) of any Scheduled Bank shall be scanned and uploaded to the e-tendering website within the period of tender submission and original should be deposited in office of Executive Engineer.
A part of earnest money is acceptable in the form of bank guarantee also. In such case, 50% of earnest money or Rs. 20 lakh, whichever is less, will have to be deposited in shape prescribed above, and balance in shape of Bank Guarantee.
            Interested contractor who wish to participate in the tender has also to make following        

           payments in the form of Demand Draft or Pay order or Banker's Cheque of any 
           Scheduled Bank and to be scanned and uploaded to the e-tendering website within 
           the period of tender submission:                                                                    
              * To be filled by EE/ND-4

(i)   Cost of Tender Document – Rs.                drawn in favour of accounts officer of 
       concerned zone. 
(ii)   e-Tender Processing Fee  Rs.                   drawn in favour of "ITI Limited"      

        payable at Delhi.
Treasury Challan or Demand Draft or Pay order or Banker's Cheque or Deposit at Call Receipt or Bank Guarantee of any Scheduled Bank against EMD, Cost of Tender Document and Cost of Tender Processing Fee shall be placed in single sealed envelope superscripted as, "Earnest Money, Cost of Tender Document and Cost of Tender Processing Fee" with name of work and due date of opening of the bid also mentioned thereon.
Copy of certificate of work experience, Audited Balance Sheet, Bank Solvency Certificate and other documents mentioned above shall be scanned and uploaded to the e-tendering website within the period of tender submission and certified copy of each shall be deposited in a separate envelope marked as "Eligibility Documents".
Both the envelopes shall be placed in another envelope with due mention of Name of work, date & time of opening of tenders and to be submitted in the office of Executive Engineer during the period mentioned above.
Online tender documents submitted by intending bidders shall be opened only of those bidders, whose Earnest Money Deposit, Cost of Tender Document and e-Tender Processing Fee and other documents placed in the envelope are found in order.
4 
The Technical bid shall be opened first on due date and time as mentioned above. The time and date of opening of financial bid of contractors qualifying the technical bid shall be communicated to them at a later date.
5.
Pre Tender conference shall be held in the chamber of_____* ______ at ______*____ on___*______to clear the doubt of intending tenderers, if any.
6.
The department reserves the right to reject any prospective application without assigning any reason and to restrict the list of qualified contractors to any number deemed suitable by it, if too many tenders are received satisfying the laid down criterion.
Note : 
Para 1 to 6 above be modified suitably for three envelope system.
(Any other condition as decided by NIT approving authority may be added)
  * List of Documents to be scanned and uploaded within the period of tender submission:
1. Treasury Challan / Demand Draft/Pay order or Banker's Cheque /Deposit at Call 
     Receipt/Bank Guarantee of any Scheduled Bank against EMD.
2. Demand Draft/Pay order or Banker's Cheque.of any Scheduled Bank towards cost    
     of Tender Document.
3. Demand Draft/Pay order or Banker's Cheque of any Scheduled Bank towards cost of   

      Processing Fee.
4. Certificates of Work Experience.
5.  Audited Balance Sheet.
6. Bank Solvency Certificate
7. Any other Document as specified in the press notice
8. Affidavit as per provisions of clause 1.2.3 of CPWD-6
9. Certificate of Registration for Sales Tax / VAT and Service Tax and   
      acknowledgement of up to date filed return if required.
                                     GENERAL GUIDELINES
1.     
This standard document is applicable to both types of tenders i.e." Percentage rate tenders and Item rate tenders". Accordingly, alternative provisions for conditions Nos. 4,10 & 12 of the General Rules and Directions are given. The appropriate alternatives will be applicable in specific cases depending on whether this is used for percentage rate tender or item rate tender.

2.      
NIT Form, Schedules A to F, special conditions/specifications and drawings only will be uploaded on website. The standard document will not be uploaded along with the Tender Documents but the same shall form part of the agreement to be drawn and signed by both parties after acceptance of tender.

3.  
All blanks are confined to Notice Inviting Tender (NIT) Form and Schedules A to F.

4.     
Authority approving the Notice Inviting Tenders (NIT) shall fill up all the blanks in NIT Form and in Schedules B to F before issue. 

5.     
The intending bidders will quote their rates in Schedule A.

6.    
 The Performa for registers and Schedules A to F are only for information and guidance. These are not to be filled in the Standard Form. The Schedules with all blanks, duly filled, shall be separately uploaded on website.
7.       Base price of all materials covered under Clause 10 CA is to be mentioned at the time of approval of NIT. 

Note: 
This page shall not form part of the tender document and not to be uploaded on website.      
E-Tender Press Notice 
Online item rate tender is Re-invited through E-Tendering Mode for the following work by Executive EngineerND-4 on behalf of the Delhi Development Authority upto 3.00 on ………*………… from the approved  eligible contractors of DDA and CPWD and those of   appropriate  list of  BSNL, Railways  MES shall be opened on the same date at 3.30 PM. 

NIT  No.            :              /EE/ND-4/DDA/2012-13/
Name of work   :- D/O land for sector A-1 to A-4 at Narela.
Sub-Head          :- C/O boundary wall with fly-ash bricks of DDA vacant land of village Singhola             


     behind DJB(STP) to drain No.6.
Estimated Cost                   :    Rs.17,95,418.00
Cost of tender                     :
   Rs. 525(i/c 5% D.Vat) 

Processing                           :
   Rs. 909.00
Earnest Money                   :     Rs. 35,908.00
Time Allowed                     :
  Two months.
Last date of down loading :             *
Of tender documents 

For eligibility criteria, mode of payment of tender cost, processing fee & earnest money and other details of the tender visit the website www.tenderwizard.com/DDA or www.dda.org.in. for any assistance on e-tendering please contact M/s ITI Limited on 011-22488721, 9350893669, 8010367038 and 9871317488.     

Not to be published below this line
 *
J.E.(T)
AE(P)  




EE/ND-4DDA                    
	NOTICE INVITING TENDER


                                              (E – TENDERING MODE)

Item rate tenders are invited on behalf of Delhi Development Authority from approved and eligible contractors of DDA & CPWD and those of appropriate list of MES, BSNL, Railway (strike out as the case may be) dealing with building and roads for the following work :- 

Name of work   :- D/O land for sector A-1 to A-4 at Narela.
Sub-Head          :- C/O boundary wall with fly-ash bricks of DDA vacant land of village Singhola             


     behind DJB(STP) to drain No.6.
The enlistment of the contractors should be valid on the last date of submission of tenders. In case the last date of submission of tender is extended, the enlistment of contractor should be valid on the original date of submission of tenders.  

1.1 The work is estimated to cost Rs. 17,95,418.00    This estimate, however,  is given                  

merely as rough guide.

1.1.1 The authority competent to approve NIT for the combined cost and belonging to the major discipline will consolidate NITs for calling the tenders. He will also    nominate division which will deal with all matters relating to the invitation of tenders.

For composite tender, besides indicating the combined estimates cost put to                 tender, should clearly indicate the estimated cost of each component separately. The eligibility of tendered will correspond to the combined estimated cost of different components put to tender.                           
1.2      Intending tendered is eligible to submit the bid provided he has definite proof from the 

Appropriate authority, which shall be to the satisfaction of the competent authority, of having satisfactorily completed similar works of magnitude specified below : 

Criteria of eligibility for submission of tender documents.
1.2.1 Definition of similar nature of works: Similar work shall means the work of           

          roads & drain.
1.2.2 For works costing above Rs. two crores but up to Rs. ten crores the tenders shall be issued to DDA as well as non DDA contractors provided they have satisfactorily completed 

(i)  Three similar nature of works each of value not less than 40% of the estimated cost.   

                                                   Or 

(ii) Two works of similar nature each of value not less than 60% of the estimated cost.                                            or

(iii)  One work of similar nature of value not less than 80% of the estimated cost in the last 7 years ending last day of the month previous to the one in which the tenders are invited.
NOTE: - Class II contractors of DDA and CPWD shall also be eligible if they satisfy the criteria specified above.

1.2.3
To become eligible for issue of tender, the tenderers to furnish an affidavit as under: 

1. “I/we” undertake and confirm that eligible similar work(s) has/have got executed through another contractor on back to back basis.  Further that, if such a violation comes to the notice of the Department, then I/we shall be debarred for tendering in DDA in future for ever.  Also, if such a violation comes to the notice of the Department before the date of start of work the Engineer-in-charge shall be free to forfeit the entire amount of earnest money deposit /performance guarantee.”
2. Agreement shall be drawn with successful tendered on prescribed form attached. Tendered shall quote his rates as per various terms and conditions of the said form which will form part of the agreement.

3. The time allowed for carrying out the work will be  from the date of  start as defined in Schedule F or from the first date of handling over the site, Which ever is later, in accordance with the phasing, if any, indicated in the tender documents.

4. The site for the work is available.     
                                                   or
______________________*____________________
5. The tender document consisting of plans, specifications, the schedule of quantities of various types of items to be executed and the set of terms and conditions of the contract to be complied with and other necessary documents except standard general conditions of contract form can be seen from website www.tenderwizard.com/DDA or www.dda.org.in. 

6. Earnest Money & cost of tender* shall be deposited through RTGS/NEFT in the account of Sr. A.O.(CAU) of North Zone having account no. …………*……… with bank and ……*………. Branch (IFSC code…*…  ). The unique transaction reference of RTGS / NEFT shall have to be uploaded by the tendered in the e-tendering system by the prescribed date. The Executive Engineer ND- 4 will get tender cost / earnest money verified from CAU based on the unique transaction reference number against each RTGS/NEFT payment before the tenders are opened.

     A part of earnest money is acceptable in the form of bank guarantee also. Earnest  

     money up to Rs. 20.00 lacs, will have to be deposited through RTGS / NEFT mode. If    

     the amount of E.M. is more than Rs. 20.00 lacs then the amount of E.M. beyond Rs.  

     20.00 lacs can be deposited in the form of Bank Guarantee also. Such Bank 

     guarantee is to be scanned and uploaded to the e-tendering website with in the 

     period of tender submission.

* Earnest money & cost of tender have to be deposited through separate transactions.

 (i)  Cost of Tender Document – Rs.525/-         (to be deposited through RTGS/NEFT in the  Account of the Sr. A.O. (CAU) of North  Zone.

 (ii) e-Tendering Processing Fee – Rs.909.00    (to be deposited through E-mode of ITI Limited in favour of M/s. ITI Limited payable at Delhi).
The unique transaction reference of RTGS/NEFT against EMD. Cost of tender documents and Bank Guarantee shall be placed in single sealed envelope              *To be filled by EE/ND-4

superscripted as “Earnest money, Cost of Tender Documents” with name of work and due date of opening of the bid mentioned thereon and will submit to tender opening Authority by ……*…… (Date). 
     Copy of Enlistment Order and certificate of work experience and other documents as   

     specified in the press notice shall be scanned and uploaded to the e-tendering website 
     within the period of tender submission and certified copy of each shall be deposited in a 
     separate envelop marked as "Other Documents". 

     Both the envelopes shall be placed in another envelope with due mention of Name of  

     work, date & time of opening of tenders and to be submitted in the office of Executive 
     Engineer during the period mentioned above.
    Online tender documents submitted by intending bidders shall be opened only of those 
    bidders, whose Earnest Money Deposit, Cost of Tender Document and e-Tender 
    Processing Fee and other documents placed in the envelope are found in order. 

    The bid submitted shall be opened at 03:30 pm on ____*______ . 
7. The contractor, whose tender is accepted, will be required to furnish performance guarantee of 5 % (Five percent) of the tendered amount within the period specified in Schedule F. This guarantee shall be in the form of cash (in case guarantee amount is less than Rs 10,000/-) or Deposit at call receipt of any scheduled bank/Banker’s cheque of any scheduled bank/Demand draft of any scheduled bank/Pay order of any scheduled bank (in case guarantee amount is less than Rs. 1, 00,000) or Government securities or fixed Deposit Receipts or Guarantee Bonds of any Scheduled bank or the State Bank of India in accordance with the prescribed form.

8. Intending Tenderers are advised to inspect and examine the site and its surroundings and satisfy themselves before submitting their tenders as to the nature of the ground and sub-soil (so far as is practicable), the form and nature of the site, the means of access to the site, the accommodation they may require and in general shall themselves obtain all necessary information as to risks, contingencies and other Circumstances which may influence or affect their tender.  A tenderer shall be deemed to have full knowledge of the site whether he inspects it or not and no extra charges consequent on any misunderstanding or otherwise shall be allowed.  The tenderer shall be responsible for arranging and maintaining at his own cost all materials, tools & plants, water, electricity, access, facilities for workers and all other services required for executing the work unless otherwise specifically provided for in the contract document.  Submission of a tender by tenderer implies that he has read this notice and all other contract documents and has made himself aware of the scope and specifications of the work to be done and of conditions and rates at which stores, tools and plant etc will be issued to him by the government and local conditions and other factors having a bearing on the execution of the work 
9. The competent authority on behalf of DDA does not bind itself to accept the lowest or any    other tender and reserves to itself the authority to reject any or all the tenders received without assigning any reason. All tenders in which any of the prescribed condition is not fulfilled or any condition including that of conditional rebate is put forth by the tenderer shall be summarily rejected.
10. Canvassing whether directly or indirectly, in connection with tenders is strictly       prohibited and the tenders submitted by the contractors who resort to canvassing will be liable for rejection.   
11. The competent authority on behalf of DDA reserves to himself the right of accepting 
       the whole or any part of the tender and the tenderer shall be bound to perform the 
 same at the rate quoted.
12. The contractor shall not be permitted to tender for works in the DDA Circle (Division  in case of contractors of Horticulture/Nursery category) responsible for award and execution of contracts in which his near relative is posted as Divisional Accountant or as an officer in any capacity between the grades of Superintending Engineer and Junior Engineer (both inclusive).  He shall also intimate the names of persons who are working with him in any capacity or are subsequently employed by him and who are near relatives of any Gazetted officer in DDA or in the Ministry of Urban development. Any breach of this condition by the contractor would render him liable to be removed from approved list of contractors of this department

13. No Engineer of gazette rank or other Gazetted officer employed in engineering or Administrative duties in an Engineering department of the Government of India is allowed to work as a contractor for a period of one year after his retirement from the Government service, without the previous permission of the Government of India in writing. This contract is liable to be cancelled if either the contractor or any of his employees is found anytime to be such a person who had not obtained the permission of the DDA as aforesaid before submission of the tender or engagement in the contractor’s service.

14. The tender for the work shall remain open for acceptance for a period of sixty (60) days from the date of opening of tender/ninety days from the date of opening of financial bid(strike out as the case may be). If any tenderer withdraws his tender before the said period or issue of letter of acceptance, whichever is earlier, or makes any modifications in the terms and conditions of tender which are not acceptable to the department, then the DDA shall, without prejudice to any other right or remedy, be at liberty to forfeit 50% of the said earnest money as aforesaid. Further the tenderer shall not be allowed to participate in the re tendering process of the work.

15. This ‘Notice Inviting Tender’ shall form part of the contract document. The successful   tenderer/contractor on acceptance of his tender by the Accepting Authority, shall, within 15 days from the stipulated date of start of the work, sign the contract consisting of :-

a). The Notice inviting tender, all the documents including additional conditions, 
     specifications and drawings, if any, forming the tender as issued at the time of 
     invitation of tender and acceptance thereof together with any correspondence leading 
     thereto.

       b). Standard NIT Form 7/8 or other Standard DDA Form as mentioned.
16.   For Composite Tenders:

16.1.1.  The Executive .Engineer in charge of the major component will call tenders for the composite   work. The cost of tender document and Earnest Money will be fixed with respect to the combined estimated cost put to tender for the composite tender
16.1.2 The tender document will include following three components:{{{{{
 Part A :
Notice Inviting Tender form, Contract for work form including schedule   

               A to F for major component of the work, General Conditions of Contract for works.

Part B :  General/specific conditions, specifications and schedule of quantities 
              applicable to major component of the work.
 Part C: Schedule A to F for minor component of the work, (SE/EE in charge of 
               Major component shall also be competent authority under clause 2 and clause 5 as 
               mentioned in schedule A to F for major components) General/ specific conditions,   

             specifications and schedule of quantities applicable to minor component(s) 
             of the work..

16.1.3 The tenderer must associate with himself, agencies of the appropriate class eligible 
to tender   for the minor components individually.

16.1.4. The eligible tenderers shall quote rates for all items of major component as well as for all 
               items of minor components of work.  It will be obligatory on the part of the tenderer to   

                sign the tender document for all the components (The schedule of quantities, conditions 
               and special conditions etc.).

16.1.5. After acceptance of the tender by competent authority, the EE in charge of major 
            component of   the work shall issue letter of award on behalf of the DDA. After the work 
               is awarded,   the main contractor will have to enter into one agreement with EE in 
             charge of  major component   and has also to sign two/or more copies of agreement    

             depending upon number of EE's/DDH in  charge of minor components. One such    

             signed set of agreement shall be handed over to EE/DDH in charge of minor     

              component. EE of major component will operate part A and part B of the agreement. 
              EE/DDH in charge of minor components) shall operate Part C along with Part A of     

             the agreement.
     16.1.6.   Entire work under the scope of composite tender including major and all minor 
                  components shall be executed 'under one agreement.

        16.1.7.   Security Deposit will be worked out separately for each component corresponding to 
                    the estimated cost of the respective component of works. The Earnest Money will 
                      become part of the security deposit of the major component of work.    

      16.1.8.  The main contractor has to associate agency(s) for minor component(s) confirming 
                    to  eligibility criteria as defined in the tender document and has to submit detail of    

                    such  agency(s) to Engineer-in-Charge of minor component(s) within prescribed time. 
                      Name of the agency(s) to be associated shall be approved by Engineer-in-Charge of 
                   minor  component(s).
      16.1.9. In case the main contractor intends to change any of the above agency/agencies 
                  during the operation of the contract, he shall obtain prior approval of Engineer-in-                 

                  Charge of minor component. The new agency/agencies shall also have to satisfy the  

                   laid  down eligibility criteria  In case Engineer-in-Charge is not satisfied with the 
                 performance  of any   agency, he can direct the contractor to change the agency    

                  executing such items of  work and this shall be binding on the   contractor.
16.1.10.    The main contractor has to enter into agreement with the contractors) associated by 
               him for execution of minor component(s). Copy of such agreement shall be submitted 
              to EE/DDH in charge of minor component as well as to EE in charge of major 
               component.  In case of change of associate contractor, the main contractor has to 
               enter into agreement with the new contractor associated by him.

 16.1.11. Running payment for the major component shall be made by EE of major discipline 
             to the main contractor. Running payment for minor components shall be made by the   
             Engineer-in-Charge of the discipline of minor component directly to the main contractor.

16.1.12. Final bill of whole work shall be finalized and paid by the EE of major component. 
              Engineers- in-charge of minor component(s) will prepare and pass the final bill for their 
                 component of work and pass on the same to the EE of major component for including in 
               the final bill for composite contract.        

17. In case any discrepancy is noticed between the document as uploaded at the time of submission of the bid online and hard copies as submitted physically in the office of Executive Engineer, then the bid submitted shall be come invalid and the Government shall, without prejudice to any other right or remedy, be at liberty to forfeit 50% of the said earnest money as aforesaid.  Further the tenderer shall not be allowed to participate in the retendering process of the work. 

18. (a) Labour Cess:  Cess under the provisions of building and other construction workers (RE&CS) act 1996 and the building and other construction workers welfare cess act 1996 @ 1% of the cost of construction/ project shall be deducted at source from the bill paid to the contractor DDA shall not bear any liability on account of Cess being paid to the contractor. DDA shall not bear any liability on account of Cess being deducted and reimbursed to GNCTD in pursumeance building and other constructions workers welfare Cess  Act 1996 read with Delhi Building & other Construction Workers  (RE&CS) Rules 2002. 
19. The intending tenderer shall have to registered themselves with Delhi Govt. under VAT Act-2004.    


             

            J.E.(T)                                AE(P)                       EE/ND-4/DDA

Item rate tender and Contract Form  

Tender for the work of      :-
Name of work   :- D/O land for sector A-1 to A-4 at Narela.
Sub-Head          :- C/O boundary wall with fly-ash bricks of DDA vacant land of village Singhola             


     behind DJB(STP) to drain No.6.
i) To be submitted through E-Tendering up to 3.00 pm on _____*______ to Executive Engineer, ND-4                   
ii) To be opened through E-Tendering at 3.30 pm on ______*______by the Executive Engineer, Division ND-4                   
T E N D E R 

I/ We have read and examined the notice inviting tender, schedule, A, B, C, D, E & F.  Specifications applicable, Drawings & Designs, General Rules and Directions, Conditions of Contract, clauses of contract, special condition, Schedule of Rate & other documents and Rules referred to in the conditions of contract and all other contents in the tender document for the work.

 I/We hereby tender for the execution of the work specified for the DDA within the time specified in Schedule ‘F’, viz., schedule of quantities and in accordance in all respects with the specifications, designs, drawings and instructions in writing referred to in Rule-1 of General Rules and Directions and in Clause 11 of the clauses of contract and with such materials as are provided for, by, and in respects in accordance with, such conditions so far as applicable.

We agree to keep the tender open for sixty (60) days from the due date of its opening / Sixty days from the date of opening of financial bid (strike out as the case may be) and not to make any modifications in its terms & conditions.

A sum of Rs.35,908.00  deposited in the account of Sr. A.O. (CAU) is hereby forwarded in the form of UTR of RTGS / NEFT / bank guarantee beyond 20 lacs issued by a scheduled bank as earnest money. If I/we, fail to furnish the prescribed performance guarantee within prescribed period, I/We agree that the said DDA or his successors in office shall without prejudice to any other right or remedy, be at liberty to forfeit the said earnest money absolutely.  Further, if I/we fail to commence work as specified, I/we agree that DDA or its successors in office shall without prejudice to any other right or remedy available in law, be at liberty to forfeit the said earnest money and the performance guarantee absolutely, otherwise the said earnest money shall be retained by him towards security deposit to execute all the works referred to in the tender documents upon the terms and conditions contained or referred to therein and to carry out such deviations as may be ordered, up to maximum of the percentage mentioned in Schedule ‘F’ and those in excess of that limit at the rates to be determined in accordance with the provision contained in Clause 12.2 and 12.3 of the tender form.
              *To be filled by EE/ND-4

Further, I/We agree that in case of forfeiture of earnest money or both Earnest Money & Performance Guarantee as aforesaid, I/We shall be debarred for participation in the re tendering process of the work.

            I/we undertake and confirm that eligible similar work(s) has/have got executed 
through another contractor on back to back basis.  Further that, if such a violation 
comes to the notice of the Department, then I/we shall be debarred for tendering in 
DDA in future for ever.  Also, if such a violation comes to the notice of the 
Department before the date of start of work the Engineer-in-charge shall be free to 
forfeit the entire amount of earnest money deposit /performance guarantee.”
I/we hereby declare that I/we shall treat the tender documents drawings and other records connected with the work as secret/ confidential documents and shall not communicate information derived there from to any person other than a person to whom I/we am/are authorized to communicate the same or use the information in any manner prejudicial to the safety of the State.

Signature of witness                                                    Signature of contactor
Name:                                                                          Name:
Address:                                                                     Address:

Occupation:
A C C E P T A N C E

The above tender (as modified by you as provided in the letters mentioned hereunder) is accepted by me for and on behalf of the DDA for a sum of Rs.__________*______________ (Rupees ___________*____________________ _________________________________________________________________) 

The letters referred to below shall form part of this contract Agreement:

i)

ii)

iii)

                                                               For & on behalf of Delhi Development Authority          

                                                               Signature __________________________




       
   Designation:    Executive Engineer

                                                                    Division_____*______

	GENERAL RULES AND DIRECTIONS


1.
All work proposed for execution by contract will be notified in a form of invitation to tender pasted in public places & signed by the officer inviting tender or by publication in News paper as the case may be.

This form will state the work to be carried out, as well as the date for submitting and opening tenders and the time allowed for carrying out the work, also the amount of earnest money to be deposited along with tender, the Performance Guarantee to be deposited by the successful agency / contractor and the amount of security deposit to be deducted from bills.  Copies of the specifications, designs and drawings and any other documents required in connection with the work signed for the purpose of identification by the officer inviting tender shall also be open for inspection by the contractor at the office of officer inviting tender during office hours.

2.
In the event of the tender being submitted by a firm, it must be signed separately by each partner thereof or in the event of the absence of any partner, it must be signed on his behalf by a person holding a power of attorney authorizing him to do so, such power of attorney to be produced with the tender, and it must disclose that the firm is duly registered under the Indian Partnership Act, 1952.

3.
Receipts for payment made on account of work, when executed by a firm, must also be signed by all the partners, except where contractors are described in their tender as a firm, in which case the receipts must be signed in the name of the firm by one of the partners, or by some other person having due authority to give effectual receipts for the firm.

4.
Any person who submits a tender shall fill up the Schedule of Quantities, stating at what rate he is willing to undertake each item of the work.  Tenders, which propose any alteration in the work specified in the said form of invitation to tender, or in the time allowed for carrying out the work, or which contain any other conditions of any sort, including conditional rebates, will be summarily rejected. No single tender shall include more than one work, but contractors who wish to tender for two or more works shall submit separate tender for each. Tender shall have the name and number of the works which they refer, written on the envelopes.

4A
In case of Percentage Rate Tenders, contractor shall fill up the tender form, stating at what percentage below/above (in figures as well as in words) the total estimated cost given in Schedule of Quantities at Schedule-A, he will be willing to execute the work.  The tender submitted shall be treated as invalid if:- 

1. The contractor does not quote percentage above/below on the total amount of tender or any section/sub head of the tender.

2. The percentage above/below is not quoted in figures & words both on the total amount of tender or any section/sub head of the tender.

3. The percentage quoted above/below is different in figures & words on the total amount of tender or any section/sub head of the tender:

Tenders, which propose any alteration in the work specified in the said form of invitation to tender, or in the time allowed for carrying out the work, or which contain 
any other conditions of any sort including conditional rebates, will be summarily rejected.  No single tender shall include more than one work, but contractors who wish to tender for two or more works shall submit separate tender for each.  Tender shall have the name and number of the works to which they refer, written on the envelopes.

4B       In case the lowest tendered amount (estimated cost+ amount worked on the basis of percentage above/below) of two  or more contractors is same, such lowest contractors will be asked to submit sealed revised offer in the form of letter mentioning percentage above/below on estimated cost of tender including all sub sections/sub heads as the case may be, but the revised percentage quoted above/below on tendered cost or on each sub section/sub head should not be higher than the percentage quoted at the time of submission of tender.  The lowest tender shall be decided on the basis of revised offers.


In case any such contractor refuses to submit revised offer, then it shall be treated as withdrawal of his tender before acceptance and 50% of earnest money shall be forfeited.


If the revised tendered amount of two more contractors received in revised offer is again found to be equal, the lowest tender, among such contractors, shall be decided by draw of lots in the presence of SE of the circle, EE(s) in-charge of major & minor components(s) (also DDH in case Horticulture work is also included in the tender), EE(P) or EE(HQ) of the circle & the lowest contractors those have quoted equal amount of their tenders.


In case all the lowest contractors those have quoted same tendered amount, refuse to submit revised offers, then tenders are to be recalled after forfeiting 50% of EMD of each contractor.


Contractor(s) whose earnest money is forfeited because of non submission of revised offer, shall not be allowed to participate in the re-tendering process of the work.

5.
The officer inviting tender or his duly authorized representatives will open tenders and will enter the amounts of the several tenders in a comparative statement in a suitable form.  In the event of a tender being accepted, a receipt for the earnest money shall be thereupon be given to the contractor who shall thereupon for the purpose of identification of copies of the specifications and other documents mentioned in Rule-1 In the event of a tender being rejected, the earnest money shall thereupon be returned to the contractor remitting the same, without any interest.

6.
The officer inviting tenders shall have the right of rejecting all or any of the tenders and will not be bound to accept the lowest or any other tender.
7.        The receipt of an accountant or clerk for any money paid by the contractor will not be considered as any acknowledgement or payment to the officer inviting tender and the   contractor shall be responsible for seeing that he procures a receipt signed by the   officer inviting tender or a duly authorized Cashier.

8.
The memorandum of work tendered for and the schedule of materials to be supplied by the department and their issue-rates, shall be filled and completed in the office of the officer inviting tender before the tender form is uploaded. If a form is uploaded on website without having been so filled in and incomplete, he shall request the officer to have this done before he completes his tender. 

9. The tenderers shall sign a declaration under the officials Secret Act 1923, for maintaining secrecy of the tender documents, drawings or other records connected with the work given to them. The unsuccessful tenderer (s) shall return all the drawings given to them.   
10. In the case of Item Rate Tenders only rates quoted shall be considered.  Any tender containing percentage below/ above the rates quoted is liable to be rejected.  Rates quoted by the contractor in item rate tender in figures and words shall be accurately filled in so that there is no discrepancy in the rates written in figures and words.  However, if a discrepancy is found, the rates which correspond with the amount worked out by the contractor shall unless otherwise proved be taken as correct.  If the amount of an item is not worked out by the contractor or it does not correspond with the rates written either in figures or in words, then the rates quoted by the contractor in words shall be taken as correct.  Where the rates quoted by the contractor in figures and in words tally but the amount is not worked out correctly, the rates quoted by the contractor will unless otherwise proved be taken as correct and not the amount.  In event no rate has been quoted for any item(s), leaving space both in figure(s), word(s), and amount blank, it will be presumed that the contractor has included the cost of this/these item(s) in other items and rate for such item(s) will be considered as zero and work will be required to be executed accordingly.

10A
In case of Percentage Rate Tenders only percentage quoted shall be considered.  Any tender containing item rates is liable to be rejected.  Percentage quoted by the contractor in percentage rate tenders shall be accurately filled in figures and words, so that there is no discrepancy.  

11.
In the case of any tender where unit rate of any item/ items appear unrealistic, such tender will be considered as unbalanced and in case the tenderer is unable to provide satisfactory explanation, such a tender is liable to be disqualified and rejected.

12.
All rates shall be filled in tender form.  The amount for each item should be worked out and requisite totals given.  Special care should be taken to write the rates in figures as well as in words and the amount in figures only, in such a way that interpolation is not possible.  The total amount should be written both in figures and in words.  In case of figures, the word ‘Rs.’ should be written before the figure of rupees and word ‘P’ after the decimal figures, e.g. ‘Rs.2.15 P’ and in case of words, the word, ‘Rupees’ should precede and the word ‘Paise’ should be written at the end.  Unless the rate is in whole rupees and followed by the word ‘only’ it should invariably be up to two decimal places.  While quoting the rate in schedule of quantities, the word ‘only’ should be written closely following the amount and it should not be written in the next line.

12A
In Percentage Rate Tender, the tenderer shall quote percentage below/above (in figures as well as in words) in which he will be willing to execute the work.  He shall also work out the total amount of his offer and the same should be written in figures as well as in words in such a way that no interpolation is possible.  In case of figures, the words ‘Rs.’ Should be written before the figures of rupees and word ‘P’ after the decimal figures, e.g. ‘Rs.2.15P’ and in case of words, the word ‘Rupees’ should precede and the word ‘Paisa’ should be written at the end.

13(i) 
The contractor whose tender is accepted will be required to furnish performance guarantee of 5% (five percent) of the tendered amount within the period specified scheduled F. This guarantee shall be in the form of cash (in case guarantee amount is less than Rs 10,000/-) or deposit at call received of any scheduled bank/Banker’s cheque of any scheduled bank/ Demand Draft of any scheduled bank/pay order of any scheduled any bank (in case guarantee amount than Rs 1,00,000/-) or  Govt. securities fixed deposit receipts or guarantee bonds of any scheduled bank or the state Bank of India in accordance with the prescribed form.
(ii) 
The contractor whose tender is accepted, will also be required to furnish by way of security Deposit for the fulfillment of his contract, an amount equal to 5% of the   tendered value of work. The security deposit will be collected by deductions from the running bills of the contractor at the rates mentioned above and the earnest money  deposited at the time of the tenders , will be treated as part of the security deposit . The  security deposit will also accepted in cash or in the shape of government securities.   Fixed deposit receipt of a Scheduled bank or State Bank of India will also be accepted  for this purpose provided conformity advice is enclosed.   

14.
On acceptance of the tender, the name of the accredited representative(s) of the contractor who would be responsible for taking instructions from the Engineer-in-Charge shall be communicated in writing to the Engineer-in-Charge.

15.
Sales-Tax / VAT (Except Service Tax) Purchase Tax, Turnover Tax or any other tax on material in respect of this contract shall be payable by the Contractor and DDA will not entertain any claim whatsoever in respect of the same. However, in respect of service tax, same shall be paid by the contractor to the concerned department on demand and it will be reimbursed to him by the Engineer-in-Charge after satisfying that it has been actually and genuinely paid by the contractor. 

16.
The contractor shall give a list of both gazetted and non-gazetted DDA employees related to him.

17. The tender for the work shall not be witnessed by a contractor or contractors who himself/ themselves have/ have tendered or who may has/ have tendered for the same work.  Failure to observe this condition would render, tenders of the contractors tendering, as well as witnessing the tender, liable to summary rejection.

18. The tender for composite work includes ,in addition to building work, all other works such as sanitary and water supply installations, electrical work ,horticulture work, roads and paths etc. The tenderer apart from being a registered contractor (B&R) of appropriate class, must associate himself with agencies of appropriate class which are eligible to tender for sanitary and water supply drainage, electrical and horticulture works in the composite tender.  

19. The contractor shall submit  list of works which are in hand (progress) in the following form:-

	Name of Work

1
	Name and particulars of Division where work is being executed

2
	Value of work
3
	Position of Work in progress
4
	Remarks

5

	
	
	
	
	


20. The contractor shall comply with the provisions of the Apprentices Act 1961, and the rules and orders issued there under from time to time.  If he fails to do so, his failure will be a breach of the contract and the DDA may in his discretion, without prejudice to any other right or remedy available in law, cancel the contract.  The contractor shall also be liable for any pecuniary liability arising on account of any violation by him of the provisions of the said Act.

CONDITIONS OF CONTRACT
Definitions

1.
The Contract means the documents forming the tender and acceptance thereof and the formal agreement executed between the competent authority on behalf of the DDA and the Contractor, together with the documents referred to therein including these conditions, the specifications, designs, drawings and instructions issued from time to time by the Engineer-in-Charge and all these documents taken together, shall be deemed to form one contract and shall be complementary to one another.

2.
In the contract, the following expressions shall, unless the context otherwise requires, have the meanings, hereby respectively assigned to them:

i) The expression works or work shall, unless there be something either in the subject or context repugnant to such construction, be construed and taken to mean the works by or by virtue of the contract contracted to be executed whether temporary or permanent, and whether original, altered, substituted or additional.

ii) The Site shall mean the land/ or other places on, into or through which work is to be executed under the contract or any adjacent land, path or street through which work, is to be executed under the contract or any adjacent land, path or street which may be allotted or used for the purpose of carrying out the contract.

iii) The Contractor shall mean the individual, firm or company, whether incorporated or not, undertaking the works and shall include the legal personal representative of such individual or the persons composing such firm or company, or the successors of such firm or company and the permitted assigns of such individual, firm or company.
iv) Deleted.

v) The Engineer-in-Charge means the Divisional Officer who shall supervise and be in charge of the work and who shall sign the contract on behalf of DDA as mentioned in Schedule ‘F’ hereunder.
vi) Deleted.

vii) Deleted.

viii) Accepting Authority shall mean the authority mentioned in Schedule ‘F’.

ix) Excepted Risk are risks due to riots (other than those on account of contractor’s employees), war (whether declared or not) invasion, act of foreign enemies, hostilities, civil war, rebellion revolution, insurrection, military or usurped power, any acts of Government, damages from aircraft, acts of God, such as earthquake, lightening and unprecedented floods, and other causes over which the contractor has no control and accepted as such by the Accepting Authority or causes solely due to use or occupation by Government of the part of the works in respect of which a certificate of completion has been issued or a cause solely due to Government’s faulty design of works.

x) Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis of the cost of materials and labour at the site where the work is to be executed plus the percentage mentioned in Schedule ‘F’ to cover, all overheads and profits.

xi) Schedule(s) referred to in these conditions shall mean the relevant schedule(s) annexed to the tender papers or the standard Schedule of Rates of the government mentioned in Schedule ‘F’ hereunder, with the amendments thereto issued up to the date of receipt of the tender.

xii) Department means DDA/Delhi Development Authority  

xiii) Deleted.

xiv) Tendered value means the value of the entire work as stipulated in the letter of award.

xv) Date of commencement of work: The date of commencement of work shall be the date of start as specified in schedule ‘F’ or the first date of handing over of the site, whichever is later, in accordance with phasing if any, as indicated in the               tender document.    

3.
Scope and Performance 
Where the context so requires, words imparting the singular only also include the plural and vice versa.  Any reference to masculine gender shall whenever required include feminine gender and vice versa.

4.
Headings and Marginal notes to these General Conditions of Contract shall not be deemed to form part thereof or be taken into consideration in the interpretation or construction thereof or of the contract.

5.
The contractor shall be furnished, free of cost one certified copy of the contract documents except standard specifications, Schedule of Rates and such other printed and published documents, together with all drawings as may be forming part of the tender papers.  None of these documents shall be used for any purpose other than that of this contract.

6.
Works to be carried out 

The work to be carried out under the Contract shall, except as otherwise provided in these conditions, include all labour, materials, tools, plants, equipment and transport which may be required in preparation of and for and in the full and entire execution and completion of the works.  The descriptions given in the Schedule of quantities (Schedule-A) shall, unless otherwise stated, be held to include wastage on materials, carriage and cartage, carrying and return of empties, hoisting, setting, fitting and fixing in position and all other labours necessary in and for the full and entire execution and completion of the work as aforesaid in accordance with good practice and recognized principles.

7.
Sufficiency of Tender
The Contractor shall be deemed to have satisfied himself before tendering as to the correctness and sufficiency of his tender for the works and of the rates and prices quoted in the Schedule of Quantities, which rates and prices shall, except as otherwise provided, cover all his obligations under the Contract and all matters and things necessary for the proper completion and maintenance of the works.

8.
Discrepancies and Adjustment of Errors

The several documents forming the Contract are to be taken as mutually explanatory of one another, detailed drawings being followed in preference to small scale drawing and figured dimensions in preference to scale and special conditions in preference to General Conditions.
8.1
In the case of discrepancy between the Schedule of Quantities, Specifications, and/or the Drawings, the following order of preference shall be observed:

i) Description of schedule of quantities.
ii) Particular specification and Special Condition, if any.

iii) Drawings.

iv) CPWD Specifications.
v) Indian Standard Specifications  of B.I.S
8.2 If there are varying or conflicting provisions made in any one document forming part of the contract, the Accepting Authority shall be the deciding authority with regard to the intention of the document and his decision shall be final and binding on the contractor.

8.3 Any error in description, quantity or rate in Schedule of Quantities or any omission there from shall not vitiate the Contract or release the Contractor from the execution of the whole or any part of the works comprised therein according to drawings and specifications or from any of his obligations under the contract.

9.
Signing of Contract
The successful tenderer / contractor, on acceptance of his tender by the Accepting Authority, shall, within 15 days from the stipulated date of start of the work sign the contract consisting of:

i) The letter inviting tender, all the documents including drawings, if any, forming the tender as issued at the time of invitation of tender and acceptance thereof together with any correspondence leading thereto.

ii)        Standard tender document as mentioned in Schedule ‘F’ consisting of:

a) Various Standard clauses with corrections up to the date stipulated in Schedule ‘F’ along with annexure thereto.

b) Safety Code

c) Model Rules for the protection of health, sanitary arrangements for workers employed by DDA or its contractors.

d) Contractors labour regulations.

e) List of Acts and omissions for which fines can be imposed.

iii) No payment for work done will be made unless contract is signed by the contractor.

Clauses Of Contract
CLAUSE 1

Performance Guarantee

i)
The Contractor shall submit an irrevocable Performance Guarantee of 5% (Five percent) of the tendered amount in addition to other deposits mentioned elsewhere in the contract for his proper performance of the contract agreement, (not withstanding and/or without prejudice to any other provisions in the contract) within period specified in Schedule ‘F’ from the date of issue of letter of acceptance.  This period can be further extended by the Engineer-in-Charge up to a maximum period as specified in schedule ‘F’ on written request of the contractor stating the reasons for delay in procuring the performance Guarantee to the satisfaction of the Engineer-in-Charge.  This guarantee shall be in the form of cash (in case guarantee amount is less than Rs10,000/-) or Deposit at call receipt of any scheduled bank or banker cheque of any scheduled bank/ Demand Draft of any scheduled bank/Pay order of any scheduled bank(in case guarantee amount is less than Rs. 1,00,000/-) or   Government Securities or Fixed Deposit Receipts or Guarantee Bonds of any Scheduled Bank or the State Bank of India in accordance with the form annexed hereto.  In case a fixed deposit receipt of any Bank is furnished by the contractor to the DDA as part of the performance guarantee and the Bank is unable to make payment against the said fixed deposit receipt, the loss caused thereby shall fall on the contractor and the contractor shall forthwith on demand furnish additional security to the DDA to make good the deficit.

 ii)
The Performance Guarantee shall be initially valid up to the stipulated date of completion plus 60 days beyond that.  In case the time for completion of work gets enlarged, the contractor shall get the validity of Performance Guarantee extended to cover such enlarged time for completion of work.  After recording of the completion certificate for the work by the competent authority, the performance guarantee shall be returned to the contractor, without any interest.

iii)
The Engineer-in-Charge shall not make a claim under the performance guarantee except for amounts to which the DDA is entitled under the contract (not withstanding and/or without prejudice to any other provisions in the contract agreement) in the event of:
a)
Failure by the contractor to extend the validity of the Performance Guarantee as described herein above, in which event the Engineer-in-Charge may claim the full amount of the Performance Guarantee.

b)
Failure by the contractor to pay DDA any amount due, either as agreed by the contractor or determined under any of the Clauses/ Conditions of the agreement, within 30 days of the service of notice to this effect by Engineer-in-Charge.

iv) In the event of the contract being determined or rescinded under provision of any of the Clause/ Condition of the agreement, the performance guarantee shall stand forfeited in full and shall be absolutely at the disposal of the DDA

CLAUSE 1A

Recovery of Security Deposit

The person/persons whose tender(s) may be accepted (hereinafter called the contractor) shall permit DDA at the time of making any payment to him for work done under the contract to deduct a sum at the rate of 5% of the gross amount of each running bill till the sum along with the sum already deposited as earnest money, will amount to security deposit of 5% of the tendered value of the work. Earnest money shall be adjusted first in the security deposit and further recovery of security deposit shall commence only when the update amount of security deposit starts exceeding the earnest money. Such deductions will be made and held by DDA by way of Security Deposit unless he/they has/have deposited the amount of Security at the rate mentioned above in the form cash or in the form of Government Securities or fixed deposit receipts. In case a fixed deposit receipt of any Bank is furnished by the contractor to the DDA as part of the security deposit and the Bank is unable to make payment against the said fixed deposit receipt, the loss caused thereby shall fall on the contractor and the contractor shall forthwith on demand furnish additional security to the DDA to make good the deficit.

All compensations or the other sums of money payable by the contractor under the terms of this contract may be deducted from, or paid by the sale of a sufficient part of his security deposit or from the interest arising there from, or from any sums which may be due to or may become due to the contractor by DDA on any account whatsoever and in the event of his Security Deposit being reduced by reason of any such deductions or sale as aforesaid, the contractor shall within 10 days make good in cash or fixed deposit receipt tendered by the State Bank of India or by Scheduled Banks or Government Securities (if deposited for more than 12 months) endorsed in favour of the DDA, any sum or sums which may have been deducted from, or raised by sale of his security deposit or any part thereof.  The security deposit shall be collected from the running bills of the contractor at the rates mentioned above and the Earnest money deposited at the time of tender will be treated as part of the Security Deposit.

The security deposit as deducted above can be released against bank guarantee issued by a scheduled bank, on its accumulations to a minimum of Rs.5 lakh subject to the condition that amount of such bank guarantee, except last one, shall not be less than Rs. 5 lakh. Provided further that the validity of bank  guarantee including the one given against the earnest money shall be in conformity with provisions contained in clause 17 which shall be extended from time to time depending upon extension of contract granted under provisions of Clause 2 and Clause 5. 

Note-1: Government papers tendered as security will be taken at 5% (five percent) below its market price or at its face value, whichever is less. The market price of Government paper would be ascertained by the Divisional Officer at the time of collection of interest and the amount of interest to the extent of deficiency in value of the Government paper will be withheld if necessary.

Note-2: Government Securities will include all forms of Securities mentioned in rule No.274 of the G.F. Rules except fidelity bond.  This will be subject to the observance of the condition mentioned under the rule against each form of security.

Note-3: Note 1 & 2 above shall be applicable for both clause 1 and 1A.

CLAUSE 2

Compensation for Delay

If the contractor fails to maintain the required progress in terms of clause 5 or to complete the work and clear the site on or before the contract or extended date of completion, he shall, without prejudice to any other right or remedy available under the law to the DDA on account of such breach, pay as agreed compensation the amount calculated at the rates stipulated below as the Authority specified in Schedule F (whose decision in writing shall be final & binding) may decide on the amount of tendered value of the work for every completed day/month (as applicable) that the progress remains below that specified in Clause 5 or that the work remains incomplete.

This will also apply to items or group of items for which a separate period of completion has been specified.

i)
Compensation

@ 1.5% per month of delay to be 



for delay of work
computed on per day basis

Provided always that the total amount of compensation for delay to be paid under this Condition shall not exceed 10% of the Tendered Value of work or of the Tendered Value of the item or group of items of work for which a separate period of completion is originally given. 
The amount of compensation may be adjusted or set-off against any sum payable to the Contractor under this or any other contract with the DDA.  In case, the contractor 13 does not achieve a particular milestone mentioned in schedule F, or the re-scheduled milestone(s) in terms of Clause 5.4, the amount shown against that milestone shall be withheld, to be adjusted against the compensation levied at the final grant of Extension of Time.  With holding of amount on failure to achieve a milestone, shall be automatic without any notice to the contractor.  However, if the contractor catches up with the progress of work on the subsequent milestone(s), the withheld amount shall be released.  In case the contractor fails to make up for the delay in subsequent milestone(s), amount mentioned against each milestone missed subsequently also shall be withheld.  However, no interest, whatsoever, shall be payable on such withheld amount.

CLAUSE 2A

Incentive for early completion

In case, the contractor completes the work ahead of scheduled completion time, a bonus @ 1% (one percent) of the tendered value per month computed on per day basis, shall be payable to the contractor, subject to a maximum limit of 5% (five percent) of the tendered value.  The amount of bonus, if payable, shall be paid along with final bill after completion of work.  Provided always that provision of the Clause 2A shall be applicable only when so provided in ‘Schedule F’.  

CLAUSE 3

When Contract can be Determined

Subject to other provisions contained in this clause, the Engineer-in-Charge may, without prejudice to his any other rights or remedy against the contractor in respect of any delay, inferior workmanship, any claims for damages and/or any other provisions of this contract or otherwise, and whether the date of completion has or has not elapsed, by notice in writing absolutely determine the contract in any of the following cases:
i) If the contractor having been given by the Engineer-in-charge a notice in writing to rectify, reconstruct or replace any defective work or that the work is being performed in an inefficient or otherwise improper or un-workman like manner shall omit to comply with the requirement of such notice for a period of seven days thereafter.

ii) If the contractor has, without reasonable cause, suspended the progress of the work or has failed to proceed with the work with due diligence so that in the opinion of the Engineer-in-charge (which shall be final and binding) he will be unable to secure completion of the work by the date for completion and continues to do so after a notice in writing of seven days from the Engineer-in-Charge.

iii) If the contractor fails to complete the work within the stipulated date or items of work with individual date of completion, if any stipulated, on or before such date(s) of completion and does not complete them within the period specified in a notice given in writing in that behalf by the Engineer-in-charge.

iv) If the contractor persistently neglects to carry out his obligations under the contract and/or commits default in complying with any of the terms and conditions of the contract and does not remedy it or take effective steps to remedy it within 7 days after a notice in writing is given to him behalf by the Engineer-in-Charge.

v) If the contractor shall offer or give or agree to give to any person in DDA service or to any other person on his behalf any gift or consideration of any kind as an inducement or reward for doing or forbearing to do or for having done or forborne to do any act in relation to the obtaining or execution of this or any other contract for DDA.

vi) If the contractor shall enter into a contract with DDA in connection with which commission has been paid or agreed to be paid by him or to his knowledge, unless the particulars of any such commission and the terms of payment thereof have been previously disclosed in writing to the Engineer-in-charge.

vii) If the contractor shall obtain a contract with DDA as a result of wrong tendering or other non- bonafide methods of competitive tendering.

viii) If the contractor being an individual, or if a firm, any partner thereof shall at any time be adjudged insolvent or have a receiving order or order for administration of his estate made adjust him or shall take any proceedings for liquidation or composition (other than a voluntary liquidation for the purpose of amalgamation  or reconstruction ) under any Insolvency Act for the time being in force or make any conveyance or assignment of  his  effects or composition or arrangement for the benefit of his creditors or purport so to do, or if any application be made under any Insolvency Act for the time being in force for the sequestration of his estate or if a trust deed be executed by him for benefit of his creditors.

ix) If the contractor being a company shall pass a resolution or the court shall make an order that the company shall be wound up or if a receiver or a manager on behalf of a creditor shall be appointed or if circumstances shall arise which entitle the court or the creditor to appoint a receiver or a manager or which entitle the court to make a winding up order.

x) If the contractor shall suffer an execution being levied on his goods and allow it to be continued for a period of 21 days.

xi) If the contractor assigns, transfers, sublets (engagement of labour on a piece-work basis or of labour with materials not to be incorporated in the work, shall not be deemed to be subletting) or otherwise parts with or attempts to assign, transfer, sublet or otherwise parts with the entire works or any portion thereof without the prior written approval of the Engineer-in-charge.

When the contractor has made himself liable under any of the case aforesaid, the engineer in charge on behalf of DDA shall have powers:

(a) To determine the contract as aforesaid (of which termination notice in writing to the contractor under the hand of the Engineer-in-Charge shall be conclusive evidence).  Upon such determination, the Earnest Money Deposit, security Deposit already recovered and Performance Guarantee under the contract shall be liable to be forfeited and shall be absolutely at the disposal of the DDA.

(b) After giving notice to the contractor to measure up the work of the contractor and to take such whole, or the balance or part thereof, as shall be un-executed out of his hands and to give it to another contractor to complete the work.  The contractor, whose contract is determine as above, shall not be allowed to participate in the tendering process for the balance work.

In the event of above courses being adopted by the Engineer-in-Charge, the contractor shall have no claim to compensation for any loss sustained by him by reasons of his having purchases or procured any materials or entered into any engagements or made any advances on account or with a view to the execution of the work or the performance of the contract.  And in case action is taken under any of the provision aforesaid, the contractor shall   not be entitled to recover or be paid any sum for any work thereof or actually performed under this contract unless and until the Engineer-in-Charge has certified in writing the performance of such work and the value payable in respect thereof and he shall only be entitled to be paid the value so certified

CLAUSE 3A

In case, the work cannot be started due to reasons not within the control of the contractor within 1/8th of the stipulated time for completion of work, either party may close the contract. In such eventuality, the Earnest Money Deposit and the Performance Guarantee of the contractor shall be refunded, but no payment on account of interest, loss of profit or damages etc. shall be payable at all.  

CLAUSE 4

Contractor liable to pay Compensation even if action not taken under Clause 3

In any case in which any of the powers conferred upon the Engineer-in-Charge by Clause-3 thereof, shall have become exercisable and the same are not exercised, the non-exercise thereof shall not constitute a waiver of any of the conditions hereof and such powers shall notwithstanding be exercisable in the event of any future case of default by the contractor and the liability of the contractor for compensation shall remain unaffected.  In the event of the Engineer-in-Charge putting in force all or any of the powers vested in him under the preceding clause he may, if he so desires after giving a notice in writing to the contractor, take possession of (or at the sole discretion of the Engineer-in-Charge which shall be final and binding on the contractor) use as on hire (the amount of the hire money being also in the final determination of the Engineer-in-Charge) all or any tools, plant, materials and stores, in or upon the works, or the site thereof belonging to the contractor, or procured by the contractor and intended to be used for the execution of the work/or any part thereof, paying or allowing for the same in account at the contract rates, or, in the case of these not being applicable, at current market rates to be certified by the Engineer-in-Charge, whose certificate thereof shall be final, and binding on the contractor, clerk of the works, foreman or other authorized agent to remove such tools, plant, materials, or stores from the premises (within a time to be specified in such notice) in the event of the contractor failing to comply with any such requisition, the Engineer-in-Charge may remove them at the contractor’s expense or sell
 them by auction or private sale on account of the contractor and his risk in all respects and the certificate of the Engineer-in-Charge as to the expenses of any such removal and the amount of the proceeds and expenses of any such sale shall be final and conclusive against the contractor.

CLAUSE 5

Time and Extension for Delay

The time allowed for execution of the Works as specified in the Schedule ‘F’ or the extended time in accordance with these conditions shall be the essence of the Contract.  The execution of the works shall commence from such time period as mentioned in letter of acceptance or from the date of handing over of the site whichever is later.  If the Contractor commits default in commencing the execution of the work as aforesaid, DDA shall without prejudice to any other right or remedy available in law, be at liberty to forfeit the earnest money & performance guarantee absolutely. 
5.1
As soon as possible after the Contract is concluded the Contractor shall submit a Time and Progress Chart for each milestone and get it approved by the Engineer-in-Charge.  The Chart shall be prepared in direct relation to the time stated in the Contract documents for completion of items of the works.  It shall indicate the forecast of the dates of commencement and completion of various trades of sections of the work and may be amended as necessary by agreement between the Engineer-in-Charge and the Contractor within the limitations of time imposed in the Contract documents, and further to ensure good progress during the execution of the work, the contractor shall in all cases in which the time allowed for any work, exceeds one month (save for special jobs for which a separate program has been agreed upon) complete the work as per milestones given in Schedule ‘F’.  
5.2
If the work(s) be delayed by:

i) force Measure, or

ii) abnormally bad weather, or

iii) serious loss or damage by fire, or

iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of  the trades employed on the work, or

v) delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in executing work not forming part of the Contract, or

vi) non-availability of stores, which are the responsibility of DDA to supply or

vii) non-availability or break down of tools and Plant to be supplied or supplied   by DDA or

viii) any other cause which, in the absolute discretion of the authority mentioned  in  Schedule ‘F’ is beyond the Contractor’s control.

then upon the happening of any such event causing delay, the Contractor shall immediately give notice thereof in writing to the Authority as indicated in Schedule 'F' but shall nevertheless use constantly his best endeavors to prevent or make good the delay and shall do all that may be reasonably required to the satisfaction of the Engineer-in-Charge to proceed with the works.

5.3
Request for rescheduling of Milestones and extension of time, to be eligible for consideration, shall be made by the Contractor in writing within fourteen days of the happening of the event causing delay on the prescribed form to the Authority as mentioned in schedule 'F'.  The Contractor may also, if practicable, indicate in such a request the period for which extension is desired.

5.4 
In any such case the authority as indicated in Schedule ‘F’ may give a fair and reasonable extension of time and reschedule the milestones for completion of work.  Such extension shall be communicated to the Contractor by the authority as indicated in schedule ‘F’ in writing, within 3 months of the date of receipt of such request.  Non application by the contractor for extension of time shall not be a bar for giving a fair and reasonable extension by the authority as indicated in schedule 'F' and this shall be binding on the contractor.

CLAUSE 6


Measurements of Work Done

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by measurement the value in accordance with the contract of work done. 

All measurements of all items having financial value shall be entered in Measurement book and/or level field book so that a complete record is obtained of all works performed under the contract.

All measurements and levels shall be taken jointly by Engineer-in-charge or his authorized representative and by the contractor or his authorized representative from time to time, during the progress of the work and such measurements shall be signed and dated by Engineer-in-charge and the contractor or their representatives in token of their acceptance. If the contractor objects to any of the measurement recorded, a note shall be made to that effect with reason and signed by both the parties.

If for any reason the contractor or his authorized representative is not available and the work of recording measurement is suspended by the Engineer-in-charge or his representative, the Engineer-in-charge and the department shall not entertain any claim from contractor for any loss or damage on his account. If the contractor or his authorized representative does not remain present at the time of such measurements after the contractor or his authorized representative have been given a notice in writing three (3) days in advance or fails to countersign or to record objection within a week from the date of the measurement, then such measurements recorded in his absence by the Engineer-in-charge or his representative shall be deemed to be accepted by the contractor.

The contractor shall without extra charge, provide all assistance with every appliance, labour and other things necessary for measurements and recording levels.

Except where any general or detailed description of the work expressly shows to the contrary, measurements shall be taken in accordance with the procedure set forth in the specifications notwithstanding any provision in the relevant standard Method of measurement or any general or local custom. In the case of items which are not covered by specifications, measurements shall be taken in accordance with the relevant standard method of measurement issued by the Bureau of Indian Standards and if for any item no such standard is available, the a mutually agreed method shall be followed.

The contractor shall give, not less than seven days’ notice to the Engineer-in-charge or his authorized representative in charge of work, before covering up or otherwise placing beyond 
the reach of measurement any work in order that the same may be measured and correct dimension thereof  be taken before the same is covered up or placed beyond the reach of measurement and shall not cover up and place beyond the reach of measurement  any work without consent in writing of the Engineer-in-charge or his authorized representative in charge of work who shall within the aforesaid period of seven days inspect the work , and if any work shall be covered up or placed beyond the reach of measurements without such notice having been given or the Engineer-in-charge’s consent being obtained in writing, the same shall be uncovered at the contractors expense, or in default thereof no payment or allowance shall be made for such work or the materials with which the same was executed.

Engineer-in-charge or his authorized representative may cause either themselves or through another officer of the department to check the measurement recorded jointly or otherwise as aforesaid and all provisions stipulated herein above shall be applicable to such checking of measurement or levels.

It is also a term of this contract that recording of measurements of any item of work in the measurement book and/ or its payment in the interim on account or final bill shall not be considered as conclusive evidence as to the sufficiency of any work or material to which it relates nor shall it relieve the contractor from liabilities from any over measurement or defects noticed till completion of the defects liability period.     

CLAUSE 6 A

Computerized Measurement Book

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by measurement the value of work done in accordance with the contract. 

All measurements of all the items having financial value shall be entered by the contractor and compiled in the shape of the computerized Measurement Book having pages of A-4 size as per format of the department so that a complete record is obtained of all the items of works performed under the contract.

All such measurements and levels recorded by the contractor or his authorized representative from time to time, during the progress of the work, shall be got checked by the contractor from the Engineer-in-charge or his authorized representative as per interval or program fixed in consultation with Engineering- Charge or his authorized representative. After the necessary corrections made by the Engineer-in-Charge, the measurement sheets shall be returned to the contractor for incorporating the corrections and resubmission to Engineer-in charge for the dated signature by the Engineer-in-charge and the Contractor or their representative in token of their acceptance. 

Whenever bill is due for payment, the contractor would initially submit draft computerized measurement sheets and these measurements would be got checked / test checked from the Engineer-in-Charge and / or his authorized representative. The contractor will, thereafter, incorporate such changes as may be done during these checks / test checks in his draft computerized measurements, and submit to the department a computerized measurement book, duly bound, and with its pages machine numbered. The Engineer-in-Charge and / or his authorized representative would thereafter check this MB, and record the necessary certificates for their checks / test checks. 

The final, fair, computerized measurement book given by the contractor, duly bound, with its pages machine numbered, should be 100% correct, and no cutting or over-writing in the measurements would thereafter be allowed. If at all any error is noticed, the contractor shall
 have to submit a fresh computerized MB with its pages duly machine numbered and bound, after getting the earlier MB cancelled by the department. Thereafter, the MB shall be taken in the Divisional Office records, and allotted a number as per the Register of Computerized MBs. This should be done before the corresponding bill is submitted to the Division Office for payment. The contractor shall submit two spare copies of such computerized MB’s for the purpose of reference and record by the various officers of the department. 

The contractor shall also submit to the department separately his computerized Abstract of Cost and the bill based on these measurements, duly bound, and its pages machine numbered along with two spare copies of bill. Thereafter, this bill will be processed by the Division Office and allotted a number as per the computerized record in the same way as done for the measurement book meant for measurements. 

The contractor shall without any extra charge, provide all assistance with every appliances, labour and other things necessary for checking of measurement / levels by the Engineer-in-Charge or his representative. 
Except where any general or detailed description of the work expressly shows to the contrary, measurements shall be taken in accordance with the procedure set forth in the specifications notwithstanding any provision in the relevant Standard Method of measurement or any general or local custom. In the case of items which are not covered by specifications, measurements shall be taken in accordance with the relevant standard method of measurement issued by the Bureau of Indian standards and if for any item no such standard is available then a mutually agreed method shall be followed.

The contractor shall give not less than seven days notice to the Engineer-in- Charge or his authorized representative in charge of the work before covering up or otherwise placing beyond the reach of checking and / or test checking the measurement of any work in order that the same may be checked and / or test checked and correct dimensions thereof be taken before the same is covered up or  placed beyond the reach of checking and / or test checking measurement and shall not cover up and place beyond the reach of measurement any work without consent in writing of the Engineer-in-charge or his authorized representative in charge of the work who shall within the aforesaid period of seven days inspect the work, and if any work shall be covered up or placed beyond the reach of checking and / or test checking measurement without such notice having been given or the Engineer-in-charge consent being obtained in writing, the same shall be uncovered at the contractor’s expense, or in default thereof no payment or allowance shall be made for such work or the materials with which the same was executed. 

`Engineer-in-charge or his authorized representative may cause either themselves or through another officer of the department to check the measurements recorded by contractor and all provisions stipulated herein above shall be applicable to such checking of measurement or levels.

It is also a term of this contract that checking and / or test checking the measurements of any item of the work in the measurement book and/or its payment in the interim, on account of final bill shall not be considered as conclusive evidence as to the sufficiency of any work or material to which it relates nor shall it relieve the contractor from liabilities from any over measurements or defects noticed till completion of the defects liability period.
CLAUSE 7
Payment on Intermediate Certificate to be regarded as Advances
No payment shall be made for work, estimated to cost Rs Twenty thousand or less till after the whole of the work shall have been completed and certificate of completion given. For works estimated to cost over Rs. Twenty thousand, the interim or running account bills shall be submitted by the contractor for the work executed on the basis of such recorded measurements on the format of the Department in triplicate on or before the date of every month fixed for the same by Engineer-in-Charge. The contractor shall not be entitled to be paid any such interim payment if the gross work done together with net payments/adjustment of advances for the material collected, if any, since the last payment is less than the amount specified in schedule ‘F’, in which case the interim bill shall be prepared on the appointment date of the month after the requisite progress is achieved. Engineer-in-Charge shall arrange to have the bill verified by taking or causing to be taken, where necessary, the requisite measurements of the work. In the event of the failure of the contractor to submit the bills, Engineer-in-Charge shall prepare or cause to be prepared such bills in which event no claims whatsoever due to delays on payment including that of interest shall be payable to the contractor. Payment on account of amount admissible shall be made by the Engineer-in-Charge certifying the sum to which the contractor is considered entitled by way of interim payment at such rates as decided by the Engineer-in-charge. The amount admissible shall be paid by 10th working day after the day of presentation of bill by the Contractor to Engineer-in-Charge or his Assistant Engineer together with the account of the material issued by the department, or dismantled materials, if any. In case of works outside the headquarters of Engineer-in-charge, the period of 10 working days will be extended to fifteen working days.

 All such interim payments shall be regarded as payment by way of advances against final payment only and shall not preclude the requiring of bad, unsound and imperfect or unskilled work to be rejected, removed, taken away and reconstructed or re-erected.  Any certificate given by the Engineer-in-Charge relating to the work done or materials delivered forming part of such payment, may be modified or corrected by any subsequent such certificate(s) or by the final certificate and shall not by itself be conclusive evidence that any work or materials to which it relates is/are in are accordance with the contract and specifications.  Any such interim payment, or any part thereof shall not in any respect conclude, determine or affect in any way powers of the Engineer-in-Charge under the contract or any of such payments be treated as final settlement and adjustment of accounts or in any way vary or affect the contract.

Pending consideration of extension of date of completion, interim payments shall continue to be made as herein provided without prejudice to the right of the department to take action under the terms of this contract for delay in the completion of work, if the extension of date of completion is not granted by the competent authority.

The Engineer-in-Charge in his sole discretion on the basis of a certificate from to the effect that the work has been completed up to the level in question make interim advance payments without detailed measurements for work done (other than foundation, items to be covered under finishing items) up to lintel level (including sunshade etc) and slab level, for each floor working out at 75% of the assessed value.  The advance payments so allowed shall be adjusted in the subsequent interim bill by taking detailed measurements thereof.
Payments in Composite Contracts: 

In case of composite tenders, running payment for the major component shall be made by EE of major discipline to the main contractor.  Running payment for minor components shall be 
made by the Engineer-in-Charge of the discipline of minor component directly to the main contractor. 

In case main contractor fails to make the payment to the contractor associated by him within 15 days of receipt of each running account payment, then on the written complaint of contractor associated for such minor component, Engineer in charge of minor component shall serve the show cause to the main contractor and if reply of main contractor either not received or found unsatisfactory, he may make the payment directly to the contractor associated for minor component as per the terms and conditions of the agreement drawn between main contractor and associate contractor fixed by him.  Such payment made to the associate contractor shall be recovered by Engineer-in-charge of major or minor component the case may be.  

CLAUSE 8

Completion Certificate and Completion Plans

Within ten days of the completion of the work, the contractor shall give notice of such completion to the Engineer-in-Charge and within thirty days of the receipt of such notice the Engineer-in-Charge shall inspect the work and if there is no defect in the work, shall furnish the contractor with a final certificate of completion, otherwise a provisional certificate of physical completion indicating defects (a) to be rectified by the contractor and/or (b) for which payment will be made at reduced rates, shall be issued.  But no final certificate of completion shall be issued, nor shall the work be considered to be complete until the contractor shall have removed from the premises on which the work shall be executed all scaffolding, surplus materials, rubbish and all huts and sanitary arrangements required for his/their work people on the site in connection with the execution of the works as shall have been erected or constructed by the contractor(s) and cleaned off the dirt from all wood work, door, windows, walls, floor or other parts of the building, in, upon, or about which the work is to be executed or of which he may have had possession for the purpose of the execution thereof, and not until the work shall have been measured by the Engineer-in-Charge.  If the contractor shall fail to comply with the requirements of this Clause as to removal of scaffolding, surplus materials and rubbish and all huts and sanitary arrangements as aforesaid and cleaning off dirt on or before the date fixed for the completion of work, the Engineer-in-Charge may at the expense of the contractor remove such scaffolding, surplus materials and rubbish etc., and dispose of the same as he thinks fit and clean off such dirt as aforesaid, and the contractor shall have no claim in respect of scaffolding or surplus materials as aforesaid except for any sum actually realized by the sale thereof.

CLAUSE 8A

Contractor to keep Site Clean

When the annual repairs and maintenance of works are carried out, the splashes and droppings from white washing, color washing, painting etc., on walls, floor, windows, etc. shall be removed and the surface cleaned simultaneously with the completion of these items of work in the individual rooms, quarters or premises etc. where the work is done without waiting for the actual completion of all the other items of work in the contract.  In case the contractor fails to comply with the requirements of this clause, the Engineer-in-Charge shall have the right to get this work done at the cost of the contractor wither departmentally or through any other agency.  Before taking such action, the Engineer-in-Charge shall give ten days notice in writing to the contractor.
CLAUSE 8B

Completion Plans to be submitted by the Contractor

The contractor shall submit completion plans as required vide General specifications for Electrical work (Part-I internal) 2005 and (Part-II External) 1994 as applicable within thirty days of the completion of work.

In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable to pay a sum equivalent to 2.5% of the value of work subject to a ceiling of Rs. 15,000 (Rs Fifteen thousand only) as may be fixed by the Superintending Engineer concerned and in this respect the decision of Engineer-in-Charge shall be final and binding on the contractor. 

CLAUSE 8C     

Supplementary Agreement 

Notwithstanding the provisions contained in other clauses, the Engineer-in-Charge may decide to draw a Supplementary Agreement to the main Agreement with the Original Contractor with whom the main Agreement had been executed, at the fag end of the Contract for  subsequent execution of the finishing items as given in Schedule ‘AI’ of the Schedule of items.

1.
The items contained in Schedule ‘A-1’ may be executed separately under the Supplementary Agreement with the Contractor of the main work, in the eventuality of Engineer-in-Charge deciding to opt for the same once the Work/obligations under Schedule ‘A’ are completed.  If so decided, the Contractor will execute the work covered by Schedule ‘A-1’ under a Supplementary Agreement as per terms and conditions contained therein. 

2.
In the event of drawing up of the Supplementary Agreement, the main Contract in respect of Schedule ‘A’ of the items shall be independently finalized by the Engineer-in-Charge as per the terms and conditions of the Main Agreement whereas the final bill, in respect of Schedule ‘A-1’ of the items shall be prepared after the completion of the work as per terms and conditions of the Supplementary Agreement. 

3.
Security Deposit for Main Agreement may be released retaining an amount equivalent to 50% of Security Deposit or 10% of the Tendered Cost of work to be executed under the Supplementary Agreement, whichever is more as Security Deposit till the completion of work covered by Supplementary Agreement and maintenance period thereafter.

4.
During the operation of the Supplementary Agreement, the Watch and ward of the entire work including that completed under the Main Agreement (as per Schedule – A) shall continue to remain the responsibility of the Contractor notwithstanding the fact that the main Agreement work has  been finalized. The Contractor shall be paid extra on this account @ Rs. 6,600/-  (Rupees Six Thousand Six Hundred only) per month.  However nothing extra will be paid for T&P and sundries required for watch and ward operation. This clause shall, however, be operative only after completing all obligations under Main Agreement irrespective of the Specific provision contained in Schedule ‘A-1’ of the Schedule of items 

5.
During the operation of the Supplementary Agreement as well as the maintenance period thereafter, the Contractor shall be liable to make good, any loss, or damage to the work executed under both the main as well as the Supplementary Agreement, for which nothing extra shall be payable to the Contractor.

6.
The supplementary Agreement shall be as per the enclosed Draft, the terms of which are acceptable to the parties.

7.
All other provisions of the Main Agreement, until and unless specifically mentioned otherwise in the Supplementary Agreement, shall be applicable during the operation of the Supplementary Agreement also.

CLAUSE 9

Payment of Final Bill

The final bill shall be submitted by the contractor in the same manner as specified in interim bills within three months of physical completion of the work or within one month of the date of the final certificate of completion furnished by the Engineer-in-Charge whichever is earlier.  No further claims shall be made by the contractor after submission of the final bill and these shall be deemed to have been waived and extinguished.  Payments of those items of the bill in respect of which there is no dispute and of items in dispute, for quantities and rates as approved by Engineer-in-Charge, will, as far as possible be made within the period specified herein under, the period being reckoned from the date of receipt of the bill by the Engineer-in-Charge or his authorized Assistant Engineer, complete with account of materials issued by the department and dismantled materials.

(i)  If the Tendered Value of work is up to Rs. 15 lakhs               :           3 months

(ii) If the Tendered Value of work exceeds Rs. 15 lakhs               :           6 months

CLAUSE 9A

Payment of Contractor’s Bills to Banks

Payments due to the contractor may, if so desired by him, be made to his bank, registered financial, co-operative or thrift societies or recognized financial institutions instead of direct to him provided that the contractor furnishes to the Engineer-in-Charge (1) an authorization in the form of a legally valid document such as a power of attorney conferring authority on the bank; registered financial, co-operative or thrift societies or recognized financial institutions to receive payments and (2) his own acceptance of the correctness of the amount made out as being due to him by DDA or his signature on the bill or other claim preferred against DDA before settlement by the Engineer-in-Charge of the account or claim by payment to the bank, registered financial, co-operative or thrift societies or recognized financial institutions.  While the receipt given by such banks; registered financial, co-operative or thrift societies or recognized financial institutions shall constitute a full and sufficient discharge for the payment, the contractor shall whenever possible present his bills duly receipted and discharged through his bank, registered financial, co-operative or thrift societies or recognized financial institutions.

Nothing herein contained shall operate to create in favour of the bank; registered financial, co-operative or thrift societies or recognized financial institutions any rights or equities vis-à-vis the DDA.

CLAUSE 10 





Materials supplied by DDA

Materials which DDA will supply are shown in Schedule ‘B’ which also stipulates the quantum, place of issue and rate(s) to be charged in respect thereof. The contractor shall be bound to procure them from Engineer-in-Charge.

As soon as the work is awarded, the contractor shall finalize the program for the completion of work as per clause 5 of this contract and shall give his estimates of materials required on the basis of drawings/or schedule of quantities of the work. The contractor shall give in writing his requirement to the Engineer-in-Charge which shall be issued to him keeping in view the progress of work as assessed by the Engineer-in-Charge, in accordance with the agreed phased program of work indicating monthly requirements of various materials. The contractor shall place his indent in writing for issue of such materials at least 7 days in advance of his requirement.

Such materials shall be supplied for the purpose of contract and value of the materials so supplied at the rates specified in the aforesaid schedule shall be set off or deducted, as and when materials are consumed in items if work (including normal wastage) for which payment is being made to the contractor, from any sum then due or which may therefore become due to the contractor under the contract or otherwise or from the security deposit. At the time of submission of bills, the contractor shall certify that balance of materials supplied is available at site in original good condition.

The contractor shall submit, along with every running bill (on account or interim bill), material-wise reconciliation statements supported by complete calculations reconciling total issue, total consumption and certified balance (diameter/section-wise in the case of steel) and resulting variations and reasons therefore. Engineer-in-Charge shall (whose decision shall be final and binding on the contractor) be within his rights to follow the procedure of recovery in Clause 42 at any stage of work if reconciliation is not found to be satisfactory.

The Contractor shall bear the cost of getting the material issued loading, transporting to site, unloading, storing under cover as required, cutting, assembling and joining the several parts together as necessary.  Notwithstanding anything to the contrary contained in any other clause of the Contract and (or the CPWD code) all stores, materials so supplied to the Contractor or procured with the assistance of the Delhi Development Authority, shall remain the absolute property of Delhi Development Authority and the Contractor shall be the trustee of the store, materials and the said store, material shall not be removed/disposed of from the site of the work on any account and shall be all times open to the inspection by the Engineer-in –charge or his authorized agent. Any such stores/materials remaining unused shall be returned to the Engineer-in-Charge in a good condition in which they were originally supplied at a place directed by him, at a place of issue or any other place specified by him as he shall required but in case it is decided not to take back the stores/materials the Contractor shall have no claim for compensation on any account of such stores/materials so supplied to him as aforesaid and not used by him or for any wastage in or damage to in such stores/materials. 

On being required to return the stores/materials the Contractor shall hand over the stores/materials on  being paid or credited such price as the Engineer-in- charge shall determine, having due regard to the condition of the stores/materials.  The price allowed for credit to the Contractor, however shall be at prevailing market rate not exceed the amount charged to him excluding the storage charge, if any.  The decision of the Engineer-in-Charge shall be final and conclusive.  In the event of breach of the aforesaid condition the Contractor shall in addition to throwing himself open to account of contravention of the terms of the licenses or permit and/or criminal breach of trust, be liable to Delhi Development Authority for all advantages or profits resulting or which in the usual course would have resulted to him by reason of such breach, provided that the Contractor shall in no case be entitled to any compensation or damage on the account of the delay in supply or non supply there of all or 
any such materials and stores.  Provided further that the Contractor shall be bound to execute the entire work if the materials are supplied by the DDA with in the original schedule time for the completion of the work plus 50% there of or schedule time plus 6 months whichever is more  if the time of the completion exceed 12 months but if a part  of the materials only has been supplied with in the aforesaid period, then the Contractor shall be bound to do so much of the work as may be possible with the materials and the stores supplied in the aforesaid period.  For the completion of the rest of the work, Contractor shall be entitled to such extension of the times as may be determined by the Engineer-in-Charge whose decision in this regard shall be final and binding on the Contractor.

 The contractor shall see that only the required quantities of material are used. Any such material remaining unused and in perfectly good/original condition at the time of completion or determination of the contract shall be returned to the Engineer-in-Charge at the stores from which it was issued or at the place directed by him by a notice in writing. The contractor shall not be entitled for loading, transporting, unloading and stacking of such unused material except for the extra lead, if any involved, beyond the original place of issue.

CLAUSE 10A

Materials to be provided by the Contractor

The contractor shall, at his own expense, provide all materials, required for the works other than those which are stipulated to be supplied by the DDA.

The contractor shall, at his own expense and without delay; supply to the Engineer-in-Charge samples of materials to be used on the work and shall get these approved in advance.  All such materials to be provided by the Contractor shall be in conformity with the specifications laid down or referred to in the contract.  The contractor shall, if requested by the Engineer-in-Charge furnish proof, to the satisfaction of the Engineer-in-Charge that the materials so comply.  The Engineer-in-Charge shall within thirty days of supply of samples or within such further period as he may require intimate to the Contractor in writing whether samples are approved by him or not.  If samples are not approved, the Contractor shall forthwith arrange to supply to the Engineer-in-Charge for his approval fresh samples complying with the specifications laid down in the contract.  When materials are required to be tested in accordance with specifications, approval of the Engineer-in-Charge shall be issued after the test results are received.

The Contractor shall at his risk and cost submit the samples of materials to be tested or analyzed and shall not make use of or incorporate in the work any materials represented by the samples until the required tests or analysis have been made and materials finally accepted by the Engineer-in-Charge.  The Contractor shall not be eligible for any claim or compensation either arising out of any delay in the work or due to any corrective measures required to be taken on account of and as a result of testing of materials.

`The contractor shall, at his risk and cost, make all arrangements and shall provide all facilities as the Engineer-in-Charge may require for collecting, and preparing the required number of samples for such tests at such time and to such place or places as may be directed by the Engineer-in-Charge and bear all charges and cost of testing unless specifically provided for otherwise elsewhere in the contract or specifications.  The Engineer-in-Charge or his authorized representative shall at all times have access to the works and to all workshops and places where work is being prepared or from where materials, manufactured
 articles or machinery are being obtained for the works and the contractor shall afford every facility and every assistance in obtaining the right to such access.

The Engineer-in-Charge shall have full powers to require the removal from the premises of all materials which in his opinion are not in accordance with the specifications and in case of default, the Engineer-in-Charge shall be at liberty to employ at the expense of the contractor, other persons to remove the same without being answerable or accountable for any loss or damage that may happen or arise to such materials.  The Engineer-in-Charge shall also have full powers to require other proper materials to be substituted thereof and in case of default, the Engineer-in-Charge may cause the same to be supplied and all costs which may attend such removal and substitution shall be borne by the Contractor.

The contractor shall, at his own expense, provide a material testing lab at the site for conducting routine field tests. The lab shall be equipped at least with the testing equipment as specified in schedule F. 
CLAUSE 10B

i) 
Secured Advance on Non-perishable Materials

The contractor, on signing an indenture in the form to be specified by the Engineer-in-Charge, shall be entitled to be paid during the progress of the execution of the work up to 90% of the assessed value of any materials which are in the opinion of the Engineer-in-Charge nonperishable, non-fragile and noncombustible and are in accordance with the contract and which have been brought on the site in connection therewith and are adequately stored and/or protected against damage by weather or other causes but which have not at the time of advance been incorporated in the works.  When materials on account of which an advance has been made under this sub-clause are incorporated in the work, the amount of such advance shall be recovered/deducted from the next payment made under any of the clause or clauses of this contract. 
Such secured advance shall also be payable on other items of perishable nature, fragile and combustible with the approval of the Engineer-in-Charge provided the contractor provides a comprehensive insurance cover for the full cost of such materials.  The decision of the Engineer-in-Charge shall be final and binding on the contractor in this matter.  No secured advance, shall however, be paid on high-risk materials such as ordinary glass, sand, petrol, diesel etc.

ii)      
Mobilization Advance
Mobilization advance not exceeding 10% of the tendered value may be given, if requested by the contractor in writing within one month of the order to commence the work.  Such advance shall be in two or more installments to be determined by the Engineer-in-Charge at his sole discretion.  The first installment of such advance shall be released by the Engineer-in-charge to the contactor on a request made by the contractor to the Engineer-in-Charge in this behalf.  The second and subsequent installments shall be released by the Engineer-in-Charge only after the contactor furnishes a proof of the satisfactory utilization of the earlier installment to the entire satisfaction of the Engineer-in-Charge.

Before any installment of advance is released, the contractor shall execute a Bank Guarantee Bond from Scheduled Bank for the amount of advance & valid for the contract period.  This shall be kept renewed from time to time to cover the balance amount and likely period of complete recovery, together with interest.

Provided always that the provision of clause 10B (ii) shall be applicable only when so provided in the schedule F

iii)
Plant, Machinery & Shuttering Material Advance
An advance for plant, machinery & shuttering material required for the work and brought to site by the Contractor may be given if requested by the contractor in writing within one month of bringing such plant and machinery to site.  Such advance shall be given on such plant and machinery, which in the opinion of the Engineer-in-Charge will add to the expeditious execution of work and improve the quality of work.  The amount of advance shall be restricted to 5% percent of the tender value.  In the case of new plant and equipment to be purchased for the work, the advance shall be restricted to 90% of the price of such new plant and equipment paid by the contractor for which the contractor shall produce evidence satisfactory to the Engineer-in-Charge.  In the case of second hand and used plants and equipment, the amount of such advance shall be limited to 50% of the depreciated value of plant and equipment as may be decided by the Engineer-in-Charge. The contractor shall, if so required by the Engineer-in-Charge, submit the statement of value of such old plant and equipment duly approved by a Registered Valuer recognized by the Central Board of Direct Taxes under the Income-Tax Act, 1961.  No such advance shall be paid on any plant and equipment of perishable nature and on any plant and equipment of a value less than Rs.50,000/- Seventy five percent of such amount of advance shall be paid after the plant & equipment is brought to site and balance twenty five percent on successfully commissioning the same.

Leasing of equipment shall be considered at par with purchase of equipment and shall be covered by tripartite agreement with the following:

1.
Leasing company which gives certificate of agreeing to lease equipment to            the contractor.

2.      
Engineer-in-charge; and

3.      
The contractor.

This advance shall further be subject to the condition that such plant and equipment (a) are considered by the Engineer-in-Charge to be necessary for the works; (b) and are in and are maintained in working order; (c) hypothecated to the DDA as specified by the Engineer-in-Charge before the payment of advance is released.  The contractor shall not be permitted to remove from the site such hypothecated plant and equipment without the prior written permission of the Engineer-in-Charge.  The contractor shall be responsible for maintaining such plant and equipment in good working order during the entire period of hypothecation failing which such advance shall be entirely recovered in lump sum.  For this purpose, steel scaffolding and form work shall be treated as plant and equipment.

The contractor shall insure the Plant and Machinery for which mobilization advance is sought and given, for a sum sufficient to provide for their replacement at site.  Any amounts not recovered from the insurer will be borne by the contractor.

iv)        Interest & Recovery
The mobilization advance and plant and machinery advance in (ii) & (iii) above bear simple interest at the rate of 10 percent per annum and shall be calculated from the date of payment to the date of recovery, both days inclusive, on the outstanding amount of advance.  Recovery of such sums advanced shall be made by the deduction
 from the contractor’s bills commencing after first ten percent of the gross value of the work is executed and paid, on pro-rata percentage basis to the gross value of the work billed beyond 10% in such a way that the entire advance is recovered by the time eighty percent of the gross value of the contract is executed and paid, together with interest due on the entire outstanding amount up to the date of recovery of the installment.

v)         If the circumstances are considered reasonable by the Engineer-in-Charge, the period mentioned in (ii) and (iii) for request by the contractor in writing for grant of mobilization advance and plant and equipment advance may be extended in the discretion of the Engineer-in-Charge.

CLAUSE 10C

Payment on account of increase in prices/wages due to statutory order(s)

If after submission of the tender, the price of any material incorporated in the work (excluding the materials covered under Clause 10CA and  not being a material supplied from the Engineer-in-Charge’s stores in accordance with Clause 10 thereof) and / or wages of labour increases as a direct result of the coming into force of any fresh law, or statutory rule or order (but not due to any changes in sales tax/VAT) beyond the prices/wages prevailing at the time of the last stipulated date of receipt of tenders including extensions, if any, for the work during contract period including the justified period extended under the provisions of clause 5 of the contract without any action under Clause 2, then the amount of the contract shall accordingly be varied and provided further that any such increase shall  be limited to the price/wages prevailing at the time of stipulated date of completion or as prevailing for the period under consideration, whichever is less.

If after submission of the tender, the price of any material incorporated in the works (excluding the materials covered under Clause 10CA and  not being a material supplied fro m the Engineer-in-Charge’s stores in accordance with Clause 10 thereof) and / or wages of labour as prevailing at the time of last stipulated date of receipt of tender including extensions, if any, is decreased as a direct result of the coming into force of any fresh law or statutory rules or order (but not due to any charges in sales tax/vat, Government shall in respect of materials incorporated in the works (excluding the materials covered under Clause 10CA and  not being material supplied from the Engineer-in-Charge’s stores in accordance with Clause 10 hereof) and / or labour engaged on the execution of the work after the date of coming into force of such law or statutory rule or order be entitled to deduct from the dues of the contractor, such amount as shall be equivalent to the difference between the prices of the material and / or wages as prevailing at the time of the last stipulated date for receipt of tenders including extensions if any for the work and the prices of material and / or wages of labour on the coming into force of such law, statutory rule or order.  This will be applicable for the contract period including the justified period extended under the provisions of clause 5 of the contract without any action under clause 2.

Engineer-in-Charge may call books of account and other relevant documents from the contractor to satisfy himself about reasonability of increase in prices of materials and wages.

The contractor shall, within a reasonable time of his becoming aware of any alteration in the price of any such materials and/or wages of labour, give notice thereof to the Engineer-in-Charge stating that the same is given pursuant to this condition together with all information relating thereto which he may be in position to supply.

For this purpose, the labour component of the work executed any during period under consideration shall be the percentage as specified in Schedule F, of the value of work done during that period & the increase/decrease in labour shall be considered on the minimum daily wages in respect of any unskilled adult male majdoor, fixed under any law/statutory rule or order.  
CLAUSE 10CA

Payment due to variation in prices of materials after receipt of tender.

If after submission of the tender, the prices of materials specified in Schedule ‘F’ increase/decreases beyond the price(s) prevailing at that time of the last stipulated date for receipt of tenders (including extensions, if any) for the work, then the amount of the contract shall accordingly be varied and provided further that any such variations shall be effected for stipulated period of contract including the justified period extended under the provisions of Clause 5 of the contract without any action under Clause 2.

However for work done/ during the justified period extended as above, it will be limited to indices prevailing at the time of stipulated date of completion or as prevailing for the period under consideration, whichever is less. 

The increase/decrease in prices of cement, steel reinforcement and structural steel shall be determined by the Price Indices issued by the Director General (Works), CPWD.  For other items provided in the Schedule F, this shall be determined by the All India Wholesale Price Indices of materials as published by Economic Advisor To Govt. of India, Ministry of Commerce and Industry  and base price for cement, steel reinforcement and structural steel as issued under the authority of Director General (Works) CPWD applicable for Delhi as issued under the authority of zonal Chief engineer, DDA and base price of other materials issued by concerned zonal engineer as indicated in Schedule F as valid on the last stipulated date of receipt of tender, including extension if any and for the period   under consideration.  In case, price index of a particular material is not issued by Ministry of Commerce and Industry, then the price index of nearest similar material as indicated in Schedule F shall be followed.

The amount of the contract shall accordingly be varied for all such materials and will be worked out as per the formula given below for individual material.

V  =   P x Q x CI - Clo

                        Clo

Where,

V : Variation in material cost i.e. increase or decrease in the amount in rupees to be paid or recovered.

P : Base Price of material as issued under the authority of DG(W),CPWD or concerned Zonal Chief Engineer as indicated in Schedule F valid at the time of  the last stipulated date of receipts of tender including extensions, if any.

Q : Quantity of material brought at site for bonafide use in the works since previous bill.

Clo : Price Index for cement, steel reinforcement bars and structural steel as issued by the DG(W), CPWD as valid on the last stipulated date of receipt of tenders including extensions, if any.  For other items, if any, provided in Schedule F, All India Wholesale Price Index for the material as published by the Economic Advisor to Government of India, ministry Industry 
and Commerce as valid on the last stipulated date of receipt of tenders including extensions, if any.
Cl: Price Index for cement, steel reinforcement bars and structural steel as issued under the authority of DG(W), CPWD for period under consideration.  For other items, if any, provided in Schedule F, All India Wholesale Price Index for the material for period under consideration as published by Economic Advisor to Government of India, Ministry of Industry and Commerce

NOTE:
(i)In respect of the justified period   extended  under the provisions of clause 5of the contract without any action under clause 2, the index prevailing lat the time of stipulated date of completion or the prevailing index of the period under consideration, whichever is less, shall be considered. 
Provided always that provisions  of the preceding clause 10C shall not be applicable in respect of Materials covered in this Clause.
(ii)If during progress of work or lat the time of completion of work, it  is noticed that any material brought at site is in excess of requirement then amount of escalation if paid earlier on such excess quantity of material shall be recovered on the basis of cost indices as applied lat the time of payment of escalation or as prevailing at the time of effecting recovery, whichever is higher.

CLAUSE 10CC

Payment due to Increase /Decrease in Prices /Wages (excluding materials covered clause 10CA) after Receipt of Tender for Works. 
If the prices of materials (not being materials supplied or services rendered in fixed prices by the Department in accordance with clause 10 & 34 thereof) and/or wages of labour required for execution of the work increases, the contractor shall be compensated for such increase as per provisions detailed below and the amount of the contract shall accordingly be varied, subject to the condition that such compensation for escalation in prices and wages shall be available only for the work done during the stipulated period of the contract including the justified period extended under the provisions of clause 5 of the contract without any action under clause 2.  However, for the work done during the justified period extended as above, the compensation as detailed below will be limited to prices/wages prevailing at the time of stipulated date of completion or as prevailing for the period under consideration, whichever is less.  No such compensation shall be payable for a work for which the stipulated period of completion is equal to or less than the time as specified in schedule F. Such compensation for escalation in the prices of materials and labour, when due, shall be worked out based on the following provisions;

(i)    
The base date for working out such escalation shall be the last stipulated  
            date of receipt of tender including extension, if any

(ii) The cost of work on which the escalation will be payable shall be reckoned as 

            Below:

(a)       Gross value of work done up to this quarter 




(A)

(b)       Gross value of work done up to the last quarter    



(B)                                  (c)       Gross value of work done since previous quarter (A-B) 


(C)




                                                                                    
(d)       Full assessed value of secured advance(excluding materials covered under  clause    

           10CA) fresh paid in this quarter

                                                 (D)


(e)     Full assessed value of secured advance(excluding materials covered under  clause                             

   10CA) recovered in this quarter 
                                                             (E)
(f)      Full assessed value of secured advance for  which  escalation is 



            payable in this quarter (D-E)                                                 

          
 (F)

(g)       Advance payment made during this quarter                                   

 (G)


(h)       Advance payment recovered during this quarter                                  
 (H)     



(i)        Advance payment for which escalation is payable in this quarter (G-H)  (I) 

(j)      Extra items paid/deviated quantities of items as per Clause 12 based on prevailing 
            market  rates during this quarter  





 (J)

Then, M = C + F + I-J

            N = 0.85 M

(k)       Less cost of material supplied by the Department as per Clause 10 

           and recovered during the quarter                                                  
       
(K)


(l)    
Less cost of services rendered at fixed charges as per Clause 34 


          
and recovered during the quarter  





(L)


cost of work for which escalation is applicable                


 
            W=N-(K+L)

(iii) Components for materials(except cement, reinforcement bars, structural steel or other material covered under clause (10CA), Labour, POL etc. shall be pre-determined for every work and incorporated in the conditions of contract attached to the tender papers included in Schedule “E”.  The decision of Engineer-in-charge in working out such percentage shall be binding on the contractors.

(iv) The compensation for escalation for other materials (excluding cement, reinforcement bars, structural steel or other materials covered under clause 10CA) and P.O.L. shall be per the formula given below.

(a)   Adjustment for civil component (except cement, structural steel, reinforcement bars and 
        other materials cover under clause 10CA)/electrical component of construction 
         ‘materials’

Vm
=
W x  Xm  x  Ml-Mlo

                          
 100
         Mlo
Vm =   Variation in material cost i.e. increase or decrease in the amount in rupees to be paid or recovered. 

W =  Cost of work done worked out as indicated in sub Para (ii) of clause 10CC.


Xm =  Component of materials (except cement, structural steel, reinforcement bars and other materials covered under clause 10CA) expressed as percent of the total Value of work.


Ml = All India wholesale price Index for civil component/electrical component of construction material as worked out on the basis of All   India wholesale price index for individual Commodities/Group  items for the period under consideration as published by Economy Advisor to Govt. of India , Ministry of Industry and Commerce and applying weight ages to the individual Commodities/Group   items . (In respect of the justified period extended under the provisions of clause 5 of the contract without any action under clause 2, the index prevailing at the time of stipulated date of completion or the prevailing index of the period under consideration , which ever is less shall be considered ).


Mlo = All India whole sale price Index for civil component/electrical component*  of construction material as worked out on the basis of All India Whole Sale Price Index  for individual commodities/group items valid on the last stipulated date of receipt of tender, including extension, if any, as published by the Economic Advisor to Government of India, Ministry of Industry & Commerce and applying weight ages to the individual commodities/group items.  
           * Note : Relevant component only will be applicable.

             (b) Adjustment for component of ‘POL’  


Vf  =  W x  Z      x   Fl – Flo


     100            Flo


Vf  =
Variation in cost of fuel, oil & lubricant i.e. increase or decrease in the                           amount in rupees to be paid or recovered.


W  =
Cost of work done worked out as indicated in sub Para (ii) of clause 10CC.


Z   =
Component of fuel, Oil & lubricant expressed as percent of the total value           
                        of work

Fl  =
All India wholesale price index for Fuel, Oil and lubricant for the period under consideration as published by Economic Advisor to Govt. of India, Ministry of Industry & Commerce, New Delhi.  In respect of the justified period extended under the provisions of clause 5 of the contract without an action under clause 2, the index prevailing at the time of stipulated date of completion or the prevailing index of the period under consideration which ever is less shall be considered.)

Flo =   All India wholesale price index for Fuel, Oil and lubricant valid on the last  stipulated date of receipt of tenders including extension, if any.
(v) 
 The following principles shall be followed while working out the indices 
             mentioned in Para (IV) above.

(a)      The compensation for escalation shall be worked out (at quarterly intervals) and shall be with respect to the cost of work done as per bills paid during the three calendar months of the said quarter. The first such payment shall be made at the end of three months after the month (excluding) in which the tender was accepted and thereafter at three months intervals.  At the time of completion of the work, the last period for payment might become less than 3 months, depending on the actual date of completion.

(b)    
The index (MI/FI etc.) relevant to any quarter/period for which such compensation is paid shall be the arithmetical average of the indices relevant to the three calendar months. If the period up to the date of completion after the quarter covered by the last such installment of payment, is less than three months the  index MI and FI shall be the average of the indices for the month falling within that period.

(vi)       The compensation for escalation of labour shall be worked out as per the following   formula given below :

   
 VL = W x Y  x (Ll-Llo)

                     100            Llo

VL = Variation in labour cost i.e. increase or decrease in the amount  in rupees to be paid or      recovered.

W =   Value of work done, worked out as indicated in sub-Para(ii) above.

Y =    Component of  labour expressed as percentage of the total value of work  

LI = Minimum wage in rupees of an unskilled adult male mazdoor, fixed under any law,   statutory rule or order as applicable on the last date of the quarter previous to the one under consideration. (In respect of justified period, extended under the provisions of clause 5  of the contract without any action under clause 2, the Index prevailing on the last date of quarter previous to the quarter pertaining to stipulated date of completion or the Index prevailing on the last date of the quarter previous to the one under consideration, whichever is less shall be considered).

LIo = Minimum daily wage in rupees of an unskilled adult male mazdoor, fixed under any law, statutory rule or order as on the last stipulated date of receipt of tender including extension, if any.

(vii)   The following principle will be followed while working out the compensation as per 
sub Para (vi) above.

(a)    The minimum wage of an unskilled male mazdoor mentioned in sub Para (VI) above shall be the higher of the following two figures namely those notified by Govt. of India, Ministry of labour and those notified by the local administration, both relevant to the place of work and the period reckoning. 

(b) 
The escalation for labour shall also be paid at the same quarterly interval when escalation due to increase in cost of materials and/or POL is paid under this clause.  If such, revision of minimum wages takes place during any such quarterly intervals, the escalation compensation shall be payable at revised rates only for work done in subsequent quarters. 

(c)   
Irrespective of variation in minimum wages of any category of labour for the purpose of this clause, the variation in the rates for an unskilled adult male mazdoor alone shall form the basis for working out the escalation compensation payable on the labour component.

(viii)
In the event of the price of the material and/or wages of labour required for execution of the work decrease/s, there shall be downward adjustment of the cost of the work so that such price of the materials and/or wages of labour shall be deductible from the cost of work under this Contract and in this regard the formula herein stated under this clause 10 CC shall mutatis mutandis apply, provided that:

(a)   No such adjustment for the decrease in the price of materials and/or wages of labour aforementioned would be made in a case of Contracts in which the stipulated period of completion of the work is equal to or less than the time as specified in Schedule ‘F’

(b)    
The Engineer-in-charge shall otherwise be entitled to lay down the procedure by which the provision of this sub-clause shall be implemented from time to time and the decision of the Engineer-in-Charge in this behalf shall be final and binding on the contractor.

(ix) 
Provided always that  

(a) Where provisions of clause 10CC are applicable, provisions of clause 10C will not be applicable but provisions of clause 10CA will be applicable.

(b)  
Where provisions of Clause 10 CC are not applicable, provisions of clause 10C and 10CA will become applicable.

CLAUSE 10D

Dismantled Material a DDA Property

The contractor shall treat all materials obtained during dismantling of a structure, excavation of the site for a work, etc. as DDA property and such materials shall be disposed off to the best advantage of DDA according to the instructions in writing issued by the Engineer-in-Charge.

CLAUSE 10E

Cement shall be supplied by the Department in HDPE or gunny bags containing 50kg of cement in each bag and shall be available in multiples of 50kg. bags.  The recovery rate of cement is inclusive of cost of jute bag or HDPE bags.

CLAUSE 11

Work to be Executed in Accordance with Specifications, Drawings, Orders etc. 

The contractor shall execute the whole and every part of the work in the most substantial and workmanlike manner both as regards materials and otherwise in every respect in strict accordance with the specifications.  The contractor shall also conform exactly, fully and faithfully to the design, drawings and instructions in writing in respect of the work signed by the Engineer-in-Charge and the contractor shall be furnished free of charge one copy of the contract documents together with specifications, designs, drawings and instructions as are not included in the standard specifications of Central Public Works Department specified in Schedule ‘F’ or in any Bureau of Indian Standard or any other, published standard or code or, Schedule of Rates or any other printed publication referred to elsewhere in the contract.

The contractor shall comply with the provisions of the contract and with the care and diligence execute and maintain the works and provide all labour and materials, tools and plants including for measurements and supervision of all works, structural plans and other things of temporary or permanent nature required for such execution and maintenance in so far as the necessity for providing these, is specified or is reasonably inferred from the contract.  The Contractor shall take full responsibility for adequacy, suitability and safety of all the works and methods of construction.

CLAUSE 12

Deviations / Variations Extent and Pricing

The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, additions to, or substitutions for the original specifications, drawings, designs and instructions that may appear to him to be necessary or advisable during the progress of the work, and (ii) to omit a part of the works in case of non-availability of a portion of the site or for any other reasons 
and the contractor shall be bound to carry out the works in accordance with any instructions given to him in writing signed by the Engineer-in-Charge and such alterations, omissions, additions or substitutions shall form part of the contract as if originally provided therein and any altered, additional or substituted work which the contractor may be directed to do in the manner specified above as part of the works, shall be carried out by the contractor on the same conditions in all respects including price on which he agreed to do the main work except as hereafter provided.

12.1
The time for completion of the works shall, in the event of any deviations resulting in additional cost over the tendered value sum being ordered be extended, if requested by the contractor, as follows:

i) In the proportion which the additional cost of the altered, additional or substituted work, bears to the original tendered value plus

ii) 25% of the time calculated in (i) above or such further additional time as may be considered reasonable by the Engineer-in-Charge.

12.2     Deviation, Extra Items and Pricing

In the case of extra item(s) (items that are completely new and are in addition to the items contained in the contract), the contractor may within fifteen days of receipt of order or occurrence of the item(s) supported by proper analysis, for the work and the Engineer-in-Charge shall within one month of the receipt of the claims supported by analysis, after giving consideration to the analysis of the rates submitted by the contractor, determine the rates on the basis of the market rates and the contractor shall be paid in accordance with the rates so determined.

In the case of substituted items (items that are taken up with partial substitution or in lieu of items of work in the contract), the rate for the agreement item (to be substituted) and substituted item shall also be determined in the manner as mentioned in the following Para.

Deviation, Substituted Items, Pricing

a)
If the market rate for the substituted item so determined is more than the market rate of the agreement item (to be substituted) the rate payable to the contractor for the substituted item shall be the rate for the agreement item (to be substituted) so increased to the extent of the difference between the market rates of substituted item and the agreement item (to be substituted).

b) If the market rate for the substituted item so determined is less than the market rate of the agreement item (to be substituted) the rate payable to the contractor for the substituted item shall be the rate for the agreement item (to be substituted) so decreased to the extent of the difference between the market rates of substituted item and the agreement item (to be substituted).

Deviation, Deviated Quantities, Pricing 
In the case of contract items, substituted items, contract cum substituted items, which exceed the limits laid down in schedule F, the contractor may within fifteen days of receipt of order or occurrence of the excess, claim revision of the rates, supported by proper analysis, for the work in excess of the above mentioned limits, provided that if the rates so claimed are in excess of the rates specified in the schedule of quantities the Engineer-in-Charge shall within one month of receipt of the claims supported by analysis, after giving consideration to the analysis of the rates submitted by the
 contractor, determine the rates on the basis of the market rates and the contractor shall be paid in accordance with the rates so determined.

12.3
The provisions of the preceding paragraph shall also apply to the decrease in the rates of items for the work in excess of the limits laid down in Schedule F, and the Engineer-in-Charge shall after giving notice to the contractor within one month of occurrence of the excess and after taking into consideration and reply received from him within fifteen days of the receipt of the notice, revise the rates for the work in question within one month of the expiry of the said period of fifteen days having regard to the market rates.

12.4
The contractor shall send to the Engineer-in-Charge once every three months an up to date account giving complete details of all claims for additional payments to which the contractor may consider himself entitled and of all additional work ordered by the Engineer-in-Charge which he has executed during the preceding quarter failing which the contractor shall be deemed to have waived his right.  However, the Engineer in Charge may authorize consideration of such claims on merits.

12.5
For the purpose of operation of Schedule F, the following works shall be treated as works relating to foundation unless and otherwise defined in the contract:
i) For buildings: All works up to 1.2 meters above ground  level or up to floor 1 level which is lower.

ii) For abutments, piers and well staining: All works up to 1.2m above the bed level.

iii) For retaining walls, wing walls, compound walls, chimneys, over head reservoirs/tanks and other elevated structures: All works up to 1.2 meters above the ground level.

iv) For reservoirs/tanks (other than overhead reservoirs/tanks): All works up to 1.2metres above the ground level.

v) For basement: All works up to 1.2m above ground level or up to floor 1 level which is lower.

vi) For Roads, all items of excavation and filling including treatment of sub base.

vii) For water supply lines, sewer lines, underground storm water drains and similar works all items of work below ground level except items of pipe work and masonry work.

viii) For open storm water drains, all items of work except lining of drains.

12.6
Any operation incidental to or necessarily has to be in contemplation of tenderer while filling tender, or necessary for proper execution of the item included in the Schedule of quantities or in the schedule of rates mentioned above, whether or not, specifically indicated in the description of the item and the relevant specifications, shall be deemed to be included in the rates quoted by the tenderer or the rate given in the said schedule of rates, as the case may be.  Nothing extra shall be admissible for such operations.

CLAUSE 13

Foreclosure of Contract due to Abandonment or Reduction in Scope of work

If at any time after acceptance of the tender, DDA shall decide to abandon or reduce the scope of the works for any reason whatsoever and hence not require the whole or any part of the works to be carried out, the Engineer-in-Charge shall give notice in writing to that effect to the Contractor and the contractor shall act accordingly in the matter.  The contractor shall have no claim to any payment of compensation or otherwise whatsoever, on account of any profit or advantage which he might have derived from the execution of the works in full but which he did not derive in consequence of the foreclosure of the whole or part of the works.

The contractor shall be paid at contract rates full amount for works executed at site and, in addition, a reasonable amount as certified by the Engineer-in-Charge for the items hereunder mentioned which could not be utilized on the work to the full extent in view of the foreclosure:

i)
Any expenditure incurred on preliminary site work, e.g. temporary access roads, temporary labour huts, staff quarters and site office; storage accommodation and water storage tanks.

ii)
DDA shall have to option to take over contractor’s materials or any part thereof either brought to site or of which the contractor is legally bound to accept delivery from suppliers (for incorporation in or incidental to the work) provided, however, DDA shall be bound to take over the materials or such portions thereof as the contractor does not desire to retain.  For materials taken over or to be taken over by DDA, cost of such materials as detailed by Engineer-in-Charge shall be paid.  The cost shall, however, take into account purchase price, cost of transportation and deterioration or damage which may have been caused to materials whilst in the custody of the contractor.

iii)
If any materials supplied by DDA are rendered surplus, the same except normal wastage shall be returned by the contractor to DDA at rates not exceeding those at which these were originally issued less allowance for any deterioration or damage which may have been caused whilst the materials were in the custody of the contractor.  In addition, cost of transporting such materials from site to DDA stores, if so required by DDA, shall be paid.
iv) 
Reasonable compensation for transfer of T & P from site to contractor’s permanent stores or to his other works, whichever is less.  If T & P are not transported to either of the said places, no cost of transportation shall be payable.

v)
Reasonable compensation for repatriation of contractor’s site staff and imported labour to the extent necessary.

The contractor shall, if required by the Engineer-in-Charge furnish to him books of account, wage books time sheets and other relevant documents and evidence as may be necessary to enable him to certify the reasonable amount payable under this condition.

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of the cost of the work remaining incomplete on the date of closure, i.e. total stipulated cost of the work as per accepted tender less the cost of work actually executed under the contract and less the cost of contractor’s materials at site taken over by the DDA as per item (ii) above.  Provided always that against any payments due to the contractor on this account or otherwise, the Engineer-in-Charge shall be entitled to recover or be credited with any outstanding balances due from the contractor for advance paid in respect of any tool, plants and materials 
and any other sums which at the date of termination were recoverable by the DDA from the contractor under the terms of the contract.

CLAUSE 14
Carrying out part work at risk & cost of contractor
If Contractor:

(i)At any time makes default during currency of work or does not execute any part of the work with due diligence and continues to do so even after a notice in writing of 7 days in this respect from the Engineer-in-Charge : or

(ii)Commits default in complying with any of the terms and conditions of the contract and does not remedy it or takes effective steps to remedy it within 7 days even after a notice in writing is given in that behalf  by the Engineer-in-Charge; or

(iii)Fails to complete the work(s) or items of work with individual dates of completion, on or before the date(s) so determined, and does not complete them within the period specific in the notice given in writing in that behalf by Engineer-
in-Charge.

The Engineer-in-Charge without invoking action under Clause 3 may, without prejudice to any other right or remedy against the contractor which have either accrued or accrue thereafter to Government, by a notice in writing to take the part work / part incomplete work of any item(s) out of his hands and shall have powers to:

(a) Take possession of the site and any materials, constructional plant, implements, stores          etc., thereon; and/or

(b) Carry out the part work / part incomplete work of any item(s) by any means at the risk       and cost of the contractor.

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor for completion of the part work/part incomplete work of any item(s) taken out of his hands and execute at the risk and cost of the contractor, the liability of contractor on account of loss or damage suffered by Government because of action under this clause shall not exceed 10% of the tendered value of the work.

In determining the amount, credit shall be given to the contractor with the value of work done in all respect in the same manner and at the same rate as if it had been carried out by the original contractor under the terms of his contract, the value of contractor’s materials taken over and incorporated in the work and use of plant and machinery belonging to the contractor.  The certificate of the Engineer-in-Charge as to the value of work done shall be final and conclusive against the contractor provided always that action under this clause shall only be taken after giving notice in writing to the contractor.  Provided also that if the expenses incurred by the department are less than the amount payable to the contractor at his agreement rates, the difference shall not be payable to the contractor.

Any excess expenditure incurred or to be incurred by Government in completing the part work/part incomplete work of any item(s) or the excess loss of damages suffered or may be suffered by Government as aforesaid after allowing such credit shall without prejudice to any other right or remedy available to Government in law or  as per agreement be recovered from any money due to the contractor on any account, and if such money is insufficient, the contractor shall be called upon in writing and shall be liable to pay the same within 30 days.

If the contractor fails to pay the required sum within the aforesaid period of 30 days, the Engineer-in-Charge shall have the right to sell any or all the contractors’ unused materials constructional plant, implements, temporary building at site etc. and adjust the proceeds of sale thereof towards the dues recoverable from the contractor under the contract and if thereafter there remains any balance outstanding, it shall be recovered in accordance with the provisions of the contract.

In the event of above course being adopted by the Engineer-in-Charge, the contractor shall have no claim to compensation for any loss sustained by him by reason of his having purchased or procured any materials or entered into any  engagements or made any advance on any account or with a view to the execution of  work or the performance of the contract.
CLAUSE 15

Suspension of Work
i)
The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, (whose decision shall be final and binding on the contractor) suspend the progress of the works or any part thereof for such time and in such manner as the Engineer-in-Charge may consider necessary so as not to cause any damage or injury to the work already done or endanger the safety thereof for any of the following reasons:
a)
on account of any default on the part of the contractor or;


b)
for proper execution of the works or part thereof for reasons other than the default of the contractor; or

c)
for safety of the works or part thereof.

The contractor shall, during such suspension, properly protect and secure the works to the extent necessary and carry out the instructions given in that behalf by the Engineer-in-Charge.

ii)
If the suspension is ordered for reasons (b) and (c) in sub-Para (i) above:

a)
the contractor shall be entitled to an extension of time equal to the period of every such suspension PLUS 25%, for completion of the item or group of items of work for which a separate period of completion is specified in the contract and of which the suspended work forms a part, and;

b)
If the total period of all such suspensions in respect of an item or group of items or work for which a separate period of completion is specified in the contract exceeds thirty days, the contractor shall, in addition, be entitled to such compensation as the Engineer-in-Charge may consider reasonable in respect of salaries and/or wages paid by the contractor to his employees and labour at site, remaining idle during the period of suspension, adding thereto 2% to cover indirect expenses of the contractor, provided the contractor submits his claim supported by details to the Engineer-in-Charge within fifteen days of the expiry of the period of 30 days.

iii)
If the works or part thereof is suspended on the orders of the Engineer-in-Charge for more than three months at a time, except when suspension is ordered for reason (a) in sub-Para (i) above, the contractor may after receipt of such order serve a written notice on the Engineer-in-Charge requiring permission within fifteen days from receipt by the Engineer-in-Charge of the said notice, to proceed with the work or part thereof in regard to which progress has been suspended and if such permission is not 
           granted within that time, the contractor, if he intends to treat the suspension, where it affects only a part of the works as an omission of such part by DDA or where it affects whole of the works, as an abandonment of the works by DDA, shall within ten days of expiry of such period of 15 days given notice in writing of his intention to the Engineer-in-Charge.  In the event of the contractor treating the suspension as an abandonment of the contract by DDA, he shall have no claim to payment of any compensation on account of any profit or advantage which he might have derived from the execution of the work in full but which he could not derive in consequence of the abandonment.  He shall, however, be entitled to such compensation, as the Engineer-in-Charge may consider reasonable, in respect of salaries and/or wages paid by him to his employees and labour at site, remaining idle in consequence adding to the total thereof 2% to cover indirect expenses of the contractor provided the contractor submits his claim supported by details to the Engineer-in-Charge within 30 days of the expiry of the period of 3 months.

Provided, further, that the contractor shall not be entitled to claim any compensation from DDA for the loss suffered by him on account of delay by DDA in the supply of materials in schedule ‘B’ where such delay is covered by difficulties relating to the supply of wagons, force Measure including non-allotment of such materials by controlling authorities, acts of God, acts of enemies of the state/country or any reasonable cause beyond the control of the DDA.

CLAUSE 16

Action in case Work not done as per Specifications

All works under or in course of execution or executed in pursuance of the contract shall at all times be open and accessible to the inspection and supervision of the Engineer-in-Charge, his authorized subordinates in charge of the work and all the superior officers, Officers from Quality Assurance Cell of  DDA or any organization engaged by the DDA for Quality assurance  and of the Chief Technical Examiner’s Office, and the contractor shall, at all times, during the usual working hours and at all other times at which reasonable notice of the visit of such officers has been given to the contractor, either himself be present to receive orders and instructions or have a responsible agent duly accredited in writing, present for that purpose.  Orders given to the Contractor’s agent shall be considered to have the same force as if they had been given to the contractor himself.

If it shall appear to the Engineer-in-Charge or his authorized subordinates in-charge of the work or to the Chief Engineer in charge of Quality Assurance or his subordinate officers or the officers of organization engaged by the department for Quality Assurance or to Chief Technical Examiner or his subordinate officers, that any work has been executed with unsound, imperfect, or unskillful workmanship, or with materials or articles provided by him for the execution of the work which are unsound or of a quality inferior to that contracted or otherwise not in accordance with the contract the contractor shall, on demand in writing which shall be made within twelve months (six months in case of work costing Rs 10 lakhs and below except road work) of the completion of the work from the Engineer-in-Charge specifying the work, materials or articles complained of notwithstanding that the same may have been passed, certified and paid for forthwith rectify, or remove and reconstruct the work so specified 

In whole or in part, as the case may require or as the case may be, remove the materials or articles so specified and provide other proper and suitable materials or articles at his own 
charge and cost.  In the event of the failing to do so within a period specified by the Engineer-in-Charge in his demand aforesaid, then the contractor shall be liable to pay compensation at the same rate as under clause 2 of the contract (for non-completion of the work in time) for this default.

In such case the Engineer-in-Charge may not accept the item of work at the rates applicable under the contract but may accept such items at reduced rates as the  authority specified in Schedule F  may consider reasonable during the preparation of on account bills or final bill if the item is so acceptable without detriment to the safety and utility of the item and the structure or he may reject the work outright without any payment and/or get it and other connected and incidental items rectified, or removed and re-executed at the risk and cost of the contractor.  Decision of the Engineer-in-Charge to be conveyed in writing in respect of the same will be final and binding on the contractor.
CLAUSE 17

Contractor Liable for Damages, defects during maintenance period

If the contractor or his working people or servants shall break, deface, injure or destroy any part of building in which they may be working, or any building, road, road kerb, fence, enclosure, water pipe, cables, drains, electric or telephone post or wires, trees, grass or grassland, or cultivated ground contiguous to the premises on which the work or any part is being executed, or if any damage shall happen to the work while in progress, from any cause whatever or if any defect, shrinkage or other faults appear in the work within twelve months (six months in the case of work costing Rs. Ten lakhs and below accept road work) after a certificate final or otherwise of its completion shall have been given by the Engineer-in-Charge as aforesaid arising out of defect or improper materials or workmanship the contractor shall upon receipt of a notice in writing on that behalf make the same good at his own expense or in default the Engineer-in-Charge cause the same to be made good by other workmen and deduct the expense from any sums that may be due or at any time thereafter may become due to the contractor, or from his security deposit or the proceeds of sale thereof or of a sufficient portion thereof.  The security deposit of the contractor shall not be refunded before the expiry of twelve months ( six months in the case of works costing 10 lakhs and below except road work) after the issue of the certificate final or otherwise, of completion of work, or till the final bill has been prepared and passed whichever is later.  Provided that in the case of road work if in the opinion of the Engineer-in-Charge, half of the security deposit is sufficient, to meet all liabilities of the contractor under this contract, half of the security deposit will be refundable after twelve months and the remaining half after thirty six months of the issue of the said certificate of completion or till the final bill has been prepared and passed whichever is later.

In case of Maintenance and Operation works of E&M services, the security deposit deducted from contractors shall be refunded within one month from the date of final payment or within one month from the date of completion of the maintenance contract whichever is earlier.

CLAUSE 18

Contractor to Supply Tools & Plants etc.

The contractor shall provide at his own cost all materials (except such special materials, if any, as may in accordance with the contract be supplied from the Engineer-in-Charge’s stores), machinery, tools and plants as specified in schedule F. In addition to this, appliances, implements, other plants, ladders, cordage, tackle, scaffolding and temporary works required 
for the proper execution of the work, whether original, altered or substituted and whether included in the specifications or other documents forming part of the contract or referred to in these conditions or not, or which may be necessary for the purpose of satisfying or complying with the requirements of the Engineer-in-Charge as to any matter as to which under these conditions he is entitled to be satisfied or which he is entitled to require together with carriage there for to and from the work.  The contractor shall also supply without charge the requisite number of persons with the means and materials, necessary for the purpose of setting out works, and counting, weighing and assisting the measurement for examination at any time and from time to time of the work or materials.  Failing his so doing the same may be provided by the Engineer-in-Charge at the expense of the contractor and the expenses may be deducted, from any money due to the contractor, under this contract or otherwise and/or from his security deposit or the proceeds of sale thereof, or a sufficient portions thereof.
CLAUSE 18A

Recovery of Compensation paid to Workmen

In every case in which by virtue of the provisions sub-section (1) of Section 12, of the Workmen’s Compensation Act, 1923, DDA is obliged to pay compensation to a workman employed by the contractor, in execution of the works, DDA will recover from the contractor, the amount of the compensation so paid; and, without prejudice to the rights of the DDA under sub-section (2) of Section 12, of the said Act, DDA shall be at liberty to recover such amount or any part thereof by deducting it from the security deposit or from any sum due by DDA to the contractor whether under this contract or otherwise.  DDA shall not be bound to contest any claim made against it under sub-section (1) Section 12, of the said Act, except on the written request of the contractor and upon his giving to DDA full security for all costs for which DDA might become liable in consequence of contesting such claim.

CLAUSE 18B

Ensuring Payment and Amenities to Workers if Contractor fails

In every case in which by virtue of the provisions of the Contract Labour (Regulation and Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 1971, DDA is obliged to pay any amounts of wages to a workman employed by the contractor in execution of the works, or to incur any expenditure in providing welfare and health amenities required to be provided under the above said Act and the rules under Clause 19H or under the Contractor’s Labour Regulations, or under the Rules framed by Govt. from time to time for the protection of health and sanitary arrangements for workers employed by DDA & its  Contractors. DDA will recover from the contractor, the amount of wages so paid or the amount of expenditure so incurred; and without prejudice to the rights of the DDA under sub-section (2) of Section 20, and sub-section (4) of Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970, DDA shall be at liberty to recover such amount or any part thereof by deducting it from the security deposit or from any sum due by DDA to the contractor whether under this contract or otherwise DDA shall not be bound to contest any claim made against it under sub-section (1) of Section 20, sub-section (4) of Section 21, of the said Act, except on the written request of the contractor and upon his giving to the DDA full security for all costs for which DDA might become liable in contesting such claim.

CLAUSE 19 

 Labour Laws to be complied by the Contractor

The contractor shall obtain a valid license under the Contract Labour (R&A) Act 1970, and the Contract Labour (Regulation and Abolition) Central Rules 1971, before the commencement of the work, and continue to have a valid license until the completion of the work.  The contractor shall also abide by the provisions of the Child Labour (Prohibition and Regulation) Act, 1986.

The contractor shall also comply with the provisions of the building and other Construction Workers (Regulation of Employment & Conditions of Service) Act, 1996 and the building and other Construction Workers Welfare Cess Act, 1996.

Any failure to fulfill these requirements shall attract the penal provisions of this contract arising out of the resultant non-execution of the work.

Special Conditions 

The contractor shall ensure the registration of all the eligible workers (inclusive of those sub-contractors and petty contractors) with Delhi Building and other construction workers Welfare Board.   
CLAUSE 19A       

No labour below the age of fourteen years shall be employed on the work.

CLAUSE 19B

 Payment of Wages

i)
The contractor shall pay to labour employed by him either directly or through sub-contractors, wages not less than fair wages as defined in the Contractor’s labour Regulations or as per the provisions of the Contract labour (Regulation and Abolition) Act 1970 and the contract Labour (Regulation and Abolition) Central Rules, 1971, wherever applicable.

ii)
The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be paid fair wage to labour indirectly engaged on the work, including any labour engaged by his sub-contractors in connection with the said work, as if the labour had been immediately employed by him.

iii)
In respect of all labour directly or indirectly employed in the works for performance of the contractor’s part of this contract, the contractor shall comply with or cause to be complied with the Central Public Works Department contractor’s Labour Regulations made by Government from time to time in regard to payment of wages, wage period, deductions from wages recovery of wages not paid and deductions un-authorizely made, maintenance of wage books or wage slips, publication of scale of wages and other terms of employment, inspection and submission of periodical returns and all other matters of the like nature or as per the provisions of the Contract labour (Regulation and Abolition) Act 1970, and the Contract labour (Regulation and Abolition) Central Rules, 1971, wherever applicable.

iv)  (a)
The Engineer-in-Charge concerned shall have the right to deduct from the moneys due to the contractor any sum required or estimated to be required for making good the loss suffered by a worker or workers by reason of non-fulfillment of the conditions of the contract for the benefit of the workers, non-payment of wages or of deductions made from his or their wages which are not justified by their terms of the contract or non-observance of the Regulations.

    (b)  Under the provision of Minimum Wages (Central) Rules 1950, the contractor is bound to allow to the labours directly or indirectly employed in the works one day rest for 6 days continuous work and pay wages at the same rate as for duty.  In the event of default, the Engineer-in-Charge shall have the right to deduct the sum or sums not paid on account of wages for weekly holidays to any labours and pay the same to the persons entitled thereto from any money due to the contractor by the Engineer-in-Charge concerned.

            In the case of Union Territory of Delhi, however, as the all inclusive minimum daily wages fixed under Notification of the Delhi Administration No.F.12(162)MWO/DAB/43884-91, dated 31.12.1979 as amended from time to time are inclusive of wages for the weekly day of rest, the question of extra payment for weekly holiday would not arise.

v)
The contractor shall comply with the provisions of the Payment of Wages Act, 1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits the modifications thereof or any other laws relating thereto and the rules made there under from time to time.

vi) 
The contractor shall indemnify and keep indemnified DDA against payments to be made under and for the observance of the laws aforesaid and the Contractor’s labour Regulations without prejudice to his right to claim indemnify from his sub-contractors.

vii)
The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall be deemed to be a breach of this contract.

viii)
Whatever is the minimum wage for the time being, or if the wage payable is higher than such wage, such wage shall be paid by the contractor to the workmen directly without the intervention of Jamadar and that Jamadar shall not be entitled to deduct or recover any amount from the minimum wage payable to the workmen as and by way of commission or otherwise.

ix) The contractor shall ensure that no amount by way of commission or otherwise is deducted or recovered by the Jamadar from the wage of workmen.

CLAUSE 19C

In respect of all labour directly or indirectly employed in the work for the performance of the contractor’s part of this contract, the contractor shall at his own expense arrange for the safety provisions as per Safety Code framed from time to time and shall at his own expense provide for all facilities in connection therewith.  In case the contractor fails to make arrangement and provide necessary facilities as aforesaid, he shall be liable to pay a penalty of Rs.200/- for each default and in addition the Engineer-in-Charge shall be at liberty to make arrangement and provide facilities as aforesaid and recover the costs incurred in that behalf from the contractor.

CLAUSE 19D


The contractor shall submit by the 4th and 19th of every month, to the Engineer-in-Charge a true statement showing in respect of the second half of the preceding month and the first half of the current month respectively :

1)
the number of labours employed by him on the work.

2)
their working hours

3)
the wages paid to them

4)
the accidents that occurred during the said fortnight showing the circumstances under which they happened and the extent of damage and injury caused by them, and

5)
the number of female workers who have been allowed maternity benefit according to Clause 19F and the amount paid to them.

 Failing which the contractor shall be liable to pay to DDA, a sum not exceeding Rs.200/- for each default or materially incorrect statement.  The decision of the Engineer in charge shall be final in deducting from any bill due to the contractor the amount levied as fine and be binding on the contractor.

CLAUSE 19E

In respect of all labour directly or indirectly employed in the works for the performance of the contractor’s part of this contract, the contractor shall comply with or cause to be complied with all the rules framed by Govt. from time to time for the protection of health and sanitary arrangements for workers employed by the DDA and its contractors.

CLAUSE 19F

Leave and pay during leave shall be regulated as follows:

1.
Leave:

i) in the case of delivery – maternity leave not exceeding 8 weeks, 4 weeks up to and including the day of delivery and 4 weeks following that day,

ii) in the case of miscarriage – up to 3 weeks from the date of miscarriage.
2.
Pay:

i) in the case of delivery – leave pay during maternity leave will be at the rate of the women’s average daily earnings, calculated on total wages earned on the days when full time work was done during a period of three months immediately preceding the date on which she gives notice that she expects to be confined or at the rate of Rupee one only a day whichever is greater.

ii) In the case of miscarriage – leave pay at the rate of average daily earning calculated on the total wages earned on the days when full time work was done during a period of three months immediately preceding the date of such miscarriage.

3.
Conditions for the grant of Maternity Leave:

No maternity leave benefit shall be admissible to a woman unless she has been employed for a total period of not less than six months immediately preceding the date on which she proceeds on leave.

4.
The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form as shown in appendix-I and II, and the same shall be kept at the place of work.

CLAUSE 19G

In the event of the contractor(s) committing a default or breach of any of the provisions of the, Contractor’s Labour Regulations and Model Rules for the protection of health and sanitary arrangements for the workers as amended from time to time or furnishing any information or submitting or filing and statement under the provisions of the above Regulations and Rules which is materially incorrect, he/they shall, without prejudice to any other liability, pay to the DDA a sum not exceeding Rs.200/- for every default, breach or furnishing, making, submitting, filing such materially incorrect statements and in the event of the contractor(s) defaulting continuously in this respect, the penalty may be enhanced to Rs.200/- per day for each day of default subject to a maximum of 5 percent of the estimated cost of the work put to tender.  The decision of the Engineer-in-Charge shall be final and binding on the parties.

Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly observing and complying with the provisions of the  Contractor’s Labour Regulations and Model Rules and the provisions of the Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour (R&A) Central Rules 1971, for the protection of health and sanitary arrangements for work people employed by the contractor(s) (hereinafter referred as “the said Rules”) the Engineer-in-Charge shall have power to give notice in writing to the contractor(s) requiring that the said Rules be complied with and the amenities prescribed therein be provided to the work people within a reasonable time to be specified in the notice.  If the contractor(s) shall fail within the period specified in the notice to comply with and/observe the said Rules and to provide the amenities to the work people as aforesaid, the Engineer-in-Charge shall have the power to provide the amenities hereinbefore mentioned at the cost of the contractor(s).  The contractor(s) shall erect, make and maintain at his/their own expense and to approved standards all necessary huts and sanitary arrangements required for his/their work people on the site in connection with the execution of the works, and if the same shall not have been erected or constructed, according to approved standards, the Engineer-in-Charge shall have power to give notice in writing to the contractor(s) requiring that the said huts and sanitary arrangements be remodeled and/or reconstructed according to approved standards, and if the contractor(s) shall fail to remodel or reconstruct such huts and sanitary arrangements according to approved standards within the period specified in the notice, the Engineer-in-Charge shall have the power to remodel or reconstruct such huts and sanitary arrangements according to approved standards at the cost of the contractor(s).

CLAUSE 19H

The contractor(s) shall at his/their own cost provide his/their labour with a sufficient number of huts (hereinafter referred to as the camp) of the following specifications on a suitable plot of land to be approved by the Engineer-in-Charge.

i)       (a)
The minimum height of each hut at the eaves level shall be 2.10m (7 ft) and the floor area to be provided with be at the rate of 2.7 sq.m (30 sq.ft.) for each member of the worker’s family staying with the labourer.

(b)
The contractor(s) shall in addition construct suitable cooking places having a minimum area of 1.80m x 1.50m (6’x5’) adjacent to the hut for each family.

(c)
The contractor(s) shall also construct temporary latrines and urinals for the use of the labours each on the scale of not less than four per each one hundred of the total strength, separate latrines and urinals being provided for women.

(d)
The contractor(s) shall construct sufficient number of bathing and washing places, one unit for every 25 persons residing in the camp.  These bathing and washing places shall be suitably screened.

ii)      (a)
All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other suitable local materials as may be approved by the Engineer-in-Charge.  In case of sum-dried bricks, the walls should be plastered with mud gobri on both sides.  The floor may be kutcha but plastered with mud gobri and shall be at least 15 cm (6”) above the surrounding ground.  The roofs shall be laid with thatch or any other materials as may be approved by the Engineer-in-Charge and the contractor shall ensure that throughout the period of their occupation the roofs remain water-tight.

(b)
The contractor(s) shall provide each hut with proper ventilation.

(c)
All doors, windows, and ventilators shall be provided with suitable leaves for security purposes.

(d)
There shall be kept an open space of at least 7.2m (8 yards) between the rows of huts which may be reduced to 6m (20 ft.) according to the availability of site with the approval of the Engineer-in-Charge.  Back to back construction will be allowed.

iii)
Water supply -The contractor(s) shall provide adequate supply of water for the use of labourers.  The provisions shall not be less than two gallons of pure and wholesome water per head per day for drinking purposes and three gallons of clean water per head per day for bathing and washing purposes. Where piped water supply is available, supply shall be at stand posts and where the supply is from wells or river, tanks which may be of metal or masonry, shall be provided.  The contractor(s) shall also at his/their own cost make arrangements for laying pipe lines for water supply to his/their labour camp from the existing mains wherever available, and shall pay all fees and charges therefore.

iv)
The site selected for the camp shall be high ground, removed from jungle.

v) 
Disposal of Excreta- The contractor(s) shall make necessary arrangements for the


disposal of excreta from the latrines by trenching or incineration which shall be according to the requirements laid down by the Local Health Authorities.  If trenching or incineration is not allowed, the contractor(s) shall make arrangements for the removal of the excreta through the Municipal Committee/ authority and inform it about the number of labourers employed so that arrangements may be made by such Committee/authority for the removal of the excreta.  All charges on this account shall be borne by the contractor and paid direct by him to the Municipality/ authority.  The contractor shall provide one sweeper for every eight seats in  case of dry system.
vi) 
Drainage- The contractor(s) shall provide efficient arrangements for draining away sludge water so as to keep the camp neat and tidy.
vii)
The contractor(s) shall make necessary arrangements for keeping the camp area sufficiently lighted to avoid accidents to the workers.

viii)
Sanitation-The contractor(s) shall make arrangements for conservancy and sanitation in the labour camps according to the rules of the Local Public Health and Medical Authorities.

CLAUSE 19 I
The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the work any person or persons in the contractors’ employ the work who may be incompetent or  misconduct himself and the contractor shall forthwith comply with such requirements. In respect of maintenance / repair of renovation works etc. where the labour have an easy access to the individual houses, the contractor shall issue identity cards to the labourers, whether temporary or permanent and he shall be responsible for any untoward action on the part of such labour.  AE/JE will display a list of contractors working in the colony / blocks on the notice board in the colony and also at the service center, to apprise the residents about the  same. 
CLAUSE 19J

It shall be the responsibility of the contractor to see that the building under construction is not occupied by and body un-authorized during construction, and is handed over to the Engineer-in-Charge with vacant possession of complete building.  If such building though completed is occupied illegally, then the Engineer-in-Charge shall have the option to refuse to accept the said building/buildings in that position.  Any delay in acceptance on this account will be treated as the delay in completion and for such delay a levy up to 5% of tendered value of work may be imposed by the SE whose decision shall be final both with regard to the justification and quantum and be binding on the contractor.

However, the Superintending Engineer, through a notice, may require the contractor to remove the illegal occupation any time on or before construction and delivery.

CLAUSE 19K

Employment of skilled/semi skill worker

The contractor shall, at all stages of work, deploy skilled/semiskilled tradesmen who are qualified and possess certificate in particular trade from CPWD Training Institute/Industrial Training Institute/National Institute of construction Management and Research (NICMAR)/National Academy of Construction, CIDC or any similar reputed and recognized Institute mangled/ certified by State/Central Government.  The number of such qualified tradesmen shall not be less than 20% of total skilled/semi skilled workers required in each trade at any stage of work. The contractor shall submit number of man days required in respect of each trade, its scheduling and the list of qualified tradesmen along with requisite certificate from recognized Institute to Engineer in charge for approval.  Notwithstanding such approval, if the tradesmen are found to have inadequate skill to execute the work of respective trade, the contractor shall substitute such tradesmen within two days of written notice from Engineer-in-Charge.  Failures on the part of contractor to obtain approval of Engineer-in-Charge or failure to deploy qualified tradesmen will attract a compensation to be paid by contractor at the rate of Rs.100 per such tradesman per day.  Decision of Engineer in Charge as to whether particular tradesman possesses requisite skill and amount of compensation in case of default shall be final and binding.

Provided always, that the provisions of this clause shall not be applicable for works with estimated cost put to tender being less than Rs.5 crores.

CLAUSE 20

Minimum Wages Act to be complied with
The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules framed there under and other labour laws affecting contract labour that may be brought into force from time to time.

CLAUSE 21

Work not to be sublet.  Action in case of insolvency

The contractor shall not assign or sublet without the written approval of the Engineer-in-Charge.  And if the contractor shall assign or sublet this contract, or attempt to do so, or become insolvent or commence any insolvency proceedings or make any composition with his creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, reward or advantage pecuniary or otherwise, shall either directly or indirectly, be given, promised or offered by the contractor, or any of his servants or agent to any public office or person in the employ of Govt. in any way relating to his office or employment, or if any such officer or person shall become in any way directly or indirectly interested in the contract, the Engineer-in-Charge on behalf of the DDA shall have power to adopt the course specified in Clause 3 hereof in the interest of DDA and in the event of such course being adopted, the consequences specified in the said Clause 3 shall ensue.
CLAUSE 22

All sums payable by way of compensation under any of these conditions shall be considered as reasonable compensation to be applied to the use of DDA without reference to the actual loss or damage sustained and whether or not any damage shall have been sustained.

CLAUSE 23

Changes in firm’s Constitution to be intimated

Where the contractor is a partnership firm, the previous approval in writing of the Engineer-in-Charge shall be obtained before any change is made in the constitution of the firm.  Where the contractor is an individual or a Hindu undivided family business concern such approval as aforesaid shall likewise be obtained before the contractor enters into any partnership agreement where under the partnership firm would have the right to carry out the works hereby undertaken by the contractor.  If previous approval as aforesaid is not obtained, the contract shall be deemed to have been assigned in contravention of Clause 21 hereof and the same action may be taken, and the same consequences shall ensue as provided in the said Clause 21.
CLAUSE 24

All works to be executed under the contract shall be executed under the direction and subject to the approval in all respects of the Engineer-in-Charge who shall be entitled to direct at what point or points and in what manner they are to be commenced, and from time to time carried on.

CLAUSE 25

Settlement of Disputes & Arbitration

(A)
Except where otherwise provided in the contract, all questions and disputes relating to the meaning of the specifications, design, drawings and instructions herein before mentioned and as to the quality of workmanship or materials used on the work or as to any other question, claim, right, matter or thing whatsoever in any way arising out of or relating to the contract, designs, drawings, specifications, estimates, instructions, orders or these conditions or otherwise concerning the works or the execution or failure to execute the same whether arising during the progress of the work or after the cancellation, termination, completion or abandonment thereof shall be dealt with as mentioned hereinafter.

i)
If the contractor considers any work demanded of him to be outside the requirements of the contract, or disputes any drawings, record or decision given in writing by the Engineer-in-Charge on any matter in connection with or arising out of the contract or carrying out of the work, to be unacceptable, he shall promptly within 15 days request the Superintending Engineer in writing for written instruction or decision. Thereupon the Superintending engineer shall give his written instructions or decision within a period of one month from the receipt of the contractor’s letter.

If the Superintending Engineer fails to give his instructions or decision in writing within the aforesaid period or if the contractor is dissatisfied with the instructions or decision of the Superintending Engineer, the contractor may, within 15 days of the receipt of Superintending Engineer’s decision appeal to the Chief Engineer who shall afford an opportunity to the contractor to be heard, if the latter so desires, and to offer evidence in support of his appeal. The chief Engineer shall give his decision within 30 days of receipt of the Contractor’s Appeal.  If the contractor is dissatisfied with this decision, the contractor shall within a period of 30 days from receipt of the decision, give notice to the Engineer Member for appointment of Arbitrator, failing which, the said decision shall be final, binding and conclusive and not referable to adjudication by the Arbitrator.

ii)
Except where the decision has become final, binding and conclusive in terms of Sub Para (i) above disputes or difference shall be referred for adjudication through arbitration by a Sole Arbitrator who shall be a technical person having the knowledge and experience of the trade, appointed by the Engineer Member, DDA.  It will be no objection to any such appointment that the arbitrator so appointed is a DDA employee that he had to deal with the matter to which the contract relates and that in the course of his duties as DDA employee, he has expressed his views in all or any of the matter in dispute of difference.  If the arbitrator so appointed is unable or unwilling to act or resigns his appointment or vacates his office due to any reason whatsoever, another sole arbitrator shall be appointed in the manner aforesaid.  Such person shall be entitled to proceed with the reference from the stage at which it was left by his predecessor.

It is a term of this contract that the party invoking arbitration shall give a list of disputes with amounts claimed in respect of each such dispute along with the notice for appointment of arbitrator and giving reference to the rejection by the Chief Engineer of the appeal. 

It is also a term of this contract that no person other than a person appointed by the Engineer Member, DDA, as aforesaid, should act as arbitrator and, if, for any reason 
that is not possible; the matter shall not be referred to arbitration at all. It is also a term of this contract that if the contractor does not make any demand for appointment of arbitrator in respect of any claims in writing as aforesaid within 120 days of receiving the intimation from the Engineer-in-Charge that the final bill is ready for the payment, the claim of the contractor shall be deemed to have been waived and absolutely barred and the DDA shall be discharged and released of all liabilities under the contract in respect of these claims.

The arbitration shall be conducted in accordance with the provisions of the Arbitration and Conciliation Act, 1996 (26 of 1996) or any statutory modifications or re-enactment thereof and the rules made there under and for the time being in force shall apply to the arbitration proceeding under this clause.

It is also a term of this contract that the arbitrator shall adjudicate on only such disputes as are referred to him by the appointing authority and give separate award against each dispute and claim referred to him and, in all cases, where the total amount of the claims by any party exceeds Rs.1, 00,000/-, the arbitrator shall give reasons for the award.

It is also a term of the contract that if any fees are payable to the arbitrator, these shall be paid equally by both the parties.

It is also a term of the contract that the arbitrator shall be deemed to have entered on the reference on the date he issues the notice to both the parties calling them to submit their statement of claims and counter statement of claims.  The venue of the arbitration shall be such place as may be fixed by the arbitrator in his sole discretion.  The fees, if any, of the arbitrator, shall, if required, to be paid before the award is made and published, be paid half and half by each of the parties.  The cost of the reference and of the award (including the fees, if any, of the arbitrator) shall be in the discretion of the arbitrator who may direct to any by whom and in what manner, such costs or any part thereof shall be paid and fix or settle the amount of costs to be so paid.

(B)     The Decision of the Superintending Engineer regarding the quantum of reduction as well as justification thereof in respect of rates for sub standard work which may be decided to be accepted will be final and could not be open to Arbitration.

CLAUSE 26 

 Contractor to indemnify Govt. against Patent Rights

The contractor shall fully indemnify and keep indemnified the DDA against and action, claim or proceeding relating to infringement or use of any patent or design or any alleged patent or design rights and shall pay any royalties which may be payable in respect of any article or part thereof included in the contract.  In the event of any claims made under or action brought against DDA in respect of any such matters as aforesaid, the contractor shall be immediately notified thereof and the contractor shall be at liberty, at his own expense, to settle any dispute or to conduct any litigation that may arise there from, provided that the contractor shall not be liable to indemnify the DDA if the infringement of the patent or design or any alleged patent or design right is the direct result of an order passed by the Engineer-in-Charge in this behalf.

CLAUSE 27
  

Lump sum Provisions in Tender

When the estimate on which a tender is made includes lump sum in respect of parts of the work, the contractor shall be entitled to payment in respect of the items of work involved or the part of the work in question at the same rates as are payable under this contract for such items, or if the part of the work in question is not, in the opinion of the Engineer-in-Charge payable of measurement, the Engineer-in-Charge may at his discretion pay the lump sum amount entered in the estimate, and the certificate in writing of the Engineer-in-Charge shall be final and conclusive against the contractor with regard to any sum or sums payable to him under the provisions of the clause.

CLAUSE 28     

 Action where no Specifications are specified

In the case of any class of work for which there is no such specifications as referred to in Clause 11, such work shall be carried out in accordance with the Bureau of Indian Standards Specifications.  In case there are no such specifications in Bureau of Indian Standards, the work shall be carried out as per manufacturer’s specifications, if not available then as per District Specifications.  In case there are no such specifications as required above, the work shall be carried out in all respects in accordance with the instructions and requirements of the Engineer-in-Charge.

CLAUSE 29  

With-holding and lien in respect of sums due from contractor

i)
Whenever any claim or claims for payment of a sum of money arises out of or under the contract or against the contractor, the Engineer-in-Charge or the DDA shall be entitled to withhold and also have a lien to retain such sum or sums in whole or in part from the security, if any deposited by the contractor and for the purpose aforesaid, the Engineer-in-Charge or the DDA shall be entitled to withhold the security deposit, if any, furnished as the case may be and also have a lien over the same pending finalization or adjudication of any such claim.  In the event of the security being insufficient to cover the claimed amount or amounts or if no security has been taken from the contractor, the Engineer-in-Charge or the DDA shall be entitled to withhold and have a lien to retain to the extent of such claimed amount or amounts referred to above, from any sum or sums found payable or which may at any time thereafter become payable to the contractor under the same contract or any other contract with the Engineer-in-charge of the government or any contracting person through the Engineer-in-charge pending finalization of adjudication of any such claim.

It is an agreed term of the contract that the sum of money or moneys so withheld or retained under the lien referred to above by the Engineer-in-Charge or DDA will be kept withheld or retained as such by the Engineer-in-Charge or DDA till the claim arising out of or under the contract is determined by the arbitrator (if the contract is governed by the arbitration clause) by the competent court, as the case may be and that the contractor will have no claim for interest or damages whatsoever on any account in respect of such withholding or retention under the lien referred to above and duly notified as such to the contractor.  For the purpose of this clause, where the contractor is a partnership firm or a limited company, the Engineer-in-Charge or the DDA shall be entitled to withhold and also have a lien to retain towards such claimed 
amount or amounts in whole or in part from any sum found payable to any partner/ limited company as the case may be, whether in his individual capacity or otherwise.

ii)
DDA shall have the right to cause an audit and technical examination of the works and the final bills of the contractor including all supporting vouchers, abstract, etc., to be made after payment of the final bill and if as a result of such audit and technical examination any sum is found to have been overpaid in respect of any work done by the contractor under the contract or any work claimed to have been done by him under the contract and found not to have been executed, the contractor shall be liable to refund the amount of over payment and it shall be lawful for DDA to recover the same from him in the manner prescribed in sub clause (i) of this clause or in any other manner legally permissible; and it it is found that the contractor was paid less than what was due to him under the contract in respect of any work executed by him under it, the amount of such under payment shall be duly paid by DDA to the contractor, with any interest thereon whatsoever.


Provided that the DDA shall not be entitled to recover any sum overpaid, nor the contractor shall be entitled to payment or any sum paid short where such payment has been agreed upon between the Superintending Engineer or Executive Engineer on the one hand and the contractor on the other under any term of the contract permitting payment for work after assessment by the Superintending Engineer or Executive Engineer.

CLAUSE 29A

Lien in respect of claims in other Contracts

Any sum of money due and payable to the contractor (including the security deposit returnable to him) under the contract may be withheld or retained by way of lien by the Engineer-in-Charge or the DDA any other contracting person or persons through Engineer-in-Charge against any claim of the Engineer-in-Charge or DDA or such other person or persons in respect of payment of a sum of money arising out of or under any other contract made by the contractor with the Engineer-in-Charge or the DDA or with such other person or persons.

It is an agreed term of the contract that the sum of money so withheld or retained under this clause by the Engineer-in-Charge or the DDA will be kept withheld or retained as such by the Engineer-in-Charge or the DDA or till his claim arising out of the same contract or any other contract is either mutually settled or determined by the arbitration clause or by the competent court, as the case may be and that the contractor shall have no claim for interest or damages whatsoever on this account or on any other ground in respect of any sum of money withheld or retained under this clause and duly notified as such to the contractor.

CLAUSE 30-Deleted

CLAUSE 31

Unfiltered water supply

The contractor(s) shall make his/their own arrangements for water required for the work and nothing extra will be paid for the same.  This will be subject to the following conditions:

i)
That the water used by the contractor(s) shall be fit for construction purposes to the satisfaction of the Engineer-in-Charge.

ii)
The Engineer-in-Charge shall make alternative arrangements for supply of water at the risk and cost of contractor(s) if the arrangements made by the contractor(s) for procurement of water are in the opinion of the Engineer-in-Charge, unsatisfactory.
CLAUSE 31A

Departmental water supply, if available

Water if available may be supplied to the contractor by the department subject to the following conditions:

i)
The water charges @ 1% shall be recovered on gross amount of the work done.

ii)
The contractor(s) shall make his/their own arrangement of water connection and laying of pipelines from existing main of source of supply.

iii) The Department do not guarantee to maintain uninterrupted supply of water and it will be incumbent on the contractor(s) to make alternative arrangements for water at his/their own cost in the event of any temporary break down in the DDA water main so that the progress of his/their work is not held up for want of water.  No claim of damage or refund of water charges will be entertained on account of such break down.

CLAUSE 32

Alternate water arrangements

i)
Where there is no piped water supply arrangement and the water is taken by the contractor from the wells or hand pump constructed by the Government, no charge shall be recovered from the contractor on that account.  The contractor shall, however, draw water at such hours of the day that it does not interfere with the normal use for which the hand pumps and wells are intended.  He will also be responsible for all damage and abnormal repairs arising out of his use, the cost of which shall be recoverable from him.  The Engineer-in-Charge shall be the final authority to determine the cost recoverable from the contractor on this account and his decision shall be binding on the contractor.

ii)
The contractor shall be allowed to construct temporary wells in DDA land for taking water for construction purposes only after he has got permission of the Engineer-in-Charge in writing.  No charges shall be recovered from the contractor on this account, but the contractor shall be required to provide necessary safety arrangements to avoid any accidents or damage to adjacent buildings, roads and service lines.  He shall be responsible for any accidents or damage caused due to construction and subsequent maintenance of the wells and shall restore the ground to its original condition after the wells are dismantled on completion of the work.

CLAUSE 33

Return of Surplus materials

Notwithstanding anything contained to the contrary in  this Contract, where any materials for the execution of the Contract are procured with the assistance of Delhi Development Authority either by issue from DDA stock or purchase made under order or permits or licenses issued by DDA, the Contractor  shall hold the said materials economically and solely for the purpose of the Contract and not dispose of them without the permission of the D.D.A. 
and return, if required by the Engineer-in-Charge all surplus materials or unserviceable materials that may be left with him after the completion of the Contract or at it’s termination for any reason whatsoever on being paid or credited such price at the Engineer-in-Charge shall determine having due regard to the condition of the materials. The price allowed to the Contractor however shall not exceed the amount charged to him excluding the element of storage charges. The decision of the Engineer-in-Charge shall be final and conclusive. In the event of breach of the aforesaid condition the Contractor shall in addition throwing himself open to action for contravention of the term of the Licenses or permit and or for criminal breach of trust be liable to D.D.A. for all moneys, advantages or profit resulting or which in the usual course would have resulted to him by reason of such breach.
CLAUSE 34

Hire of Plant & Machinery 

i) The contractor shall arrange at his own expense all tools, plant, machinery and equipment (herein after referred as T & P) required for execution of the work, except for plant and Machinery listed in schedule ‘C’ and stipulated for issue to the contractor. If the contractor requires any item of T & P on hire from the T & P available with DDA over and above the T & P stipulated for the issue, DDA will, if such item is available, hire it to the contractor at the rates to be agreed upon between him and the Engineer-in-charge. In such case, all the conditions hereunder for issue of T & P shall be applicable to such T & P as is agreed to be issued.

ii) Plant and Machinery when supplied on hire charges shown in Schedule ‘C’ shall be made over and taken back at the departmental equipment yard/shed shown in Schedule ‘C’ and the contractor shall bear the cost of carriage from the place of issue to the site of work and back. The contractor shall be responsible to return the plant and machinery with condition in which it was handed over to him, and he shall be responsible for all damage caused to the said plant and Machinery at the site of work or elsewhere in operation and otherwise during transit including damage to or loss of the plant and for all losses due to his failure to return the same soon after the completion of the work for which it was issued. The Divisional Engineer shall be the sole judge to determine the liability of the contractor and its extent in this regard and his decision shall be final and binding on the contractor. 

iii) The plant and machinery as stipulated above will be issued as and when available and if required by the contractor. The contractor shall arrange his program of work according to the availability of the plant and machinery and no claim, whatsoever, will be entertained from him for any delay in supply by the Department.

iv) The hire charges shall be recovered at the prescribed rates from and inclusive the date the plant and machinery made over up to and inclusive of the date of return in good order even though the same may not have been working for any cause except major breakdown due to no fault of the contractor or faulty use requiring more than three working days continuously (excluding intervening holiday and Sunday) for bringing the Plants in order. The Contractor shall immediately intimate in writing to the Engineer-in-Charge when any Plant or Machinery gets out of order requiring major repairs as aforesaid. The Engineer-in-Charge shall record the date and time of receipt of such intimation in the log sheet of the Plant and Machinery. Based on this if the break down occurs before lunch, the period of major break down will be computed considering half a day’s break down on the day of complaint. If the break down
 occurs in the post lunch period, the period of major break down will be computed starting       from the next working day. In case of any dispute under this clause the decision of the Superintending Engineer shall be final & binding on the Contractor.

v)       The hire charges shown above are for each day of 8 hours (inclusive of the one hour lunch break) or part thereof.

vi)        Hire Charges will include service of operating staff required and supply of lubricating oil and stores for cleaning purpose. Power fuel of approved type e.g. fireworks and Kerosene oil, for running the Plant & Machinery and also the full time chowkidar for guarding the Plant and Machinery against any loss or damage, shall be arranged by the Contractor who shall be fully responsible for the safeguard and security of Plants and Machinery. The Contractor shall on or before the supply of Plant & Machinery signed an Agreement indemnifying the Department against any loss caused to the Plant & Machinery either during transit or at the site of work.

vii) Ordinarily no Plant and Machinery shall work for more than 8 hours a day inclusive of hour lunch break. In case of a urgent work, however the 
Engineer-in-Charge may, at his direction, allow the Plant and Machinery to worked for more than normal period of 8 hours a day In that case the hourly hire charges for over time to be borne by the Contractor shall be 50% more than the normal proportionate hourly charges (1/8th of the daily charges) subject to a minimum of half day’s normal charges on any particulars day for working out hire-charges for over time, a period of half an hour and above will be charged as one hour and a period of less than half an hour will be ignored. 

viii) The Contractor shall release the Plant and Machinery every seventh day for periodical servicing and / or wash out, which may take about three to four hour or more. Hire charges for full day/shall be recovered from the Contractor for the day of servicing / wash out irrespective of the period employed in servicing.
ix) The Plant and Machinery once issued to Contractor shall not be returned by him on account of lack of arrangements of labour and materials etc on his part, the same will be returned only when they require major repairs or when in the opinion of the Engineer-in-Charge the work or a portion for which the same was issued is completed.

x) Log book for recording the hour of daily work for each of the Plant and Machinery supplied to the Contractor will be maintained by the Department and will be countersigned by the Contractor or his authorized agent daily. In case Contractor contests the correctness of the entries and /or failing to sign the Log Book, the decision of the Engineer-in-Charge shall be final and binding on him. Hire charges will be calculated according to the entries in the Log book, and will be binding on the Contractor. Recovery on account of hire charge, for road roller shall be made for the minimum numbers of days worked out on the assumption, that a roller can consolidate per day and maximum quantity of material or area of surfacing as noted against in the annexed statement(see attached annexure) .
xi) In the case of concrete mixers, Contractor shall arrange to get the hopper cleaned and the drum washed at the close of the work each day or each occasion. 

a. In case rollers for consolidation are employed by the Contractor himself, the log book for such roller shall be maintained in the same manner as is done in case of Departmental rollers, maximum quantity of any items to be consolidated for each 
roller day’s shall also be same as in annexure to clause 34 (x). For less use of roller, recovery or the less roller days shall be made at the stipulated issue rate. 

xii) The contractor shall be responsible to return the Plant and Machinery in the same condition in which it was handed over to him and he shall be responsible for all damages caused to the said Plant and Machinery at the site of work or elsewhere when in operation or otherwise or during including damages to or loss of parts and for all losses due to this failure to return the same soon after completion of work for which it was issued. The Divisional Engineer shall be the sole judge to determine the liability of the contractor and its extent in this regard and his decision shall be final and binding on the contractor.

xiii) The contractor will be exempted from levy of any hire charges for the number of days he is called upon in writing by the Engineer-in-Charge to suspend execution of work provided DDA plant and machinery in question have, in fact, remained idle with the contractor because of the suspension.

xiv) In the event of the contractor not requiring any item of plant and machinery issued by DDA though not stipulated for issue in Schedule ‘C’ anytime after taking delivery at the place of issue, he may return it after two days written notice or at any time without notice if he agrees to pay hire charges for two additional days without, in any way, affecting the right of the Engineer-in-Charge to use the said plant and machinery during the said period of two days as he likes including hiring out to a third party.

CLAUSE 35

Condition relating to use of asphalting materials

(i) 
The Contractor undertakes to make arrangements for the supervision of the works by the firms supplying the tar or bitumen used. 

(ii) 
The Contractor shall collect the total quantity of tar or bitumen required for the work as per standard formula before the process of painting is started and shall hypothecate it to the Engineer-in-Charge. If any bitumen or tar remains unused on completion of the work on account of lesser use of material in actual execution for reason other than authorized changes of specification and abandonment of portion of work, a corresponding deduction equivalent to the cost of unused materials as determined by the Engineer-in-Charge shall be made and material returned to the Contractors. Although the material are hypothecated to D.D.A. the Contractors under takes the responsibility for their proper watch, safe custody and protection against all risk. The material shall not be removed from site of work without the consent of the Engineer-in-Charge in writing.

(iii)
The Contractor shall be responsible for rectifying defects noticed within a year from the date of completion of the work. The Security Deposit relating to an asphalting work shall be refunded after the expiry of this period.  
CLAUSE 36

Employment of Technical Staff and employees

Contractors Superintendence, Supervision, Technical Staff & Employees as per sheet.
i)
The contractor shall provide all necessary superintendence during execution of the work and all along thereafter as may be necessary for proper fulfilling of the obligations under the contract.

The contractor shall immediately after receiving letter of acceptance of the tender and before commencement of the work, intimate in writing to the Engineer-in-Charge the name(s), qualifications, experience, age, address(s) and other particulars along with certificates, of the principal technical representative to be in charge of the work  and other technical representative(s) who will be supervising the work. Minimum requirement of such technical representative(s) and their qualifications and experience shall not be lower than specified in Schedule ‘F’.  The Engineer-in-Charge shall within 3 days of receipt of such communication intimate in writing his approval or otherwise of such a representative(s) to the contractor.  Any such approval may at any time be withdrawn and in case of such withdrawal, the contractor shall appoint another such representative(s) according to the provisions of this clause.  Decision of the tender accepting authority shall be final and binding on the contractor in this respect.  Such a principal technical representative and other technical representative(s) shall be appointed by the contractor soon after receipt of the approval from Engineer-in-Charge and shall be available at site before start of work.

All the provisions applicable to the principal technical representative under the Clause will also be applicable to other technical representative(s) The principal technical representative and other technical representative(s) shall be present at the site of work for supervision at all times when any construction activity is in progress and also present himself/themselves, as required, to the Engineer-in-Charge and/or his designated representative, to take instructions.  Instructions given to the principal technical representative or other technical representative(s) shall be deemed to have the same force as if these have been given to the contractor.  The principal technical representative and other technical representative(s) shall be actually available at site fully during all stages of execution of work, during recording/checking/ test checking of measurements of works and whenever so required by the Engineer-in-Charge and shall also note down instructions conveyed by the Engineer-in-Charge or his designated representative(s) in the site order book and shall affix his/their signature in token of noting down the instructions and in token of acceptance of measurements/checked measurement/ test checked measurements.  The representative(s) shall not look after any other work.  Substitutes, duly approved by Engineer-in-Charge of the work in similar manner as aforesaid shall be provided in event of absence of any of the representative(s) by more than two days.

If the Engineer-in-Charge, whose decision in this respect is final and binding on the contractor, is convinced that no such technical representative(s) is/are effectively appointed or is/are effectively attending or fulfilling the provision of this clause, a recovery (non-refundable) shall be effected from the contractor as specified in Schedule ‘F’ and the decision of the Engineer-in-Charge as recorded in the site order book and measurement recorded checked/test checked in Measurement Books shall be final and binding on the contractor.  Further if the contractor fails to appoint suitable technical Principal technical representative and/or other technical representative(s) and if such appointed persons are not effectively present or are absent by more than two days without duly approved substitute or do not discharge their responsibilities satisfactorily, the Engineer-in-Charge shall have full powers to suspend the execution of the work until such date as suitable other technical representative(s) is/are appointed and the contractor shall be held responsible for the delay so caused to the work.  The contractor shall submit a certificate of employment of the technical 
representative(s) along with every on account bill/final bill and shall produce evidence if at any time so required by the Engineer-in-Charge.

ii)
The contractor shall provide and employ on the site only such technical assistants as are skilled and experienced in their respective fields and such foremen and supervisory staff as are competent to give proper supervision to the work.

The contractor shall provide and employ skilled, semiskilled and unskilled labour as is necessary for proper and timely execution of the work.

The Engineer-in-Charge shall be at liberty to object to and require the contractor to remove from the works any person who in his opinion misconducts himself, or is incompetent or negligent in the performance of his duties or whose employment is otherwise considered by the Engineer-in-Charge to be undesirable.  Such person shall not be employed again at works site without the written permission of the Engineer-in-Charge and the persons so removed shall be replaced as soon as possible by competent substitutes.

CLAUSE 37

Levy/Taxes payable by Contractor

i)
Sales-Tax / VAT (except Service Tax), Building and other Construction Workers Welfare Cess or any other tax  or Cess in respect of this contract shall be payable by the contractor and DDA shall not entertain any claim whatsoever in this respect.  However, in respect of service tax, same shall be paid by the contractor to the concerned department on demand and it will be reimbursed to him by the Engineer-in-Charge after satisfying that it has been actually and genuinely paid by the contractor. 

ii)
The contractor shall deposit royalty and obtain necessary permit for supply of the red bajri, stone, kankar, etc. from local authorities.

iii)
If pursuant to or under any law, notification or order any royalty, cess or the like becomes payable by the Government of India and does not any time become payable by the contractor to the  State Government, Local authorities in respect of any material used by the contractor in the works then in such a case, it shall be lawful to the  DDA and it will have the right and be entitled to recover the amount paid in the circumstances as aforesaid from dues of the contractor.

CLAUSE 38

Conditions for reimbursement of levy/taxes if levied after receipt of tenders

i)
All tendered rates shall be inclusive of all taxes and levies (except Service Tax) payable under respective statutes.  However, if any further Tax or Levy or Cess is imposed by Statues, after the last stipulated date for the receipt of tender including extensions if any and the Contractor thereupon necessarily and properly pays such taxes/ levies/Cess, the contractor shall be reimbursed the amount so paid, provided such payments, if any, is not, in the opinion of the Superintending Engineer (whose decision shall be final and binding on the contractor) attributable to delay in execution of work within the control of the contractor. 

ii)
The contractor shall keep necessary books of accounts and other documents for the purpose of this condition as may be necessary and shall allow inspection of the same by a duly authorized representative of the DDA and/or the Engineer-in-Charge and shall also furnish such other information/ document as the Engineer-in-Charge may require from time to time.

iii)
The contractor shall, within a period of 30 days of the imposition of any such further tax or levy or Cess, give a written notice  thereof to the Engineer-in-Charge that the same is given pursuant to this condition, together with all necessary information relating thereto.
CLAUSE 39

Termination of Contract on death of contractor

Without prejudice to any of the rights or remedies under this contract if the contractor dies, the Divisional Officer on behalf of the DDA shall have the option of terminating the contract without compensation to the contractor.
CLAUSE 40

If Near relative working in DDA then the contractor not allowed to tender

The contractor shall not be permitted to tender for works in the DDA circle (Division in case of Contractors of Horticulture/Nursery Categories) responsible for award and execution of contracts in which his near relative is posted as Divisional Accountant or as an office any capacity between the grades of superintending Engineer and Junior Engineer(both inclusive). He shall also intimate the names of persons who are working with him in any capacity or are subsequently employed by him and who are near relatives to any Gazetted Officer in the DDA or in the Ministry of Urban Development.  Any breach of this condition by the contractor would render him liable to be removed from the approved list of contractors of this Department.  If however the contractor is registered in any other department, he shall be debarred from tendering in DDA for any breach of this condition.

Note : 
By the term “Near relatives” is meant wife, husband, parents and grand parents, children and grand children, brothers and sisters, uncles, aunts and cousins and their corresponding in-laws.

CLAUSE 41

No Gazetted Engineer to work as Contractor within one year of retirement

No engineer of gazetted rank or other gazetted officer employed in engineering or administrative duties in an engineering department of the DDA shall work as a contractor or employee of a contractor for a period of one year after his retirement from Government service without the previous permission of DDA in writing.  This contract is liable to be cancelled if either the contractor or any of his employees is found at any time to be such a person who had not obtained the permission of DDA as aforesaid, before submission of the tender or engagement in the contractor’s service, as the case may be.

CLAUSE 42

Return of material & recovery for excess material issued

i) After completion of work and also at any stage in the event of non-reconciliation of materials issued, consumed and in balance – (see clause 10), theoretical quantity of materials issued by DDA for use in the work shall be calculated on the basis and method given here under:-

a) Quantity of cement & bitumen shall be calculated on the basis of quantity of cement & bitumen required for different items of work as shown in Schedule of Rates mentioned in Schedule ‘F’. In case any item is executed for which standard constants for consumption of cement or bitumen are not available in the above mentioned schedule/ statement or cannot be derived from same shall be calculated on the basis of standard formula to be laid down by the Engineer-in-Charge.

b) Theoretical quantity of steel reinforcement or structural steel sections shall be taken as the quantity required as per design or as authorized by Engineer-in-Charge, including authorized laps, chairs etc plus 3 % wastage due to cutting into pieces, such theoretical quantity being determined and compared with actual issues each diameter wise, section wise and categories separately.

c) Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires and cables, pig lead and G.I./M.S. sheets shall be taken as quantity actually required and measured plus 5 % for wastage due to cutting into pieces (except in the case of G.I./M.S. sheets it shall be 10 %), such determination & comparison being made diameter wise & categories.

d) For any other material as per actual requirement.

ii) Over the theoretical quantities of materials so computed a variation shall be allowed as specified in schedule ‘F’.  The difference in the net quantities of the material actually issued to the contractor and the theoretical quantities including such authorized variation, if not returned by the contractor or if not fully reconciled to the satisfaction of the Engineer-in-Charge within fifteen days of the issue of the written notice by the Engineer-in-Charge to this effect shall be recovered at the rates specified in schedule ‘F’, without prejudice to the provision of the relevant conditions regarding return of materials governing the contract. Decision of Engineer-in-Charge in regard to theoretical quantities of materials, which should have been actually used as per the Annexure of the standard schedule of rates and recovery at rates specified in Schedule ‘F’, shall be final and binding on the contractor.

For non scheduled items, the decision of Superintending Engineer regarding theoretical quantities of materials which should have been actually used shall be final and binding on the contractor.

iii) The said action under this clause is without prejudice to the right of the DDA to take action against the contractor under any other conditions of contract for not doing the work according to the prescribed specifications.

CLAUSE 43

Compensation during warlike situations

The work (whether fully constructed or not) and all materials, machines, tools and plants, scaffolding, temporary buildings and other things connected therewith shall be at the risk of
 the contractor until the work has been delivered to the Engineer-in-Charge and a certificate from him to that effect obtained.  In the event of the work or any materials properly brought to the site for incorporation in the work being damaged or destroyed in consequence of hostilities or warlike operation, the contractor shall when ordered (in writing) by the Engineer-in-Charge to remove any debris from the site, collect and properly stack or remove in store all serviceable materials salvaged from the damaged work and shall be paid at the contract rates in accordance with the provision of this agreement for the work of clearing the site of debris, stacking or removal of serviceable material and for reconstruction of all works ordered by the Engineer-in-Charge, such payments being in addition to compensation up to the value of the work originally executed before being damaged or destroyed and not paid for.  In case of works damaged or destroyed but not already measured and paid for, the compensation shall be assessed by the Divisional officer up to Rs.5,000/- and by the Superintending Engineer  concerned for a higher amount.  The contractor shall be paid for the damages/ destruction suffered and for the restoring the material at the rate based on analysis of rates tendered for in accordance with the provision of the contract.  The certificate of the Engineer-in-Charge regarding the quality and quantity of materials and the purpose for which they were collected shall be final and binding on all parties to this contract.

Provided always that no compensation shall be payable for any loss in consequence of hostilities or warlike operations (a) unless the contractor had taken all such precautions against air raid as are deemed necessary by the A.R.P. Officers or the Engineer-in-Charge (b) for any material etc. not on the site of the work or for any tools, plant, machinery, scaffolding, temporary building and other things not intended for the work.

In the event of the contractor having to carry out the reconstruction as aforesaid, he shall be allowed such extension of time for its completion as is considered reasonable by the Divisional Officer.

CLAUSE 44

Apprentices Act provisions to be complied with

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules and orders issued there under from time to time.  If he fails to do so, his failure will be a breach of the contract and the Superintending Engineer may, in his discretion, cancel the contract.  The contractor shall also be liable for any pecuniary liability arising on account of any violation by him of the provisions of the said Act.

CLAUSE 45

Release of Security deposit after labour clearance

Security Deposit of the work shall not be refunded till the contractor produces a clearance certificate from the Labour Officer.  As soon as the work is virtually complete the contractor shall apply for the clearance certificate to the Labour Officer under intimation to the Engineer-in-Charge.  The Engineer-in-Charge, on receipt of the said communication, shall write to the Labour Officer to intimate if any complaint is pending against the contractor in respect of the work.  If no complaint is pending, on record till after 3 months after completion of the work and/or no communication is received from the Labour Officer to this effect till six months after the date of completion, it will be deemed to have received the clearance certificate and the Security Deposit will be released if otherwise due.

SAFETY CODE
1.
Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the ground, or from solid construction except such short period work as can be done safely from ladders.  When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if the ladder is used for carrying materials as well suitable footholds and hand-hold shall be provided on the ladder and the ladder shall be given an inclination not steeper than 1/4 to 1 (1.4 horizontal and 1 vertical).

2.
Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or suspended from an overhead support or erected with stationary support shall have a guard rail properly attached or bolted, braced and otherwise secured at least 90 cm. (3ft.) high above the floor or platform of such scaffolding or staging and extending along the entire length of the outside and ends there of with only such opening as may be necessary for the delivery of materials.  Such scaffolding or staging shall be so fastened as to prevent it from swaying from the building or structure.

3.
Working platforms, gangways and stairways should be so constructed that they should not sag unduly or unequally, and if the height of the platform or the gangway or the stairway is more than 3.6m (12ft.) above ground level or floor level, they should be closely boarded, should have adequate width and should be suitably fastened as described in (2) above.

4.
Every opening in the floor of a building or in a working platform shall be provided with suitable means to prevent the fall of person or materials by providing suitable fencing or railing whose minimum height shall be 90 cm (3ft.).

5.
Safe means of access shall be provided to all working platforms and other working places.  Every ladder shall be securely fixed.  No portable single ladder shall be over 9m. (30ft.) in length while the width between side rails in rung ladder shall in no case be less than 29 cm. (11½”) for ladder up to and including 3m. (10ft.) in length.  For longer ladder, this width should be increased at least ¼” for each additional 30cm. (1 foot) of length.  Uniform step spacing of not more than 30 cm shall be kept.  Adequate precautions shall be taken to prevent danger from electrical equipment.  No materials on any of the sites or work shall be so stacked or placed as to cause danger or inconvenience to any person or the public.  The contractor shall provide all necessary fencing and lights to protect the public from accident and shall be bound to bear the expenses of defense of every suit, action or other proceedings at law that may be brought by any person for injury sustained owing to neglect of the above precautions and to pay any damages and cost which may be awarded in any such suit, action or proceedings to any such person or which may, with the consent of the contractor, be paid to compensate any claim by any such person.

6.
Excavation and Trenching – All trenches 1.2m. (4ft.) or more in depth, shall at all times be supplied with at least one ladder for each 30m. (100ft.) in length or fraction thereof Ladder shall extend from bottom of the trench to at least 90 cm. (3ft.) above the surface of the ground.  The side of the trenches which are 1.5m. (5ft.) or more in depth shall be stepped back to give suitable slope or securely held by timber bracing, so as to avoid the danger of sides collapsing.  The excavated materials shall not be placed within 1.5m. (5ft.) of the edges of the trench or half of the depth of the trench 
            whichever is more.  Cutting shall be done from top to bottom.  Under no circumstances undermining or undercutting shall be done.

7.
Demolition – Before any demolition work is commenced and also during the progress of the work.

i) All roads and open areas adjacent to the work site shall either be closed or suitably protected.

ii) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus used by the operator shall remain electrically charged.

iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire or explosion or flooding.  No floor, roof or other part of the building shall be so overloaded with debris or materials as to render it unsafe.

8.
All necessary personal safety equipment as considered adequate by the Engineer-in-Charge should be kept available for the use of the person employed on the site and maintained in a condition suitable for immediate use, and the contractor should take adequate steps to ensure proper use of equipment by those concerned: - The following safety equipment shall invariably be provided.

i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be provided with protective footwear and protective goggles.

ii) Those engaged in white washing and mixing or stacking of cement bags or any material which is injurious to the eyes shall be provided with protective goggles.

iii) Those engaged in welding works shall be provided with welder’s protective eye-shields.

iv) Stone breaker shall be provided with protective goggles and protective clothing and seated at sufficiently safe intervals.

v) When workers are employed in sewers and manholes, which are in active use, the contractors shall ensure that the manhole covers are opened and ventilated at-least for an hour before the workers are allowed to get into the manholes, and the manholes so opened shall be cordoned off with suitable railing and provided with warning signals or boards to prevent accident to the public.  In addition, the contractor shall ensure that the following safety measure are adhered to :

a) Entry for workers into the line shall not be allowed except under supervision of the JE or any other higher office.

b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 hours before any man is allowed to enter into the manhole for working inside.

c) Before entry presence of Toxic gases should be tested by inserting wet lead acetate paper which changes colour in the presence of such gases and gives indication of their presence.

d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole.  In case, no Oxygen is found inside the sewer line, workers should be sent only with Oxygen kit.

e) Safety belt with rope should be provided to the workers.  While working inside the manholes such rope should be handled by two men standing outside to enable him to be pulled out during emergency.

f) The area should be barricaded or cordoned of by suitable means to avoid mishaps of any kind.  Power warning signs should be displayed for the safety of the public whenever cleaning works are undertaken during night or day.

g) No smoking or open flames shall be allowed near the blocked manhole being cleaned.

h) The malba obtained on account of cleaning of blocked manholes and sewer lines should be immediately removed to avoid accidents on account of slippery nature of the malba.

i) Workers should not be allowed to work inside the manhole continuously.  He should be given rest intermittently.  The Engineer-in-Charge may decide the time up to which a worker may be allowed to work continuously inside the manhole.

j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency.

k) Air-blowers should be used for flow of fresh air through the manholes.  Whenever called for portable air blowers are recommended for ventilating the manholes.  The Motors for these shall be vapor proof and of totally enclosed type.  Non sparking gas engines also could be used but they should be placed at least 2 meters away from the opening and on the leeward side protected from wind so that they will not be a source of friction on any inflammable gas that might be present.

l) The workers engaged for cleaning the manholes/sewers should be properly trained before allowing to work in the manhole.

m) The workers shall be provided with Gumboots or non sparking shoes bump helmets and gloves non sparking tools safety lights and gas masks and portable air blowers (when necessary).  They must be supplied with barrier cream for anointing the limbs before working inside the sewer lines.

n) Workmen descending a manhole shall try each ladder stop or rung carefully before putting his full weight on it to guard against insecure fastening due to corrosion of the rung fixed to manhole well.

o) It a man has received a physical injury, he should be brought out of the sewer immediately and adequate medical aid should be provided to him.

p) The extents to which these precautions are to be taken depend on individual situation but the decision of the Engineer-in-Charge regarding the steps to be taken in this regard is an individual case will be final.

vi) The Contractor shall not employ men and women below the age of 18 years on the work of painting with products containing lead in any form.  Wherever men above the age of 18 are employed on the work of lead painting, the following precaution should be taken :

a) No paint containing lead or lead products shall be used except in the form of paste or ready made paint.

b) Suitable face masks should be supplied for use by the workers when paint is applied in the form of spray or a surface having lead paint is dry rubbed and scraped.

c) Overalls shall be supplied by the contractors to the workmen and adequate facilities shall be provided to enable the working painters to wash during and on the cessation of work.

9.
An additional clause (viii) (i) of Safety Code (iv) the Contractor shall not employ women and men below the age of 18 on the work of painting with product contained lead in any form.  Wherever men above the age of 18 are employed on the work of lead painting, the following principles must be observed for such use:
i) White lead, sulphate of lead or product containing these pigment, shall not be used in painting operation except in the form of pastes or paint ready for use.

ii) Measures shall be taken, wherever required in order to prevent danger arising from the application of paint in the form of spray.

iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust caused by dry rubbing down and scraping.

iv) Adequate facilities shall be provided to enable working painters to wash during and on cessation of work.

v) Overall shall be worn by working painters during the whole of working period.

vi) Suitable arrangement shall be made to prevent clothing put off during working hours being spoiled by painting materials.

vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be subsequently verified by medical man appointed by competent authority of DDA

viii) DDA may require, when necessary medical examination of workers.

ix) Instructions with regard to special hygienic precautions to be taken in the painting trade shall be distributed to working painters.

10.
When the work is done near any place where there is risk of drowning, all necessary equipments should be provided and kept ready for use and all necessary steps taken for prompt rescue of any person in danger and adequate provision, should be made for prompt first aid treatment of all injuries likely to be obtained during the course of the work.

11.
Use of hoisting machines and tackle including their attachments, anchorage and supports shall conform to the following standards or conditions:

i)  a)
These shall be of good mechanical construction, sound materials and adequate strength and free from patent defects and shall be kept repaired and in good working order.

    b)
Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable quality and adequate strength, and free from patent defects.

ii)
Every crane driver or hoisting appliance operator shall be properly qualified and no person under the age of 21 years should be in charge of any hoisting machine including any scaffolding which or give signals to operator.

iii)
In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used in hoisting or as means of suspension, the safe working load shall be ascertained by adequate means.  Every hoisting machine and all gear referred to above shall be plainly marked with the safe working load.  In case of a hoisting machine having a variable safe working load and the condition under which it is applicable shall be clearly indicated.  No part of any machine or any gear referred to above in this paragraph shall be loaded beyond the safe working load except for the purpose of testing.
iv) In case of departmental machines, the safe working load shall be notified by the Electrical Engineer-in-Charge.  As regards contractor’s machines the contractors shall notify the safe working load of the machine to the Engineer-in-Charge whenever he brings any machinery to site of work and get it verified by the Electrical Engineer concerned

12.
Motors, gearing transmission, electric wiring and other dangerous parts of hoisting appliances should be provided with efficient safeguards.  Hoisting appliances should be provided with such means as will reduce to the minimum the risk of accidental descent of the load.  Adequate precautions should be taken to reduce to the minimum the risk of any part of a suspended load becoming accidentally displaced.  When workers are employed on electrical installations which are already energized, insulating mats, wearing apparel, such as gloves, sleeves and boots as may be necessary should be provided.  The worker should not wear any rings, watches and carry keys or other materials which are good conductors of electricity.

13. 
All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in use.  Adequate washing facilities should be provided at or near places of work.

14.
These safety provisions should be brought to the notice of all concerned by display on a notice board at a prominent place at work spot.  The person responsible for compliance of the safety code shall be named therein by the contractor.

15.
To ensure effective enforcement of the rules and regulations relating to safety precautions the arrangements made by the contractor shall be open to inspection by the Labour Officer or Engineer-in-Charge of the department or their representatives.

16.
Notwithstanding the above clauses from 1 to 15 there is nothing in these to exempt the contractor from the operations of any other Act or Rule in force in the Republic of India.

Model Rules for the Protection of Health and Sanitary Arrangements for Workers Employed by DDA or its Contractors
1.
APPLICATION

These rules shall apply to all buildings and construction works in charge of DDA in which twenty or more workers are ordinarily employed or are proposed to be employed in any day during the period during which the contract work is in progress.

2.
DEFINITION

Work place means a place where twenty or more workers are ordinarily employed in connection with construction work on any day during the period during which the contract work is in progress.

3.
FIRST-AID FACILITIES
i) At every work place there shall be provided and maintained, so as to be easily accessible during working hours, first-aid boxes at the rate of not less than one box for 150 contract labour or part thereof ordinarily employed.

ii) The first-aid box shall be distinctly marked with a red cross on white back ground and shall contain the following equipment:

a) For work places in which the number of contract labour employed does not exceed 50

Each first-aid box shall contain the following equipments:

1. 6 small sterilized dressings.

2. 3 medium size sterilized dressings.

3. 3 large size sterilized dressings.

4. 3 large sterilized burn dressings.

5. 1 (30 ml.) bottle containing a two percent alcoholic solution of iodine.  

6. 1 (30ml.) bottle containing salvolatile having the dose and mode of administration indicated on the label.

7. 1 snakebite lancet.

8. 1 (30 gms.) bottle of potassium permanganate crystals.

9. 1 pair scissors.

10. 1 copy of the first-aid leaflet issued by the Director General, Factory Advice Service and Labour Institutes, Government of India.

11. 1 bottle containing 100 tablets (each of 5 gms.) of aspirin.

12. Ointment for burns.

13. A bottle of suitable surgical antiseptic solution.

b) For work places in which the number of contract labour exceed 50

Each first-aid box shall contain the following equipments:

1. 12 small sterilized dressings.

2. 6 small size sterilized dressings.

3. 6 large size sterilized dressings.

4. 6 large size sterilized burn dressings.

5. 6 (15 gms.) packets sterilized cotton wool.

6. 1 (60 ml.) bottle containing a two percent alcoholic solution iodine.

7. 1 (60 ml.) bottle containing Sal volatile having the does and mode of administration indicated on the label.

8. 1 roll of adhesive plaster.

9. 1 snake bite lancet.

10. 1 (30 gms.) bottle of potassium permanganate crystals.

11. 1 pair scissors.

12. 1 copy of the first-aid leaflet issued by the Director General Factory Advice Service and Labour Institutes/ Government of India.

13. A bottle containing 100 tablets (each of 5 gms.) of aspirin.

14. Ointment for burns.

15. A bottle of suitable surgical antiseptic solution.

iii) Adequate arrangements shall be made for immediate recoupment of the equipment when necessary.

iv) Nothing except the prescribed contents shall be kept in the First-aid box.

v) The first-aid box shall be kept in charge of a responsible person who shall always be readily available during the working hours of the work place.

vi) A person in charge of the First-aid box shall be a person trained in First-aid treatment, in the work places where the number of contract labour employed is 150 or more.

vii) In work places where the number of contract labour employed is 500 or more and hospital facilities are not available within easy distance from the works.  First-aid posts shall be established and run by a trained compo under.  The compo under shall be on duty and shall be available at all hours when the workers are at work.

viii) Where work places are situated in places which are not towns or cities, a suitable motor transport shall be kept readily available to carry injured person or person suddenly taken ill to the nearest hospital.

4.
DRINKING WATER
i) In every work place, there shall be provided and maintained at suitable places, easily accessible to labour, a sufficient supply of cold water fit for drinking.

ii) Where drinking water is obtained from an intermittent public water supply, each work place shall be provided with storage where such drinking water shall be stored.

iii) Every water supply or storage shall be at a distance of not less than 50 feet from any latrine drain or other source of pollution.  Where water has to be drawn from an existing well which is within such proximity of latrine, drain or any other source of pollution, the well shall be properly chlorinated before water is drawn form it for drinking.  All such wells shall be entirely closed in and be provided with a trap door which shall be dust and waterproof.

iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and opened only for cleaning or inspection which shall be done at least once a month.

5.
WASHING FACILITIES
i) In every work place adequate and suitable facilities for washing shall be provided and maintained for the use of contract labour employed therein.

ii) Separate and adequate cleaning facilities shall be provided for the use of male and female workers.

iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic condition.

6.
LATRINES AND URINALS
i) Latrines shall be provided in every work place on the following scale namely :

a) Where female are employed there shall be at least one latrine for every 25 females.

b) Where males are employed, there shall be at least one latrine for every 25 males.

Provided that where the number of males or females exceeds 100, it shall be sufficient if there is one latrine for 25 males or females as the case may be up to the first 100, and one for every 50 thereafter. 

ii) Every latrine shall be under cover and so partitioned off as to secure privacy, and shall have a proper door and fastenings.

iii) Construction of latrines: The inside walls shall be constructed of masonry or some suitable heat-resisting nonabsorbent materials and shall be cement washed inside and outside at least once a year, Latrines shall not be of a standard lower than borehole system.

iv)   a)
Where workers of both sexes are employed, there shall be displayed outside each block of latrine and urinal, a notice in the language understood by the majority of the workers “For Men only” or “For Women Only” as the case may be.

 b)
The notice shall also bear the figure of a man or of a woman, as the case may be. 

v)
There shall be at least one urinal for male workers up to 50 and one for female workers up to fifty employed at a time, provided that where the number of male or female workmen, as the case may be exceeds 500, it shall be sufficient if there is one urinal for every 50 males or females up to the first 500 and one for every 100 or part thereafter. 

vi)    a)
The latrines and urinals shall be adequately lighted and shall be maintained in

 a clean and sanitary condition at all times.

        b)
Latrines and urinals other than those connected with a flush sewage system

shall comply with the requirements of the Public Health Authorities.

vii)
Water shall be provided by means of tap or otherwise so as to be conveniently accessible in or near the latrines and urinals.

viii)
Disposal of excreta: Unless otherwise arranged for by the local sanitary authority, arrangements for proper disposal of excreta by incineration at the work place shall be made by means of a suitable incinerator.  Alternately excreta may be disposed of by putting a layer of night soil at the bottom of a pucca tank prepared for the purpose and covering it with a 15 cm. Layer of waste or refuse and then covering it with a layer of earth for a fortnight (when it will turn to manure)

ix)
The contractor shall at his own expense, carry out all instructions issued to him by the Engineer-in-Charge to effect proper disposal of night soil and other conservancy work in respect of the contractor’s workmen or employees on the site.  The contractor shall be responsible for payment of any charges which may be levied by Municipal or Cantonment Authority for execution of such on his behalf.

7.
PROVISION OF SHELTER DURING REST

At every place there shall be provided, free of cost, four suitable sheds, two for meals and the other two for rest separately for the use of men and women labour.  The height of each shelter shall not be less than 3 meters (10 ft.) from the floor level to the lowest part of the roof.  These shall be kept clean and the space provided shall be on the basis of 0.6 sqm (6 sft.) per head.
            Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the building under construction or other alternative accommodation to be used for the purpose.
8.
CRECHES
i) At every work place, at which 20 or more women worker are ordinarily employed, there shall be provided two rooms of reasonable dimensions for the use of their children under the age of six years.  One room shall be used as a play room for the children and the other as their bedroom.  The rooms shall be constructed with specifications as per clause 19H (ii) a, b & c.

ii) The rooms shall be provided with suitable and sufficient openings for light and ventilation.  There shall be adequate provision of sweepers to keep the places clean.

iii) The contractor shall supply adequate number of toys and games in the play room and sufficient number of cots and beddings in the bed room.

iv) The contractor shall provide one Ayah to look after the children in the crèche when the number of women workers does not exceed 50 and two when the number of women workers exceeds 50.

v) The use of the rooms earmarked as crèches shall be restricted to children, their attendants and mothers of the children.
9.
CANTEENS
i) In every work place where the work regarding the employment of contract labour is likely to continue for six months and where in contract labour numbering one hundred or more is ordinarily employed, an adequate canteen shall be provided by the contractor for the use of such contract labour.

ii) The canteen shall be maintained by the contractor in an efficient manner.

iii) The canteen shall consist of at least a dining hall, kitchen, store room, pantry and washing places separately for workers and utensils.

iv) The canteen shall be sufficiently lighted at all times when any person has access to it.

v) The floor shall be made of smooth and impervious materials and inside walls shall be lime-washed or colour washed at least once in each year.

Provided that the inside walls of the kitchen shall be line-washed every four months.

vi) The premises of the canteen shall be maintained in a clean and sanitary condition.

vii) Waste water shall be carried away in suitable covered drains and shall not be allowed to accumulate so as to cause a nuisance.

viii) Suitable arrangements shall be made for the collection and disposal of garbage.

ix) The dining hall shall accommodate at a time 30 percent of the contract labour working at a time.

x) The floor area of the dining hall, excluding the area occupied by the service counter and any furniture except tables and chairs shall not be less than one square meter (10 sft.) per diner to be accommodated as prescribed in sub-Rule 9.

xi a)
A portion of the dining hall and service counter shall be partitioned off and reserved for women workers in proportion to their number.

b)
Washing places for women shall be separate and screened to secure privacy.

xii) Sufficient tables stools, chair or benches shall be available for the number of diners to be accommodated as prescribed in sub-Rule 9.

xiii) a(1) 
There shall be provided and maintained sufficient utensils crockery, 
furniture and any other equipments necessary for the efficient running of the canteen.

         
a(2) 
The furniture utensils and other equipment shall be maintained in a clean  
and hygienic condition.


b(1) 
Suitable clean clothes for the employees serving in the canteen shall be provided and maintained.            

         
b(2)
A service counter, if provided, shall have top of smooth and impervious material.           

   b(3)
Suitable facilities including an adequate supply of hot water shall be provided  for the cleaning of utensils and equipments.

xiv)
The food stuffs and other items to be served in the canteen shall be in conformity with the normal habits of the contract labour.

xv)
The charges for food stuffs, beverages and any other items served in the canteen shall be based on ‘No profit, No losses and shall be conspicuously displayed in the canteen.

xvi)
In arriving at the price of foodstuffs, and other article served in the canteen, the following items shall not be taken into consideration as expenditure namely:
a) The rent of land and building

b)
The depreciation and maintenance charges for the building and equipments provided for the canteen.

c) The cost of purchase, repairs and replacement of equipments including furniture, crockery, cutlery and utensils.

d) The water charges and other charges incurred for lighting and ventilation.

e) The interest and amounts spent on the provision and maintenance of equipments provided for the canteen.

xvii)
The accounts pertaining to the canteen shall be audited once every 12 months by registered accountants and auditors.
10.
ANTI-MALARIAL PRECAUTIONS

The contractor shall at his own expense, conform to all anti-malarial instructions given to him by the Engineer-in-Charge including the filling up of any borrow pits which may have been dug by him.

11.
The above rules shall be incorporated in the contracts and in notices inviting tenders and shall from an integral part of the contracts.

12.
AMENDMENTS
Government may, from time to time, add to or amend these rules and issue directions – it may consider necessary for the purpose of removing any difficulty which may arise in the administration thereof.


Contractor’s Labour Regulations

1.
SHORT TITLE

These regulations may be called the Contractors Labour Regulations.

2.
DEFINITIONS
i)
Workman means any person employed by DDA or its contractor directly or indirectly through a sub-contractor with or without the knowledge of the DDA to do any skilled, semiskilled or unskilled manual, supervisory, technical or clerical work for hire or reward, whether the terms of employment are expressed or implied but does not include any person :

a) Who is employed mainly in a managerial or administrative capacity: or

b) Who, being employed in a supervisory capacity draws wages exceeding five hundred rupees per mensem or exercises either by the nature of the duties attached to the office or by reason of powers vested in him, functions mainly of managerial nature : or.

c) Who is an out worker, that is to say, person to whom any article or materials are given out by or on behalf of the principal employers to be made up cleaned, washed, altered, ornamental finished, repaired adopted or otherwise processed for sale for the purpose of the trade or business of the principal employers and the process is to be carried out either in the home of the out worker or in some other premises, not being premises under the control and management of the principal employer.

i)
No person below the age of 14 years shall be employed to act as a workman.

ii)
Fair Wages means wages whether for time or piecework fixed and notified under the provisions of the Minimum Wages Act from time to time.


iii)
Contractors shall include every person who undertakes to produce a given result other than a mere supply of goods or articles of manufacture through contract labour or who supplies contract labour for any work and includes a sub-contractor.

iv)
Wages shall have the same meaning as defined in the Payment of Wages Act.

3.
i)
Normally working hours of an adult employee should not exceed 9 hours a

day.  The working day shall be so arranged that inclusive of interval for rest, if any, it shall not spread over more than 12 hours on any day.

ii)
When an adult worker is made to work for more than 9 hours on any day or for more than 48 hours in any weed, he shall be paid over time for the extra hours put in by him at double the ordinary rate of wages.

iii)        a)
Every worker shall be given a weekly holiday normally on a Sunday, in accordance with the provisions of the Minimum Wages (Central) Rules 1960 as amended from time to time irrespective of whether such worker is governed by the Minimum Wages Act or not. 

b) Where the minimum wages prescribed by the Government under the Minimum Wages Act are not inclusive of the Wages for the weekly 
day of rest, the worker shall be entitled to rest day wages at the rate applicable to the next preceding day, provided he has worked under the same contractor for a continuous period of not less than 6 days.

c)
Where a contractor is permitted by the Engineer-in-Charge to allow a worker to work on a normal weekly holiday, he shall grant a substituted holiday to him for the whole day on one of the five days immediately before or after the normal weekly holiday and pay wages to such worker for the work performed on the normal weekly holiday at overtime rate.

4.
DISPLAY OF NOTICE REGARDING WAGES ETC.


The contractor shall before he commences his work on contract, display and correctly maintain and continue to display and correctly maintain in a clear and legible condition in conspicuous places on the work, notices in English and in the local Indian languages spoken by the majority of the workers giving the minimum rates of wages fixed under Minimum Wages Act, the actual wages being paid, the hours of work for which such wage are earned, wages periods, dates of payments of wages and other relevant information as per Appendix ‘III’.

5.
PAYMENT OF WAGES
i) The contractor shall fix wage periods in respect of which wages shall be payable.

ii) No wage period shall exceed one month.

iii) The wages of every person employed as contract labour in an establishment or by a contractor where less than one thousand such persons are employed shall be paid before the expiry of seventh day and in other cases before the expiry of tenth day after the last day of the wage period in respect of which the wages are payable.

iv) Where the employment of any worker is terminated by or on behalf of the contractor the wages earned by him shall be paid before the expiry of the second working day from the date on which his employment is terminated.

v) All payment of wages shall be made on a working day at the work premises and during the working time and on a date notified in advance and in case the work is completed before the expiry of the wage period, final payment shall be made within 48 hours of the last working day.

vi) Wages due to every worker shall be paid to him direct or to other person authorized by him in this behalf.

vii) All wages shall be paid in current coin or currency or in both.

viii) Wages shall be paid without any deductions of any kind except those specified by the Central Government by general or special order in this behalf or permissible under the Payment of Wages Act 1956.

ix) A notice showing the wages period and the place and time of disbursement of wages shall be displayed at the place of work and a copy sent by the contractor to the Engineer-in-Charge under acknowledgement.

x) It shall be the duty of the contractor to ensure the disbursement of wages in the presence of the Junior Engineer or any other authorized representative of the Engineer-in-Charge who will be required to be present at the place and time of disbursement of wages by the contractor to workmen.

xi) The contractor shall obtain from the Junior Engineer or any other authorized representative of the Engineer-in-Charge as the case may be a certificate under his signature at the end of the entries in the “Register of Wages” or the “wage-cum-Muster Roll” as the case may be in the following form :

“Certified that the amount shown in column No. --------------------- has been paid to the workman concerned in my presence on -------------- at ---------- 

6.
FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES

i) The wages of a worker shall be paid to him without any deduction of any kind except the following 

a) Fines

b) Deductions for absence from duty i.e. from the place or the places where by the terms of his employment he is required to work.  The amount of deduction shall be in proportion to the period for which he was absent.

c) Deduction for damage to or loss of goods expressly entrusted to the employed person for custody, or for loss of money or any other deduction which he is required to account, where such damage or loss is directly attributable to his neglect or default.

d) Deduction for recovery of advances or for adjustment of overpayment of wages, advances granted shall be entered in a register.

e) Any other deduction which the Central Government may from time to time allow.

ii) No fines should be imposed on any worker save in respect of such acts and omissions on his part as have been approved of by the Chief Labour Commissioner. 

 Note: An approved list of Acts and Omissions for which fines can be imposed is              enclosed at Appendix-I.

iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be made from his wages until the worker has been given an opportunity of showing cause against such fines or deductions.

iv) The total amount of fine which may be imposed in any one wage period on a worker shall not exceed an amount equal to three paise in a rupee of the total wages, payable to him in respect of that wage period.

v) No fine imposed on any worker shall be recovered from him by installment, or after the expiry of sixty days from the date on which it was imposed.

vi) Every fine shall be deemed to have been imposed on the day of the act or omission in respect of which it was imposed.

7.
 LABOUR RECORDS
i) The contractor shall maintain a Register of persons employed on work on contract in Form XIII of the CL (R&A) Central Rules 1971 (Appendix IV).

ii) The contractor shall maintain a Muster Roll register in respect of all workmen employed by him on the work under Contract in Form XVI of the CL (R&A) Rules 1971 (Appendix V).

iii) The contractor shall maintain a Wage Register in respect of all workmen employed by him on the work under contract in Form XVII of the CL (R&A) Rules 1971 (Appendix VI).

iv)       Register of accident 

The contractor shall maintain a register of accidents in such form as may be convenient at the work place but the same shall include the following particulars:

a) Full particulars of the labourers who met with accident

b) Rate of Wages

c) Sex

d) Age

e) Nature of accident and cause of accident

f) Time and date of accident

g) Date and time when admitted in Hospital

h) Date of discharge from the Hospital

i) Period of treatment and result of treatment

j) Percentage of loss of earning capacity and disability as assessed by Medical Officer

k) Claim required to be paid under Workmen’s Compensation Act

l) Date of payment of compensation

m) Amount paid with details of the person to whom the same was paid

n) Authority by whom the compensation was assessed

o) Remarks.

v) The contractor shall maintain a Register of Fines in the Form XII of the CL (R&A) rules 1971 (Appendix-XI).

The contractor shall display in a good condition and in a conspicuous place of work the approved list of acts and omissions for which fines can be imposed (Appendix-X).

vi)The contractor shall maintain a Register of deductions for damage or loss in Form XX of the CL (F&A) rules 1971 (Appendix-XII).

vii)The contractor shall maintain a Register of Advances in Form XXIII of the CL (R&A) Rules 1971 (Appendix-XIII).

viii)The contractor shall maintain a Register of Overtime in Form XXIII of the CL (R&A) rules 1971 (Appendix-XIV).

8.
ATTENDANCE CARD-CUM-WAGE SLIP

i) The contractor shall issue an Attendance card-cum-wage slip to each workman employed by him in the specimen form at (Appendix-VII).

ii) The card shall be valid for each wage period.

iii) The contractor shall mark the attendance of each workman on the card twice each day, once at the commencement of the day and again after the rest interval, before he actually starts work.

iv) The card shall remain in possession of the worker during the wage period under reference.

v) The contractor shall complete the wage slip portion on the reverse of the card at least a day prior to the disbursement of wages in respect of the wage period under reference.

vi) The contractor shall obtain the signature or thumb impression of the worker on the wage slip at the time of disbursement of wages and retain the card with himself.

9.
EMPLOYMENT CARD

The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central Rules 1971 to each worker within three days of the employment of the worker (Appendix-VIII).

10.
SERVICE CERTIFICATE

On termination of employment for any reason whatsoever the contractor shall issue to the workman whose services have been terminated, a Service certificate in Form XV of the CL (R&A) Central Rules 1971 (Appendix-IX). 

11.
PRESERVATION OF LABOUR RECORDS EMPLOYMENT CARD


All records required to be maintained under Regulations Nos. 6&7 shall be preserved in original for a period of three years from the date of last entries made in them and shall be made available for inspection by the Engineer-in-Charge or Labour Officer or any other officers authorized by the Ministry of Urban Development in this behalf.

12.
POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR 
            ENQUIRY

The labour Officer or any person authorized by Central Government on their behalf shall have power to make enquires with a view to ascertaining and enforcing due and proper observance of Fair Wage Clauses and the Provisions of these Regulations.  He shall investigate into any complaint regarding the default made by the contractor or sub-contractor in regard to such provision.

13.
REPORT OF LABOUR OFFICER


The Labour Officer or other persons authorized as aforesaid shall submit a report of result of his investigation or enquiry to the Executive Engineer concerned indicating the extent, if any, to which the default has been committed with a note that necessary deductions from the contractor’s bill be made and the wages and other dues be paid to the labourers concerned.  In case an appeal is made by the contractor under Clause 13 of these regulations, actual payment to labourers will be made by the Executive Engineer after the Superintending Engineer has given his decision on such appeal.

i) The Executive Engineer shall arrange payments to the labour concerned within 45 days from the receipt of the report form the Labour Officer or the Superintending Engineer as the case may be.

14.
APPEAL AGAINST THE DECISION OF LABOUR OFFICER


Any person aggrieved by the decision and recommendations of the Labour Officer or other person so authorized may appeal against such decision to the Superintending Engineer concerned within 30 days from the date of decision, forwarding simultaneously a copy of this appeal to the Executive Engineer concerned but subject to such appeal, the decision of the officer shall be final and binding upon the contractor.

15.
PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER
i) A workman shall be entitled to be represented in any investigation or enquiry under these regulations by :

a)         An officer of a registered trade union of which he is a member.

b)         An officer of a federation of trade unions to which the trade union referred to in clause (a) is affiliated.

c)         Where the employer is not a member of any registered trade upon, by an officer of a registered trade union, connected with the industry in which the worker is employed or by any other workman employed in the industry in which the worker is employed.

             ii)An employer shall be entitled to be represented in any investigation or enquiry under these regulations by :

a)         An officer of an association of employers of which he is a member.

b)         An officer of a federation of associations of employers to which association referred to in clause (a) is affiliated.

c)         Where the employers is not a member of any association of employers, by an officer of association of employer connected with the industry in which the employer is engaged or by any other employer, engaged in the industry in which the employer is engaged.

         iii) No party shall be entitled to be represented by a legal practitioner in any investigation or enquiry under these regulations.

  16.
INSPECTION OF BOOKS AND SLIPS


The contractor shall allow inspection of all the prescribed labour records to any of this workers or to his agent at a convenient time and place after due notice is received or to the Labour Officer or any other person, authorized by the Central Government on his behalf.

  17.
SUBMISSION OF RETURNS


The contractor shall submit periodical returns as may be specified from time to time.

  18.
AMENDMENTS


The Central Government may from time to time add to or amend the regulations and on any question as to the application/ Interpretation or effect of those regulations the decision of the Superintending Engineer concerned shall be final.

Appendix ‘I’

REGISTER OF MATERNITY BENEFITS (Clause 19 F)
Name and address of the contractor ----------------------------------------------------------------- 

Name and location of the work ---------------------------------------------------------------------- 

	Name of the employee
	Father’s/ husband’s name
	Nature of employment
	Period of actual employment
	Date on which notice of confinement given

	1
	2
	3
	4
	5

	
	
	
	
	


	Date on which maternity leave commenced and ended

	Date of

Delivery/

Miscarriage 
	In case of delivery
	In case of miscarriage

	
	Commenced
	Ended
	Commenced
	Ended

	6
	7
	8
	9
	10

	
	
	
	
	


	Leave pay paid to the employee

	In case of delivery
	In case of miscarriage
	Remarks

	Rate of leave pay
	Amount paid
	Rate of leave pay
	Amount paid
	

	11
	12
	13
	14
	15

	
	
	
	
	


Appendix ‘II’

SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY BENEFIT ADMISSIBLE TO THE CONTRACTOR’S LABOUR

Name and address of the contractor -----------------------------------------------------------------

Name and location of the work ---------------------------------------------------------------------- 

1.
Name of the woman and her husband’s name

2.
Designation

3.
Date of appointment

4.
Date with months and years in which she is employed

5.
Date of discharge/ dismissal, if any

6.
Date of production of certificates in respect of pregnancy

7.
Date on which the woman informs about the expected delivery

8.
Date of delivery/ miscarriage/ death

9.
Date of production of certificate in respect of delivery/ miscarriage

10.
Date with the amount of maternity/ death benefit paid in advance of expected delivery

11.
Date with amount of subsequent payment of maternity benefit

12.
Name of the person nominated by the woman to receive the payment of the maternity benefit after her death

13.
If the woman dies, the date of her death, the name of the person to whom maternity benefit amount was paid, the month thereof and the date of payment

14.
Signature of the contractor authenticating entries in the register

15.
Remarks column for the use of Inspecting Officer

Appendix ‘III’

Labour Board

Name and work ---------------------------------------------------------------------------------------- 

Name of Contractor ----------------------------------------------------------------------------------- 

Address of Contractor --------------------------------------------------------------------------------- 

Name and address of Division ----------------------------------------------------------------------- 

Name of Labour Officer ----------------------------------------------------------------------------- 

Address of Labour Officer --------------------------------------------------------------------------
Name of Labour Enforcement Officer -------------------------------------------------------------- 

Address of Labour Enforcement Officer ----------------------------------------------------------- 

	S.No.
	Category
	Minimum wage fixed
	Actual wage paid
	Number present
	Remarks

	
	
	
	
	
	


Weekly holiday ---------------------------------------------------------------------------------------- 

Wage period --------------------------------------------------------------------------------------------

Date of payment of wages ----------------------------------------------------------------------------

Working hours ----------------------------------------------------------------------------------------- 

Rest interval -------------------------------------------------------------------------------------------- 

Delhi Development Authority

Appendix ‘IV’

Form-XIII (See rule 75)
Register of workmen Employed by Contractor

Name and address of contractor ---------------------------------------------------------------------------------------------------------------------------------------

Name and address of establishment under which contract is carried on -----------------------------------------------------------------------------------------

Nature and location of work --------------------------------------------------------------------------------------------------------------------------------------------

Name and address of Principal Employer ----------------------------------------------------------------------------------------------------------------------------

	S.No.
	Name and surname of workman
	Age and Sex
	Father’s/ Husband’s name
	Nature of employment/ designation
	Permanent home address of the workman (Village and Tehsil, Taluk and Districts)
	Local address
	Date of commencement of employment
	Signature or thumb impression of the workman
	Date of termination of employment
	Reasons for terminations
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12

	
	
	
	
	
	
	
	
	
	
	
	


Appendix ‘V’

Muster Roll

Name and address of contractor ---------------------------------------------------------------------------------------------------------------------------------------

Name and address of establishment under which contract is carried on -----------------------------------------------------------------------------------------

Nature and location of work --------------------------------------------------------------------------------------------------------------------------------------------

Name and address of Principal Employer ---------------------------------------------------------------------------- For the Month of fortnight ---------------

	S.No.
	Name of Workman
	Sex
	Father’s/ Husband’s name
	Dates
	Remarks

	1
	2
	3
	4
	5
	6

	
	
	
	
	1
	2
	3
	4
	5
	

	
	
	
	
	
	
	
	
	
	


Appendix ‘VI’

Form-XVII

Register of wages

Name and address of contractor ---------------------------------------------------------------------------------------------------------------------------------------

Name and address of establishment under which contract is carried on -----------------------------------------------------------------------------------------

Nature and location of work --------------------------------------------------------------------------------------------------------------------------------------------

Name and address of Principal Employer ----------------------------------------------------- Wages Period:

Monthly/ Fortnightly

	
	
	
	
	
	
	
	Amount of wages earned
	
	
	
	

	Sl.

No.
	Name of Workman
	Serial No. in the register of workman
	Designation/ nature of work done
	No. of days worked
	Units of work done
	Daily rate of wages/ piece rate
	Basic wages
	Dearness allowances
	Overtime
	Other cash payments (Indicate nature)
	Total
	Deductions if any, (indicate nature)
	Net amount paid
	Signature or thumb impression of the workman
	Initial of contractor or his representative

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


Appendix ‘VII’

Wage Card No. ----------------                                                                                                      




    (Obverse)

Wage Card

Name and address of contractor -------------------------------------------------------------------------------
Date of Issue -------------------------------

Name and location of work ---------------------------------------------------------------------------------------
Designation ---------------------------------

Name of workman --------------------------------------------------------------------------------------------------
Month / Fortnight --------------------------

Rate of Wages -------------------------------------------------------------------------------------------------------

	
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19
	20
	21
	22
	23
	24
	25
	26
	27
	28
	29
	30
	31
	

	Morning
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Rate

	Evening
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Amount

	Initial
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


Received from
 ---------------------------------------------------------
the sum of Rs. ----------------------------------------------- on account of my wages

The Wage Card is valid for one month from the date of issue







Signature

Appendix ‘VII’

(Reverse)

Form-XIX [See rule 78(2) b]

Wages Slip

Name and address of contractor --------------------------------------------------------------------------

Name and Father’s/ Husband’s name of workman ----------------------------------------------------

Nature and location of work ------------------------------------------------------------------------------

For the Week/ Fortnight/ Month ending ----------------------------------------------------------------

1.
No. of days worked -------------------------------------------------------------------------------

2.
No. of units worked in case of piece rate workers --------------------------------------------

3.
Rate of daily wages/ piece rate ------------------------------------------------------------------

4.
Amount of overtime wages ----------------------------------------------------------------------

5.
Gross wages payable -----------------------------------------------------------------------------

6.
Deduction, if any ----------------------------------------------------------------------------------

7.
Net amount of wages paid -----------------------------------------------------------------------

Initials of the Contractor or his representative

Appendix ‘VIII’

Form-XIV [See rule 76]
Employment Card

Name and address of contractor --------------------------------------------------------------------------

Name and address of establishment in/under which contract is carried on ------------------------

Name of work and location of work ---------------------------------------------------------------------

Name and address of Principal Employer --------------------------------------------------------------

1.
Name of the workman ----------------------------------------------------------------------------

2.
S.No. in the register of workman employed --------------------------------------------------

3.
Name of employment/ designation -------------------------------------------------------------

4.
Wage rate (with particulars of unit in case of piece work ) ---------------------------------

5.
Wage period ---------------------------------------------------------------------------------------

6.
Tenure of employment ---------------------------------------------------------------------------

7.
Remarks---------------------------------------------------------------------------------------------

Signature of Contractor

Appendix ‘IX’

Form-XV (See rule 77)

Service Certificate

Name and address of contractor ---------------------------------------------------------------------------------------------------------------------------------------

Name and location of work ---------------------------------------------------------------------------------------------------------------------------------------------

Name ad address of workman ------------------------------------------------------------------------------------------------------------------------------------------

Age or date of birth ------------------------------------------------------------------------------------------------------------------------------------------------------

Identification marks -----------------------------------------------------------------------------------------------------------------------------------------------------

Father’s/Husband’s name -----------------------------------------------------------------------------------------------------------------------------------------------

Name and address of establishment in under which contract is carried on --------------------------------------------------------------------------------------

Name and address of Principal Employer ----------------------------------------------------------------------------------------------------------------------------

	S.No.
	Total Period for which employed
	Nature of Work Done
	Rae of wages (with particulars of unit in case of piece work)
	Remarks

	
	From
	To
	
	
	

	1
	2
	3
	4
	5
	6

	
	
	
	
	
	


Signature

Appendix ‘X’

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED

In accordance with rule 7 (v) of the Contractor’s Labour Regulations to be displayed prominently at the site of work both in English and local Language.

1.
Willful insubordination or disobediences, whether along or in combination with other.

2.
Theft fraud or dishonesty in connection with the contractors beside a business or property of DDA.

3.
Taking or giving bribes or any illegal gratifications.

4.
Habitual late attendance.

5.
Drunkenness lighting, riotous or disorderly or indifferent behavior.

6.
Habitual negligence.

7.
Smoking near or around the area where combustible or other materials are locked.

8.
Habitual indiscipline.

9.
Causing damage to work in the progress or to property of the DDA or of the contractor.

10.
Sleeping on duty.

11.
Malingering or slowing down work.

12.
Giving of false information regarding name, age father’s name, etc.

13.
Habitual loss of wage cards supplied by the employers.

14.
Unauthorized use of employer’s property of manufacturing or making of unauthorized particles at the work place.

15.
Bad workmanship in construction and maintenance by skilled workers which is not approved by the Department and for which the contractors are compelled to undertake rectifications.

16.
Making false complaints and/or misleading statements.

17.
Engaging on trade within the premises of the establishments.

18.
Any unauthorized divulgence of business affairs of the employees.

19.
Collection or canvassing for the collection of any money within the premises of an establishment unless authorized by the employer.

20.
Holding meeting inside the premises without previous sanction of the employers.

21.
Threatening or intimidating any workman or employer during the working hours within the premises.

Appendix ‘XI’

Form-XII [See rule 78(2)(d)]

Register of Fines

Name and address of contractor ---------------------------------------------------------------------------------------------------------------------------------------

Name and address of establishment in under which contract is carried on --------------------------------------------------------------------------------------

Nature and location of work --------------------------------------------------------------------------------------------------------------------------------------------

Name and address of Principal Employer-----------------------------------------------------------------------------------------------------------------------------

	S.No.
	Name of Workman
	Father’s/ Husband’s name
	Designation/ nature of employment
	Act/ Omission for which fine imposed
	Date of Offence
	Whether workman showed cause against fine
	Name of person in whose presence employee’s explanation was heard
	Wage period and wages payable
	Amount of fine imposed
	Date of which fine realized
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12

	
	
	
	
	
	
	
	
	
	
	
	


Appendix ‘XII’

Form-XX [See rule 78(2) d]

Register of Deduction for Damage or Loss
Name and address of contractor ---------------------------------------------------------------------------------------------------------------------------------------

Name and address of establishment in under which contract is carried on --------------------------------------------------------------------------------------

Nature and location of work --------------------------------------------------------------------------------------------------------------------------------------------

Name and address of Principal Employer-----------------------------------------------------------------------------------------------------------------------------

	S.No.
	Name of Workman
	Father’s/ Husband’s name
	Designation/ nature of employment
	Particulars of damage or loss
	Date of damage or loss
	Whether workman showed cause against deduction
	Name of person in whose presence employee’s explanation was heard
	Amount of deduction imposed
	No. of installments
	Date of recovery
	Remarks

	
	
	
	
	
	
	
	
	
	
	First installment
	Last installment
	

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13

	
	
	
	
	
	
	
	
	
	
	
	
	


Appendix ‘XIII’

Form-XXII [See rule 78(2)d]

Register of Advances

Name and address of contractor ---------------------------------------------------------------------------------------------------------------------------------------

Name and address of establishment in under which contract is carried on --------------------------------------------------------------------------------------

Nature and location of work --------------------------------------------------------------------------------------------------------------------------------------------

Name and address of Principal Employer-----------------------------------------------------------------------------------------------------------------------------

	S.No.
	Name of Workman
	Father’s/ Husband’s name
	Designation/ nature of employment
	Wage period and wages payable
	Date and amount of advance given
	Purpose(s) for which advance made
	Number of installments by which advance to be repaid
	Date of amount of each installment repaid
	Date on which last installment was repaid
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11

	
	
	
	
	
	
	
	
	
	
	


Appendix ‘XIV’

Form-XXIII [See rule 78(2) e]

Register of Overtime

Name and address of contractor ---------------------------------------------------------------------------------------------------------------------------------------

Name and address of establishment in under which contract is carried on --------------------------------------------------------------------------------------

Nature and location of work --------------------------------------------------------------------------------------------------------------------------------------------

Name and address of Principal Employer-----------------------------------------------------------------------------------------------------------------------------

	S.No.
	Name of Workman
	Father’s/ Husband’s name
	Sex
	Designation/ nature of employment
	Date on which Overtime worked
	Total overtime worked or production in case of piece rated
	Normal rate of wages
	Overtime rate of wages
	Overtime earnings
	Rate on which overtime wages paid
	Remarks

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12

	
	
	
	
	
	
	
	
	
	
	
	


APPENDIX XV

Notice for appointment of Arbitrator

                                                                  



  (Refer Clause 25)
To


The Chief Engineer/EM


………………………

Dear Sir,



In terms of Clause 25 of the agreement, particulars of which are given below, I/we hereby give notice to you to appoint and arbitrator for settlement of dispute mentioned below:

a. Name of applicant

b. Whether applicant is individual/Prop.Firm/O\Parternship Firm/Ltd. Co.

c. Full address of applicant.

d. Name of the work and contract number in which arbitration sough

e. Name of the Division which entered into contract

f. Contract amount in the work

g. Date of Contract

h. Date of initiation of work

i. Stipulated date of completion of work

j. Actual date of completion of work (if completed)

k. total number of claims made

l. Total amount claimed

m. Date of intimation of final bill (if work is completed)

n. Date of payment of final bill (if work is completed)

o. Amount of final bill (if work is completed)

p. Date of request made to SE for decision

q. Date of receipt of SE’s decision.

r. Date of appeal to you

s. Date of receipt of your decision. Specimen signature of the applicant

(only the person/authority who signed

the contract should sign)

I/We certify that the information given above is true to the best of my/our knowledge.  I/We enclose following documents.1.Statement of claims with amount of claims

1.

                                                                                                                                                                                     Yours faithfully,

 (Signature)

Copy in duplicate to:

1.The executive Engineer

…………..Division                



                    SCHEDULE – A  

Schedule of Quantities 

	Item No.
	Sub-heads and Item of Work
	Quantity or No.
	Rate
	Per
	Amount
	Total

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	Schedule of qty attached. 
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


Schedule-B
Schedule of materials to be issued to the contractor
	S.No
	Description of item
	Quantity
	Rates in figures words at which the material will be

charged to the contactor
	Place of issue

	1
	2
	3
	4
	5

	----------------------------N.A-------------------------


	


                                                       SCHEDULE-C


  Tools and plants to be hired to the contractor

	S.No
	Description
	Hire charges per day
	Place of issue

	  1
	          2
	              3
	         4

	
	----------------------------N.A-------------------------




                                                            SCHEDULE - D

Extra schedule for specific requirements/ document for the work, if any*


N.A 

                                                           SCHEDULE – E

  Reference to General Conditions of contract

	 Name of work:


Sub-head:

Estimated cost of work:

(i) Earnest money:

(ii)Performance              

          Guarantee:

(iii)SecurityDeposit:   
	D/O land for sector A-1 to A-4 at Narela.
C/O boundary wall with fly-ash bricks of DDA vacant land of village Singhola  behind DJB(STP) to drain No.6.
Rs. 17,95,418.00
 Rs. 35,908.00
5% of the tendered amount 

5% of the tender value of the work.


Schedule-f

General Rules & Directions and Conditions of Contract :

	Officer inviting tender:

Definition : 
	 Executive Engineer ND-4

	2(v)      Engineer-in-Charge

2(viii)
Accepting Authority


2(x)
Percentage on cost of materials and labour to cover all overheads and profits

2(xi)     Standard Schedule of Rates

2(xii)
Department


9(ii)
Contract Form
	Executive Engineer ND-4*

E.E./ND-4/DDA
15%
Delhi schedule of rates- 2007 with upto date Correction slips issued up to last date of issue of tender.

Delhi Development Authority/DDA

Item rate contract form.

	Clause 1

(i) 
Time allowed for submission of Performance Guarantee from the date of issue of letter of acceptance, in days

(ii)
Maximum allowable 
extension 
            beyond the period  provided in 

            (i) above in days
	15 days

7 days

	Clause 2

Authority for levy compensation under clause 2       
	S.E/CC-8/ (NZ)


	Clause 2A

Whether Clause 2A shall be applicable.(Yes/No)

	N.A. 

	Clause 5

Number of days after the date of issue

of letter of intent for reckoning date of start
 .    

Table of Mile Stone(s)

Time allowed for execution of work.


Authority to decide:

(i)  Extension of time

(ii) Rescheduling of milestones


	10th days

See table attached

2 months(Two months).
E.E./ND-4/DDA
 E.E./ND-4/DDA


	Clause 6, 6A, 

Clause Applicable   - (6 or 6A)
	Clause 6

	Clause 7

Gross work to be done together with net payment/  adjustment of advances for material collected, if any, since the last such payment for being eligible to interim payment
	10 lacs 


	Clause 10A

List of testing of equipment to be provided by the contractor at site lab:-

1(ONE) set of sieves    2 silt equipment / measuring jar. 3 steel taps & any other testing equipment as decided by engineer in charge. 


	Clause 10B (ii)

Whether clause 10B (ii) shall be applicable.(Yes/No)
	NO. 

	Clause 10C

Component of labour expressed as percent of value of work=……5.% . 

	Clause 10CA                          

Materials covered       Nearest Materials(other than cement,         Base Price of all the 

under this clause         reinforced bars and structural steel)            Materials covered under

                                   for which All India Wholesale Price           clause 10 CA

                                   Index to be followed

1----------                    1………………………                            1 As per rate approved by 






                                           competent authority 
2………...                  2……………………...                               2…………………

3………...                  3………………………                              3………………….

4………..                   4………………………                              4…………………..

	Clause 10CC

Clause 10CC to be applicable in contracts with stipulated period of completion exceeding the period shown in next column

Schedule of component of other materials, labour,

POL etc., for price escalation

Component of Civil                                                                                     

(Except materials covered under clause 10 CA/

Electrical construction materials expressed 

as percent of total value of work)                                                          

Component of labour expressed as percent of

Total value of work                                                                              

Component of POL expressed as percent of 

Total value of work                                                                               
	N. A 
N.A 

	Clause 11

Specifications to be followed

for execution of work
	CPWD specifications- 2009 Vol. 1 & II.with up to date correction slips issued till last date of issue of tender and Particular Specifications attached (if any). 

	Clause 12

Deviation limit beyond which clauses

12.2 & 12.3 shall apply for building work
	20 %


	Clause 16

Competent Authority for  deciding reduced rates
	S.E/CC-8/ (NZ) 

	Clause 18

List of mandatory machinery tools & plants to be deployed by the contractor at site:-

1 . as decided engineer-in-charge.     


	Clause 36 (i)   

Requirement of Technical Representative(s) and recovery Rate.
	As per enclosed table - B

	Clause 42
(i) 
Schedule / statement for 
determining 
theoretical quantity 
of cement & bitumen     

            on the basis 
of  Delhi schedule of rates   

            2007 printed by CPWD. 

(ii)
Variations permissible on 
             theoretical quantities 
    a.
Cement 


(i) For works with estimated cost put to tender not more than Rs. 5 lakh. 

           (ii)More than Rs 5 lakh
     b.
Bitumen for all works
     c.   Steel   
Recovery Rates for quantities beyond permissible Variation


	  3% plus/minus

  2% plus/minus
  2.5% plus only
  2% plus/minus
  See table attached  


                   J.E.(T)                                                   A.E (P)                                                                   E.E./ND-4/DDA


Table of Milestone(s)
	S.No.

	Financial Progress
	Time Allowed (From Date of Start)
	Amount to be withheld in case of non achievement of Milestone

	1.


	1/8th (of the whole work) 
	1/4th (of the whole work)
	In the event of not achieving the necessary progress as assessed from the running payment, 1% of the Tendered Value of work will be withheld for failure of each Milestone.



	2.


	3/8th (of the whole work)
	1/2 (of the whole work)
	

	3.



	3/4th (of the whole work)      
	3/4th (of the whole work) 
	

	4
	Full
	Full
	


Table –A

Requirement of Technical staff for work in compliance of clause 36 (i)

	Sl. No.

	Cost of work 

(Rs. in lakhs)
	Requirement of Technical staff
	Minimum Experience (Years)
	Designation



	
	
	Qualification
	Number
	
	

	1


	More than 1000

	i. Project manager 

with degree
	1


	10


	Principal Technical Representative

	
	
	ii. Graduate    

     Engineer
	1
	5
	Technical Representative

	
	
	iii. Graduate Engineer 

              or 

      Diploma Engineer
	2 

2
	Nil

5
	Technical Representative

	2


	500

to

1000
	i. Graduate Engineer 


	1


	5


	Principal Technical Representative

	
	
	ii. Graduate Engineer 

              or    

     Diploma Engineer
	2 

2 
	Nil 

5
	Technical Representative

	3


	200

to

500
	i. Graduate Engineer 


	1

 
	5


	Principal Technical Representative

	
	
	ii. Graduate Engineer 

              or 

     Diploma Engineer
	1  

1 
	Nil

5
	Technical Representative

	4


	50

to

200
	     Graduate Engineer
	1 
	5
	Principal Technical Representative

	5


	10

to

50
	     Graduate Engineer 

              or  

     Diploma Engineer
	1 

1
	Nil

5
	Principal Technical Representative


Note :
1.
Assistant Engineer retired from Government services that are holding Diploma will be treated at par with Graduate Engineer

2.
Rate of recovery in case of non compliance of Clause 36 (i) shall be made at    

            the following rates.

                                                  Table B
	S.No.
	Qualification
	Experience (years)
	Rate of recovery

	1.

	Project Manager with Degree


	10
	Rs. 20,000/- pm

	2.
	Graduate Engineer


	5
	Rs. 15,000/- pm

	3.
	Graduate Engineer


	Nil
	Rs.  10,000/-pm

	   4.
	Diploma Engineer


	                 5
	Rs.  10,000/-pm


 Recovery Rates for quantities beyond permissible Variation

	S.No.
	Description of Item 
	Rates at which recovery shall be made from the contractor for excess beyond permissible variation
	Rates at which recovery shall be made from the contractor for less use beyond the permissible variation

	1.


	Cement
	N.A

	                        * (M.R.)

	2.


	Bitumen
	N.A.


	                      * (M.R)

	3.


	Steel
	N.A.


	                     * (M.R.)


* 

            FORM OF PERFORMANCE GUARANTEE-BANK GUARANTEE BOND

1.
In consideration of the Delhi Development Authority(hereinafter called “The Government”) having offered to accept the terms and conditions of the proposed agreement between _______________________ and __________________ (hereinafter called “the said contractor(s)” for the work of ______________________________ (hereinafter called “The said agreement”) having agreed to production of a irrevocable Bank Guarantee for Rs.______________ (Rupees ___________________________ only) as a security/guarantee from the contractor(s) for compliance of his obligations in accordance with the terms and conditions in the said agreement.


We _________________________________ (indicate the name of the bank) (hereinafter referred to as “the Bank) hereby undertake to pay to the Government an amount not exceeding Rs.___________ (Rupees ____________________ only) on demand by the Government.

2.
We _____________________________ (indicate the name of the bank) do hereby undertake to pay the amounts due  and payable under this Guarantee without any demure, merely on a demand from the Government stating that the amount claimed is required to meet the recoveries due or likely to be due from the said contractor(s).  Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the bank under this Guarantee.  However, our liability under this guarantee shall be restricted to an amount not exceeding Rs.__________ (Rupees ___________________ only).

3.
We______________________________ (indicate the name of the bank) the said bank further undertake to pay to the Government any money so demanded notwithstanding any dispute or disputes raised by the contractor(s) in any suit or proceeding pending before any court or Tribunal relating thereto, our liability under this present being absolute and unequivocal.  


The payment so made by us under this bond shall be a valid discharge of our liability for payment there under and the contractor(s) shall have no claim against us for making such payment.

4.
We _________________________________ (indicate the name of the bank) further agree that the guarantee herein contained shall remain in full force and effect during the period that would be taken for the performance of the said agreement and that it shall continue to be enforceable till all the dues of the government under or by virtue of the said agreement have been fully paid and its claims satisfied or discharged or till Engineer-in-charge on behalf of the Government certified that the terms and condition of the said agreement have been fully and properly carried out by the said contractor (s) and accordingly discharges this guarantee.
5.
We __________________________________ (indicate the name of the bank) further agree with the Government that the government shall have the fullest liberty without our consent and without effecting in any manner our obligations hereunder to vary any of the terms and conditions of the said agreement or to extend time of performance by the said contractor(s) form time to time or to postpone for any time or from time to time any of the powers exercisable by the Government against the said contractor(s) and to for bear or enforce any of the terms and conditions relating to the said agreement and we shall not be relieved from our liability by reason of any such variation, or extension being granted to the said contractor(s) or for any forbearance, act of omission on the part of the Government or any indulgence by the Government to the said contractor(s) or by any such matter of thing whatsoever which under the law relating to sureties would, but for this provision, have effect of so relieving us.

6.
This guarantee will not be discharged due to the change in the constitution of the Bank or the contractor(s).

6. We _____________________________________ (indicate the name of the bank) lastly undertake not to revoke this guarantee except with the previous consent of the Government in writing.

8.
This guarantee shall be valid up to ____________________ unless extended on demand by Government.  Not withstanding anything mentioned above, our liability against this guarantee is restricted to Rs.___________________ (Rupees ___________________ only) and unless a claim in writing is lodged with us within six months of the date of expiry or the extended date of expiry of this guarantee all our liabilities under this guarantee shall stand discharged.

           Dated ___________ the day of __________ for _______________________________ .

           (Indicate the name of Bank)

BANK GUARANTEE FORM OF EARNEST MONEY 

WHEREAS, contractor ……………………. (Name of the contractor) (hereinafter called "the contractor") has submitted his tender dated …………………… (date) for the construction of …………………………… (name of work) (hereinafter called "the Tender").

KNOW ALL PEOPLE by these presents that we …………………….. (name of bank) having our registered office at ……………………………………………….. (hereinafter called "the Bank") are bound unto  …………………………………………………… (Name and division of Executive Engineer) (hereinafter called "the Engineer-in-Charge") in the sum of Rs. …………………………… (Rs. in words ……………………………) for which payment well  and truly to be made to the said Engineer-in-charge the Bank binds itself, his successors and assigns by these presents. 

SEALED with the Common Seal of the said bank this  …………. day of …………20…..

THE CONDITIONS of this obligation are : 

(1) If after tender opening the Contractor withdraws, his tender during the period of validity of tender (including extended validity of tender) specified in the form of Tender. 
(2) If the contractor having been notified of the acceptance of his tender by the Engineer-in-Charge : 
(a) fails to refuses to execute the Form of Agreement in accordance with the instructions to contractor, if required; OR
(b) fails or refuses to furnish the Performance Guarantee, in accordance with the provisions of tender document and instructions to contractor, OR 
(c) fails or refuses to start the work, in accordance with the provisions of the contract and instructions to contractor, OR
(d) fails or refuses to submit fresh Bank Guarantee of an equal amount of this Bank Guarantee, against Security Deposit after award of contract. 
We undertake to pay to the Engineer-in-Charge up the above amount upon receipt of his first written demand, without the Engineer-in-Charge having to substantiates his demand, provided that in his demand the Engineer-in-Charge will note that the amount claimed by him is due to him owing to the occurrence of one or any of the above conditions, specifying the occurred condition or conditions. 
This Guarantee will remain in force up to and including the date* ………………… after the deadline for submission of tender as such deadline is stated in the instructions to contractor or as it may be extended by the Engineer-in-Charge, notice of which extension(s) to the Bank is hereby waived.  Any demand in respect of this Guarantee should reach the Bank not later than the above date. 
Date ………………..




Signature to the Bank 

Witness ……………………




SEAL

(Signature, Name and Address)

* Date to be worked out on the basis of validity period of 6 months from last date of receipt of tender. 
FORM OF SUPPLMENTARY AGREEMENT
This Agreement made this day the _________________________________2010__ between ____________________________ hereinafter, called the First Party which expression shall include his heirs, executors and administrators/ their successors and assigns and the Chairman, DDA through ___________________hereinafter, called the Second Party, which expression shall include his successors and assigns.  The terms of the Agreement shall be as under:

1.
That this Agreement shall be called as Supplementary Agreement to the Agreement No.______ ___related to the Construction of ________________, entered into by the parties to            this Agreement.

2.
That WHEREAS the First Party has substantially completed the execution of the work described in and covered by the Schedule ‘I’ of Items of the Agreement No.___ ____and Whereas the items of the work mentioned in the Schedule ‘A-1’ annexed to this Agreement cannot now be executed, and Whereas both the parties are desirous that the items mentioned in this Schedule ‘A-1’ annexed to the Agreement should be executed by the First Party at the time of actual handing over of the physical possession of the flats to the Allot tees or as and when otherwise desired by the Engineer –in-Charge, it is, hereby, further agreed as under:-

a)
That the First Party shall and execute the works covered by the items mentioned in the Schedule ‘A-1’ annexed to this Agreement (in parts)at the rates and as per the terms and conditions of the Main Agreement No.________ _whenever called upon to do so by the Second Party.

b)
That the time period for the execution of entire work covered under Schedule ‘A-1’ would be_______________ ________________or as extended from time to time by the Engineer-in-Charge with mutual consent of both the Parties.

c)
That the First Party shall complete the execution of all the items mentioned in Schedule ‘A-1’ as well as any other work emanating from the execution of items covered by Schedule ‘A’ under the Original Agreement in a particular flat/ flats within the period fixed by the Engineer-in-Charge, on the receipt of letters written /verbal instructions to that effect from time to time. 

d)
That the total time period specified under Para ‘b’ shall automatically get reduced, if the Second Party, by virtue of provisions contained in Para ‘c’ instruct the First Party from time to time in a manner which may result in the completion of all the flats before the time so Stipulated therein.

 e)
That the First Party shall have absolutely no claim of whatsoever nature against the Second Party for doing the work mentioned in Schedule ‘A-1’ annexed to this Agreement as required under sub-clause(a) above, except that to which he would be entitled under the Original Agreement No.____________.

f)
That the First Party shall be liable to execute all other items arising out of the Original Agreement No.__________ which in the opinion of the Engineer-in-Charge, are necessary.

g)
That the Final bills relating to the works cover under Schedule ‘A’ and Schedule ‘A-1’ shall be prepared independently after the completion of the respective parts of the work as per the terms and conditions of Main Agreement and/or Supplementary Agreement as applicable.

h)
That on the due execution of  this Supplementary Agreement by the parties, the  bill of the First Party in relation to the work already done by him under Schedule ‘A’ of the Original Agreement, if completed in all respects as per the terms and conditions of the Agreement, shall be finalized by the Second Party, subject, however, to fulfillment of  all other obligations as per terms and conditions of the Agreement by the First Party, and due payment shall be made to the First Party as per the terms and conditions of the Original Agreement.

i)
Security Deposit for Original Agreement may be released, retaining an amount equivalent to 50% of Security Deposit or 10% of the Tendered Cost of work to be executed under the Supplementary Agreement, whichever is more i.e. Rs._______ ____as Security Deposit till the completion of work covered by Supplementary Agreement and maintenance period thereafter.  The Second Party shall have a right to deal with the said amount of Security Deposit as it thinks proper under the terms and conditions of the Original/Supplementary Agreement.  Further, on the due execution and completion of this Supplementary Agreement, to the satisfaction of the Engineer –in-Charge, the first party shall be entitled to refund of this amount of Security Deposit relating to the work in question, subject to the right of the Second Party to retain such amount as it thinks reasonable as mentioned in above, soon after the maintenance period, as mentioned in Clause 17 of the Original Agreement, is over.

j)
That during the operation of Supplementary Agreement, the watch and ward of the entire work including that completed under the Original Agreement shall continue to remain the responsibility of the First Party.  The First Party shall be paid extra on this account at quoted / predetermined rates.

k)
The first party shall be liable to make good any loss or damage to the work executed under both, original as well as Supplementary Agreement during the operation/currency of Supplementary Agreement as well as subsequent maintenance period, for which nothing extra shall be paid to the First Party.  

3.
Except as modified by this Agreement, the said Original Agreement No.____ ___shall remain in Full Force and effect in all respects including Technical Audit,  Defect Liability etc.


IN WITNESS WHEREOF THE ABOVE MENTIONED PARTIES HAVE PUT THEIR SIGNATURE ON THIS DAY THE---------------

  Contractor  






Executive Engineer

Annexure to clause 34(x) showing quantities of materials for areas of surfacing to be considered for working out minimum period for which hire charges of road roller
are to be recovered.
	S.
No
	Material of Surfacing
	Quantity
 or Areas

	1
	Consolidation of earth Sub grade.
	1860sq.m

	2
	Consolidation  of stone soling 15cm to 22.5cm thick
	170 cu.m

	3
	Consolidation of brick soling 10cm to 20cm thick
	230 cu.m

	4
	Consolidation of wearing coat of stone ballast 7.5 cm to11.5 cm thick
	30 cu.m

	5
	Consolidation of wearing coat of brick ballast 10cm.thick
	60 cu.m

	6
	Spreading and consolidation of red bajri 6 mm.
	1860sq.m

	7
	Painting one coat using stone aggregate 12.5 mm nominal size :

(a)@ 1.65 cum per 100 sqm. and paving bitumen A-90 or  S-90  @  2.25 Kg. per sqm.                       

                                                                     or            

(b) @ 1.5 cum per 100 sqm .and bitumen emulsion or road tar @ 2.25 Kg per sqm.
	930 sq.m



	8
	Painting two coats using :

(a)For first coat stone aggregate 12.5 mm nominal size.

 (i)  @ 1.50 cum per 100 sqm.  with paving bitumen A-90 or S-90 @   2.00 Kg./sqm.

                                                              or   

 (ii) @ 1.35 cum per 100 sqm with bitumen emulsion @ 2.00Kg./sqm. or 

(iii)@ 1.25 cum per 100 sqm with road tar @ 2.25Kg./sqm
	600 sq.m

	
	(b)For 2nd coat, stone aggregate 10 mm nominal size 0.9 cum. per 100 sqm with

(i) 1.00 kg of paving bitumen A-90 or S-90 or bitumen emulsion per sqm.        

                                                           or

(ii) 1.25 kg of road tar per sqm.
	600sq.m



	9
	Repainting with stone aggregate 10 mm nominal size 0.9 cum. per -100 sqm. with

(a)1.00 kg of paving bitumen A-90 or S-90 bitumen emulsion per sqm.            

                                                           or                                                                         (b) 1.25 kg of bitumen emulsion per sqm.
	1670 sq.m

	10
	2 cm. premix carpet surfacing using 2.4 cum. of stone aggregate 11.2 mm nominal size per 100 sqm and binder including tack  coat, the binder being hot cut back bitumen or bitumen emulsion  in specified quantities.
	930 sq.m

	11
	2.5 cm thick premix carpet surfacing using 3.00 cum of stone aggregate 11.2 mm nominal size per 100 sqm and binder including tack coat, the binder being hot cut back bitumen or bitumen emulsion in specified quantities.

	930 sq.m

	12

	4 cm thick bitumen concrete surfacing using stone aggregate 3.8 cum. (60% 20mm nominal size and 40% 12.5 mm nominal size) per 100 sqm and coarse sand 1.90 cum. per  100 sqm and hot cutback bitumen over a tack coat of hot cut back bitumen.
	460 sq.m

	13
	5 cm thick bitumen concrete surfacing using stone aggregate 4.8 cum (60% 25mm nominal size and 40%, 20mm nominal size) per 100sqm and coarse sand 2.40 cum per 100 sqm and hot cut back bitumen over a tack coat of hot cut back bitumen.
	    370 sq.m



	14
	6 cm thick bitumen concrete surfacing using stone aggregate 5.8 cum.(60%, 40mm nominal size and  40%, 25mm nominal size) per 100 sqm and coarse sand 2.9 cum per 100 sqm and hot cut back bitumen over a tack coat of hot cut back bitumen.
	280 sq.m

	15
	7.5 cm thick. Bitumen concrete surfacing using stone aggregate 7.3 cum (60%, 50mm nominal size and 40%, 40mm nominal size) per 100 sqm and coarse sand @ 3.65 Cum per100 sqm and hot cut back bitumen over a tack  coat of hot cut back bitumen. 
	230 sq.m

	16
	2.5 cm bitumastic sheet using stone aggregate 1.65 cum (60%, 13.2mm nominal size and 40%, 11.2mm nominal size) per 100 sqm. and coarse sand 2.5cum.per 100 sqm. and hot cut  bitumen over a tack coat of hot cut back bitumen.
	750 sq.m

	17
	4 cm bitumastic sheet using stone aggregate 2.6 cum (60%, 13.2mm nominal size and 40% 11.2mm nominal size) per 100 sqm and coarse sand 2.5cum.per 100 sqm. and hot cut back bitumen over a tack coat of hot  bitumen.
	560 sq.m

	18
	Laying full grouted surface using stone aggregate 40mm nominal size 6.10 cum per 100 sqm. with binder, binding with 20mm to 13.2 nominal size stone grit 1.83 cum per 100 sqm. and seal coat of binder and stone grit 11.2 mm nominal size 1.07 cum. per 100 sqm., the binder being hot bitumen or tar as specified.
	460sq.m

	19
	Laying full grouted surface using stone aggregate 50mm nominal size 9.14 cum, per 100 sqm grouting  with binder with stone grit 22.4mm nominal size 1.83 cum per 100 sqm., seal coat of binder with 13.2mm and stone grit 11.2mm nominal size 1.07 cum per 100 sqm, the binder being hot bitumen or tar.
	370sq.m

	20

	4cm thick premix macadam surfacing using stone aggregate 25mm nominal size 4.57 cum per 100 sqm and hot bitumen binding with stone aggregate 13.2 mm nominal size 1.52 cum per 100 sqm. and seal coat of hot bitumen and stone aggregate 11.2 mm nominal size 1.07 cum per 100sqm.
	560sq.m

	21
	5cm thick premix macadam surfacing with stone aggregate 25mm nominal size 6.10 cum per 100 sqm. and hot bitumen binding with stone aggregate 13.2 nominal size 1.52 cum per 100 sqm and seal coat of hot bitumen and stone aggregate 11.2 mm nominal size 1.07 cum/100 sqm.
	460sq.m


GENERAL CONDITIONS
1. Before tendering, the tenderer shall inspect the site of work and shall fully acquaint himself about the conditions with regard to site, nature of soil, availability of materials, extent of leads and lifts involved in the ,work(over the entire duration of Contract) including local conditions, traffic restrictions, obstructions and other conditions for satisfactory execution of the work. He should take in to consideration all such factors and contingencies, while quoting his rates. No claim whatsoever shall be entertained by the Department on this account. . 

2. The Contractor must study the Specifications and conditions carefully before tendering  for the work to be executed. 
 
 

3. Periphery of works area shall be the area shown in the layout plan of the scheme. 

4. The Architectural, structural arid other services drawings for the work shall at all time be properly correlated before executing any work and no claim whatsoever shall be entertained in this respect. 

5. The Contractor shall have to make approaches to the site, if so required and keep them in good condition for transportation of  labour  and materials as well as inspection of works by the Engineer –In- Charge.. Nothing extra shall be paid on this account. 

6. The work shall be carried out in such a manner so as not to interfere Of affect or disturb other works being executed by other agencies, if any. He shall arrange his work with that of the others in an acceptable and coordinated manner and shall perform it, in proper sequence to the complete satisfaction of the Engineer-in-charge. Any damage done by the contractor to any existing work shall be made good by him at his own cost. Otherwise the same shall be got done at his risk and cost.

7 The building work shall be carried out in the manner so as to comply in all respects with the requirement of relevant bye-laws of the local body under the jurisdiction of which the work is to be executed. The work of water supply and internal sanitary installation, external water supply, drainage and Electrical Work shall be carried out as per bye-laws of the local body and the Contractor shall produce necessary completion certificate whenever required from such Authority after completion of work. Nothing extra shall be paid on this account. The Contractor shall associates specialized agencies for sanitary and water supply. The work is to be carried out through licensed plumber and sanitary installation agency. For electrical work, special conditions for electrical work may be seen. 

8. The Contractor or his authorized representative should always be available at the site of   work to take instructions from Departmental officers, and ensure proper execution of work. 

9    All work and materials brought and left upon the ground by the Contractor or by his orders for the purpose of forming part of the works, are to be considered to be the property of the DDA and the same are not to be removed or taken away by the Contractor or any other person without consent in writing of the Engineer-in-Charge but the DDA shall not be in any way responsible for any loss or damage which may happen to or in respect of any such work or materials either by the same being lost or damaged by weather or otherwise. 

10 Royalty at the prevalent rates and a/l other incidental expenditure shall have to be paid by the Contractor on all the boulders, metal, shingle, earth, sand, bajri etc. collected by him for the execution of the work directly to the concerned revenue Authority of the State or Central Government. His rates are deemed to include all such expenditure and nothing extra shall be paid. 

11. The Contractor shall take all' necessary precautions to prevent any nuisance or inconvenience to the owners, tenants of adjacent properties arid to the public in general and to prevent any damage to such properties and any pollution of smoke, streams and waterways. He shall make good at his cost and to the satisfaction of the Engineer-in-Charge, any damage to roads, paths, cross-drainage works or public or private property whatsoever caused by the execution of the work or by traffic brought thereon by the Contractor. Utmost care shall be taken to keep the noise level to the barest minimum so that no disturbance as far as possible is caused to the occupants/users of adjoining buildings.
12. Existing drains, pipes, cables, overhead wires, sewer lines, water lines and similar services encountered in the course of the execution of the work shall be protected against the damage .by the Contractor 'at. his own expense. The Contractor shall not store materials or otherwise occupy any part of the site in a manner likely to hinder the operation of such services. 

13. The work shall be executed and measured as per metric dimensions given in the Schedule of Quantities, drawings etc. (FPS units. wherever indicated are for guidance only). 

14. One flat as directed by Engineer-in-Charge will be selected as sample flat in which samples of all items taken in schedules of quantities shall be executed by Contractor and got it approved by Engineer-in-Charge before such items are executed on the project. However he shall complete one sample unit within Six months from the date of start of the work. 

15. The Contractor shall give the following undertaking in respect of taking over of land in the following Performa. I/We hereby undertake that: 

           (i)  Full site free from any encroachment has been handed over to me/us on 
. 

           (ii) 
The labour huts 
in nos. constructed by me/us at site as shown on the                 

                  site plan duly signed be me/us belong to me/us 

           (iii).The site office, casting yard, laboratory, cement & Godown etc., will be  

                  constructed as per the plan attached. 

           (iv). Construction of labour huts near the work sites shall be avoided as far as possible. 
                  The final bill shall   

i) not be paid unless all the huts are cleared & removed from the site. 

16. All the above land is handed over only for the execution of above mentioned work. 

17. The above site will be given on temporary basis. After the completion/foreclosure/rescission of the work, clear site shall have to be handed over to the Engineer-in-Charge. Similarly the site for labour camp given to the agency shall be returned after the completion/foreclosure/ rescission of the work free from all the occupation. 

18. If the agency delays the vacation of occupied area of land after the completion recorded/ stoppage/ rescission of the work, he will be charged at the rate of Rs.1, 50,000/- per month per hectare. The decision of the '8E will be final and binding. 

19. The Engineer-in-Charge shall not be precluded or stopped for taking any measurements, and framing of estimates or detaining any certification made either before or after the completion and acceptance of the work and payment, from showing the true amount and character of the works performed any materials furnished by the Contractors and from showing that by such measurements, estimates or certificates in nature are incorrectly made, such that the Engineer ​in-charge shall not be precluded or stopped from recovering from the Contractor such damages as it may be sustained by reason of his failure to comply with the terms and conditions of the Contract. 

20. Engineer-in-Charge shall have full powers to send workmen employed on the premises to execute fittings and other work not included in the Contract for whose operation the Contractor is to afford every reasonable facility during ordinary working hours provided that such not to hinder the progress of the work included in the Contract. 

 
. 

21. The Contractor shall execute his work so as not to interfere with or hinder the progress of completion of the work being performed by other Contractors or piece meal workers or by the Engineer-in-Charge and shall as far as possible arrange his work, shall place and dispose off the materials; being used or removed, so as not to interfere with the operations of the other Contractor, piece meal workers, or of DDA or other Departments, He shall arrange his work with that of the' others. in an acceptable manner and shall perform it in proper sequence to complete satisfaction of Engineer-in-charge, 

22. .Any permission, if required from police authorities or other Departments for closing or cutting of the road will be obtained by the Contractor at his own. He will have no claim for any financial loss or extension of time on this account.

23.  Shops,  Restaurants, Tea shops or kiosks shall not be allowed to put up by the Contractor in the works area/labour huts area, Temporary kiosk(s) put up by the Engineer-in-Charge shall be taken by the Contractor on lease which is to be determined on the date of completion or termination of Contract whichever is earlier, and the rate of Rs,500 per kiosk Per month shall be recovered from the Contractor from the bills paid, On date of completion of the. work or termination of Contract whichever is earlier, the kiosk(s) shall be vacated by the Contractor and a vacant possession shall be handed over to the Engineer-in-Charge failing which penalty shall be levied on the Contractor at the rate of Rs. 150 per day per kiosk of delay involved. 

24. Levy of taxes, 

24.1. Tendered rates are inclusive of all taxes and levies (except service tax which shall by dealt as per clause 38) payable under the respective statutes. However, pursuant to the Constitution Act, 1982 if any further tax or levy is imposed by statute after date of receipt of tenders and the Contractor there upon necessarily and properly pays such taxes/levies, the Contractor shall be reimbursed the amount so paid provided such payment, if any, is not in the opinion of SE (whose decision shall be final and binding) attribute to delay in execution of work under the control of the Contractor. 

24.2. The Contractor shall keep necessary books of accounts and other documents for the purpose of this condition as may be necessary and shall allow inspection of the same by a duly authorized representative of DDA and further he shall furnish such other information/documents as the Engineer-in-charge may require, 

24.3. The Contractor shall within a period of 30 days of imposition of any further tax or levy, pursuant to the Constitution Act,1982 give a written notice thereof to the Engineer-in-Charge that the same is given pursuant to this condition together with all necessary information relating thereto. 

25. The Contractor shall leave such recesses, holes, openings etc, as may be required for the electric, air-       conditioning and other related works for which inserts, sleeves, brackets, conduits, base plates, clamps etc. shall be supplied free of cost by the Contractor unless otherwise specifically' mentioned and the Contractor shall fix the same at the time of casting of concrete, stone work and brickwork, if required and nothing extra shall be payable on this account unless otherwise mentioned in the item/Contract. 

26. The Contractor shall make his own arrangements for obtaining electric connections, if required, and make necessary payments directly to the Department concerned. The Department will however, make all reasonable recommendations to the Authority concerned in this regard. 

27. No foreign exchange shall be made available by the Department for the purpose of procurement of equipment, Plants, Machinery, materials of any kind or any other items required to be carried out in execution of work. 
28. The Contractor shall be required to do the work of development simultaneously along with building work, as per the direction of Engineer-in-Charge. 

29.  No, payment will be made to the Contractor for damage caused by rains, or other natural calamities during the execution of the works and no such claim on this account will be entertained unless specified otherwise. 

30. Lowest rate of the item shall be paid in case the item appears in more than one sub-head of schedule of quantities of the same contract. 

31.  The empty containers shall not be removed from the site of work till the relevant item of work has been completed and permission obtained from the Engineer-in-Charge. 

32.  The malba /garbage removed from the site shall be disposed off by the Contractor at any suitable place as directed by the Engineer in-charge. Nothing extra shall be payable for this. 

33. a) The surplus soil/earth shall be disposed off as per directions of Engineer-in-Charge. 

b) The field staff shall keep the record of initial level and final levels of all  such 
low - lying     area.
34. Barricading of excavated trenches on both sides of the trench shall be done by the contractor to a height of 1.60 meters with galvanized steel plain sheet of 1.00mm thick (Class-I) fixed with nails etc. on 10Dnim dia. Sal ballies, fixed 3m apart as a safety measure. He will also provide red & white strips on 'sheets with aluminum paint 75mm wide alternatively on outside of sheets vertically and no extra payment will be made on this account.

35. The Contractor shall, during the currency of the Contract, when called upon by the Engineer-in​ Charge, engage and also ensure engagement of Sub-Contractors and other employees by the Contractor in connection with the works, apprentices for such periods as may be required by the Engineer-in-Charge. The Contractor shall then train them as required under the Apprentices Act, 1961 and the rules made there under and shall be responsible for all obligations of the employer under the said Act, including the liability to make payment(s) to apprentices as required under the said Act.

36. The Contractor is to provide at all times during the progress of the work and the maintenance period, proper means of access with ladders, gangways etc. and other necessary attendant to move and adopt as directed for the inspection or measurements of the works by the Engineer in-charge or his authorized representative.

37. The layout, alignment and the orientation of the different members of the structural work should be carried out after thoroughly checking the drawing and obtaining clarification, if any from the Engineer-in-Charge. The setting out work should be carried out by the precision surveying instruments and got approved from the Engineer-in-Charge. The Contractor shall arrange the necessary equipment and instruments.

38. Where directed by the Engineer-in-Charge, the Contractor shall provide permanent bench marks. Likewise, any other levels or line or points specifically required by the Engineer-in Charge shall be built-in. The Contractor shall carefully protect and preserve such important marks during execution of work.

39. The Contractor shall be responsible for getting the necessary tests certificates from the concerned branch of Municipal Corporation and also to get connection for the drainage and water supply from the concerned branch of Municipal Corporation.

40. Contractor may be required to execute the work under foul position and nothing extra for executing the work in foul position/condition is payable.

41. The work shall be done in conformity with the plans and within the requirements of the general Architectural, Air Conditioning, Electrical and Structural Plans. This work shall be properly coordinated with the work of the other trades. Hangers and sleeves, structural opening shall be furnished in time for their installations as other work proceeds. 

42. (a).The plumbing drawings are diagramatic, but shall be followed closely as actual        
      construction and work permits.
(b).The architecture drawing shall be co-related with the plumbing drawings for all 
       dimensions and shall be followed.

43. (a).The recommended positions of the fittings, fixtures, control valves, tanks 
      etc. as shown on the drawing will be adhered to as far as possible.

       (b).If there is any discrepancy due to incomplete description / ambiguity or 
            omission in the drawing and other documents, whether original or  

            supplementary, forming the contract, either found on completion or during       

            progress of the work, the contractor shall immediately, on discovering the 
            same, bring to the notice of the Engineer-in-charge and the decision of the 
            Engineer-in-charge shall be final and binding on the contract.
44. The Contractor shall submit the complete set of original and further two copies of additional drawings to the Engineer-in-Charge after completion of the work. The drawings must give the following information. 
.
 (a).Run of all pipe and diameter on all floors and the vertical stacks.

       (b).Location and sizes of all control valves, access panels and other equipments.

  ©. IL of all manholes including IL at outfalls.

45. No completion certificate will be issued until the drawings as aforesaid are submitted
by the Contractor. During the progress of the work, completed portions of the building may be occupied and put to use by the DDA but the Contractor shall remain fully responsible for maintenance of the installations till the e~!tre work covered by the Contract is satisfactorily completed. 

46. a) Separate godowns shall be provided for OPC & PPC storage. 

b).No PPC should be used in RCC framed structures specially in the exposed portion  

    like Chhajjas,  Balconies, open terraces, top roofs, extended beams, open staircases 
    and slabs, beams in toilets. 

47. The Contractor shall be responsible for any activity, authorized or Unauthorized, going on within the site area handed over to him by the Department for construction/development/maintenance or for any other purpose. The Contractor shall also be responsible for informing the Engineer-in-Charge, in writing, wherever their supervision is essential. Further this shall not be a ground for seeking time extension in completion of the work and/or for claiming any loss and/or damage by the Contractor, if at all this causes prolongation of completion of work. 

48. SAFETY OF WORKERS: 

      In respect of all labourers directly or indirectly employed in the work for the performance of the Contractor's part of this Agreement, the Contractor shall at his expense arrange for the safety provisions as per the latest edition of India Standard Safety Codes and shall at his own expenses, provide for all facilities in connection therewith. In case the Contractor fails to make arrangement and provide necessary facilities as aforesaid, he shall be liable to pay penalty prescribed under relevant clauses of these tender documents for each default and in additional the Engineer-in-Charge shall be at liberty to make arrangement and provide facilities as aforesaid and recover the cost incurred in on that behalf from the Contractor and no claims shall be entertained. 

i).    I.S: 3006 

ii).   IS: 3696 Ladders. 

iii).  I.S: 76 Safety code for Excavation work. 

iv).   I.S: 4031 Safety code for Blasting and Drilling  

v).   I.S:4138 Safety code for working in Compressedair 
 vi)    I.S: 5121 Safety code for piling and other deep foundations. 

'vii)  I.S: 5916 Safety code for constructions involving use of Bituminous materials. 

 viii).I.S:7293 Safety code for working construction Machinery. 

 ix).  I.S: 7969 Safety code for storage and handling of building materials. 

x).   Any other code as per directions of Engineer-in-Charge. 
49.
1. Contractor shall be fully responsible for the quality of work being executed as per prescribed specification, relevant BIS codes and drawings. All work under or in course of execution or executed in pursuance of the contract shall at all times be open to the inspection and supervision of the Quality Assurance Cell Vigilance Cell of DDA &  CTE of CVC, Govt. of India. Contractor shall be required to uncover the hidden item whenever it is required by CE(QAC) or CTE for checking measurements, quality of work and Specifications etc. 

2. The Divisional Officer of DDA will also examine the work executed from the point of view of scope of work, inventory of fittings and fixtures and Specifications for the various items before the work is finalized. If in the opinion of the CE (QAC) or CTE, any of the work has been executed with improper material or defective workmanship, the contractor shall rectify or remove and reconstruct such work in whole or in part, remove such materials or articles and provide other proper and suitable materials or articles at his own charge and cost and in the event of his failure to do so he will make him liable for penalty and other actions under clause 14 of PWD-~ attached with the agreement. If during any of the visits, use of sub-standard material or improper workmanship is noticed by the Divisional Officer or his Superiors or CE (QAC) or any of the authorized representative or his supervisors, the same shall also be promptly rectified on .. getting a written notice to do so. 
50. No work shall commence in the absence of Contractor's engineers and they shall certify in writing about the correctness of layout, alignment of structure and shall ensure stability of all structural and other building items. 
51. All materials which are specified to be tested at the manufacturer's works shall satisfactorily pass the test in presence of the authorized representative of Engineer-in-Charge before being used in the work. In case all requisite testing facilities are not available at the manufacturer's premises, such testing shall be conducted at laboratory approved by the Engineer-in-Charge. 

52. The Contractor shall make available Theodolite, Dumpy level with staff, steel tapes, stop watch, platform type weighing machine of 200 Kg Capacity, steel balance with weights, spring balance, slump cone with tamping rod, 15 cm cube moulds (sufficient in number), Plumb bob, spirit level, Vernier calipers/ Micrometer, Calibrated cylinder, hammers, thermometers etc readily and in good working condition at site to ensure proper quality of work. 

53.   

  1. 
The Contractor shall carry out the work of sewer lines in close co-ordination with works 
       of the services in the area. The Contractor shall have no financial or other claims arising 
       out of lack of co-ordination. 

 2.  
No payment shall be made for the excavation for RCC pipe lines for the portions covered 
       by excavation for construction of manholes. 

 3. 
Earth excavated from trenches shall be stacked at a distance equal to depth of the trench 
       below ground level or equal t01.5m whichever is greater from the top edge of   excavation. 

54. Wherever necessary the S.C,!. pipes and G.!. pipes shall be fixed in R.C.C. columns, beams =. with scrub plugs and nothing extra shall be paid for it. 

55. Where the Contractor is required to provide materials of certain sizes or weights which may have gone out of market due to change over to metric standard, substitutes conforming to the nearest equivalents on the higher side, as approved by the Engineer-in-Charge, shall be used. No claim of extra payment shall be entertained on this account. 

56. The Engineer-in-Charge shall require (where he deems so necessary) to provide grooves of approved pattern between various surfaces such as timber! plaster, exposed aggregate! plaster! concrete! exposed concrete! brick work, ceiling! walls, skirting! plaster between various concreting operations of same or different members (particularly in the exposed concrete work) or as required etc. such grooves shall be provided without extra charges and the Contractor's rate for various items are deemed to include the cost of all labour, tools and materials required for making such grooves. 

57. Large sized details shall take precedence over small sized drawings. The Contractor shall verify all dimensions at site. 

58. Whenever directed' by the Engineer-in-Charge with a view to obtain exposed face concrete by itself, form work shall have to be provided by the Contractor in specific pattern as required and instructed A sample of the exposed face finish shall be made by the Contractor and the same shall be got approved before the work is started. Due care shall be taken while removing the formwork. Time allowed for such shuttering shall be as per decision of Engineer-in-Charge. On removal of formwork, the surface shall be rubbed with carborandum stone, so as to give a smooth finish and to match the surrounding surface. No patching up with cement plaster or otherwise shall be allowed. If however, any honey combs, broken edges, or ugly off sets etc. are found, the Contractor shall have to re-do the work without any extra charges. The material used for shuttering for exposed concrete shall be only timber with freshly sawn surfaces or as approved by the Engineer-in-Charge. 

59. The item of External plastering shall be taken after getting the approval of the Engineer-in-​Charge, The item of external finishing if got executed from another agency may need a close co-ordination between the items of external plastering and finishing for which the Contractor shall have to work in close liaison with the second agency as per the direction of Engineer-in-​Charge. 

60. In the event of any difference of opinion among site representative in carrying out the item of work in accordance with the Agreement, the Engineer-in-Charge shall decide the issue and his decision shall be final and binding on the Contractor and the Contractor shall be bound to carry out the instruction to complete the work in time. At no point of time the Contractor shall stop execution of the work on any ground whatsoever . 

i. . , 

61. Unless stated otherwise, rates quoted by the Contractor shall hold good for work at a" heights and depths. The Contractor shall not be paid anything extra for maintaining in good condition all the work executed till completion of the entire work; nor on account of damage to the works caused by rains or other natural phenomenon during the execution of works. 

62. Payment for work in different floors, extra for items for RCC, brick work above different floor levels shall be made at rates provided for these items. For operations of these rates, the floor level shall be considered as the top of main structural RCC' slab in that floor viz. top of RCC slab in main room and not the top of any sunken or depressed floor Tor lavatory slabs. 

63. The rate shall be inclusive of working under water and adverse conditions and including pumping out or bailing out water, unless otherwise specified in the nomenclature. This will include water encountered from any source such as rains, floods, sub-soil water table being high or any cause whatsoever. 

64. Cutting of holes in walls, floors, chhajjas, R.C.C. slabs etc. The tendered rates shall include the. cost of, cutting holes wherever required and making good the same, nothing extra shall be  paid for this. 

65.   All chases shall be cut mechanically and nothing extra shall be paid on this account. The rate shall also include making good the same.   

 GENERAL SPECIFICATION

1. The work in general shall be executed as per the description of the item, specifications attached. DDA specifications 2007 Vol. I & II  with correction slips up to the date of receipt of tender and MORT&H (MINISTRY OF ROAD TRANSPORT & HIGHWAY) specifications for road and bridge works (forth revision) 2001. General Specifications and for road and conditions given on page 60 to 73 shall be followed. Except when the same are in contradiction to the conditions given hereunder.

2. In case of any variation between different application specifications. The following order of precedence will be followed.

i) Nomenclature of item.

ii) Particular specifications attached with the tender documents.

iii) General specification attached with the tender documents.

iv) MORT & H specification for Road & Bridge works forth revision 2001 (The word MORTH&H (MINISTRY OF ROAD TRANSPORT & HIGHWAY) specification or MORT&H (MINISTRY OF ROAD TRANSPORT & HIGHWAY) specifications 2001 appearing anywhere means the same as above.

v) CPWD specifications  2007  Vol. I & II  with up to date correction slips and revised CPWD specifications 2009 up to the date of receipt           of tender.

vi) Standard accepted practice as approved by Engineer-in-charge.

3. The contractor shall be required to produce samples of all roads materials sufficiently in advance to obtain approval of the Engineer-in-charge. Subsequently the material to be used in the actual execution of the work shall strictly conform to the quality of samples approved. In case of variation, such materials shall be liable to rejection.

4. All the material to be obtained from DDA stores or otherwise shall be got checked by the Junior Engineer/Assistant Engineer-in-charge of the work, on receipt of the same at site before us.

5. All the materials used in the work shall comply with the requirements of Engineer-in-charge and shall pass all the test and analysis required by him as per particular specifications as applicable or such recognized specifications as acceptance to the Engineer-in-charge.

6. The contractor shall be required to provide testing lab at site with necessary appliances such as weighing scale, graduated cylinder, standard sieves, thermometer, slump cones etc. and engage the experienced technical staff for conducting day to day tests and to ensure that material conforming to prescribed standard only are used in the work. The Engineer-in-charge reserves the right to conduct field tests to ensure that the quality is consistent with the prescribed specifications. If any material of end product is found defective or substandard will have to be replaced / redone at the cost of contractor. Necessary arrangement for getting the soil & material testing at site to be made by the contractor free of cost.

7. The contractor shall at the cost, make all arrangement and shall provide such facilities as all the Engineer-in-charge may require for collecting, preparing and forwarding the required number of samples for tests and for analysis at such time and to such places as directed by the Engineer-in-charge. Nothing extra shall be paid for the above, including the cost of material to be tested.
8. The necessary tests shall be conducted in the laboratory of DDA, Central Road Research Institute or IIT, Delhi, or any other laboratory approved by the Engineer-in-charge. The sample for carrying out all or any of the tests shall be collected by the Engineer-in-charge or on his behalf by the Officer-in-charge of the quality control wing of DDA and his authorized subordinate or by the Officer-in-charge DDA laboratory and his authorized subordinate for carrying out of independent quality control test and the results will be binding on the contractor. The testing charges, if any, shall be borne by the department for pass        results only.

9. The contractor or his authorized representative shall associate in collection, preparation, forwarding and testing of such samples. In case he or his authorized representative is not present or does not associates himself, the result of such tests and consequences there on shall be binding on the contractor.

10. The contractor shall get the water tested with regard to its suitability for use in the works and get written approval from the Engineer-in-charge before he proceeds with the use of same for execution of works. Nothing extra shall be paid to the contractor on this account.

11. Wherever any reinforcement to any Indian Standard Specifications occur in the documents relating to this contract, the same shall be inclusive of all amendments issued there to or revision thereof if any, up to the date or     receipt of tender.

12. The contractor must take adequate to ensure that no spillage of construction materials takes place in the carriageway. Failure it observe this will make the contractor liable to pay compensation @ Rs. 100.00 (Rupees one hundreds only) per day., per meter length of each carriageway as affected spill over any construction materials, subject to maximum of 5% (five percent) of the estimated cost of work put to tender. The decision of ENGINEER-IN-CHARGE in this regard shall be final and binding on the contractor.

13. Physical properties to flyash bricks confirm to I.S  Code NO. IS 12894-2002.

14. The contractor to whom the work is awarded shall submit the list of factories from where / whom the kerb stone of M20 grade or SFRC covers to be procured. The list of factories will be approved by the Engineer-in-charge. Also this factory will have access to Engineer-in-charge of his authorize representative for inspection

15. The bitumen of grade 60/70 will be used.    

                                          PARTICULAR  SPECIFICATION 

1. 
The site of work is available. 

2. Sub -soil water table at work site is reported to be about.. 
below the general ground level as per soil investigation report. The water level is likely to rise during rainy reason, but nothing extra shall be paid for the work under sub-soil water. 
3. (a) A detailed programme in the form of precedence network diagram is to be submitted to the Engineer-in-Charge within 15 days of the award of work. Any modification suggested by the Engineer-in-Charge shall be incorporated in the Bar Chart. It will be ensured by the Contractor that the time schedule laid down in the aforesaid Bar Chart is adhered to, In case of any slippage,. the time lost will have to be made good by the Contractor by speeding up the activities. In such case, he shall be bound to follow the revised programme decided by the 

Engineer-in-Charge. The programme chart should include the following. 

i)  Descriptive note explaining sequence of various activities.
 
ii) Network (bar chart/precedence network) 

iii) Programme me for procurement of materials by the Contractor.
iv) Programme of mobilization of Machinery/equipment. 

v) Programme for deployment of labour, time schedule for the requirement of material to be supplied by the Department, if any. 


vi) Cash flow statement. 
. 

If the Contractor fails to submit the Bar chart. the Engineer-in-Charge shall get it prepared at the risk and cost of the Contractor. 


(b) 
Contractor shall give the Engineer-in-Charge on the 4th day of each month. the progress report of the work done during the previous month. The progress of work will be reviewed periodically by the Engineer-in-Charge with the Contractor and shortfalls. if any. will be sorted out. The Contractor shall there upon take such action as may be necessary to bring back his work to schedule without additional cost to the Department. 

4.

The submission of detailed programme. for approval by the Engineer-in-Charge. or the furnishing of such particulars shall not relieve the Contractor from any of his duties or responsibility under the Contract. This is, without prejudice to the right of the Engineer-in-​Charge to take action against Contractor as per terms and conditions of the Agreement. 
5.

In order to adhere 'to the programme. if the work is to be carried out in more than one shift. no claim on this account shall be entertained. Contractor will have to give advance notice in writing to Engineer-in-Charge for executing any work in odd hours i.e. beyond normal working hours between 9 AM to 5 PM. Contractor shall arrange suitable. to and fro transportation for DDA site staff to their residences. in case the site staff is required to stay beyond office hours. 

6.

Contractor shall be allowed 15 days for mobilization from the date of issue of letter of award for the work. During this period Contractor will mobilize Plant & equipment and complete other preliminaries like approval of quarry. mix design. trial mix etc. 

7. 

(a)The Contractor shall provide and maintain C.G.I. sheet barricading not less than 2.5m in height from ground level duly painted in white and green as required according to the rules around the work site. Nothing extra shall be paid for the same. Wherever. compound wall/fencing exists this provision will not be insisted upon. Nothing extra shall be paid for the same. 



(b)The Contractor shall take all necessary measures for the safety of traffic during construction and provide. erect and maintain such barricades, including signs. marking. flags. lights and fiagmanas necessary, at either end of the excavation/embankment and at such intermediate points, as directed by the Engineer-
            in-Charge for the proper identification of construction area . . He shall be responsible for all damages and accidents caused due to negligence on his part . .. These provisions are in addition to the safety measures already mentioned in PWD-8. 
8.

The Contractor shall provide one signboard of size 3m x 5m, displaying name of the Department, and the project. architects, consultants and main Contractor, as approved by the Engineer-in-​Charge. Nothing extra shall be paid on this account. 
9.

Some restrictions may be imposed by the security staff  Delhi Police on the working and for movement of labour, materials etc as under. 

i) The movement of trucks and vehicles shall be regulated in accordance with rules and regulations as approved by competent Authority. 

ii) The Contractor shall be bound to follow all such restrictions/instructions and nothing extra shall be payable on this account. 
, 
iii)No claim whatsoever will be entertained by the Department on account of any restrictions (including temporary suspension of work) imposed by the security agencies in execution of work. 
10. 
QUALITY ASSURANCE 

10.1
The Contractor shall ensure quality control measures on different aspects of construction including materials, workmanship and correct construction methodologies to be adopted. 

10.2
The Contractor shall intimate the source of various raw materials namely aggregate, cement, sand, water etc. to be used on the work and get it approved from the Engineer-in-Charge. Trial mixes for controlled concrete shall be prepared using the approved materials. The Contractor shall stick to the approved source unless it is absolutely unavoidable. The change if any, shall be done with the prior approval of the Engineer-in-Charge for which tests etc. shall be carried out by the Contractor at his own cost. 

11. SAMPLES OF MATERIALS:

11.1 
(a) The Contractor shall submit to the Engineer-in-Charge samples of all materials to be used in the work for approval before procuring bulk supplies and before commencing the work. These approved samples shall be preserved and retained in the custody of the Engineer-in-Charge as standards of materials and workmanship till the completion of the work. The cost of such samples shall be borne by the Contractor and nothing shall be payable on this account. Preference shall be given to those articles which bear lSI certification mark. In case articles bearing lSI Certification mark are not available, the quality of samples brought by the Contractor shall be judged by the standard laid down in the relevant SIS specifications. All materials and articles brought by the contractor to the site for use shall conform to the samples approved which shall be preserved till the completion of the work. 

(b) Coarse sand will be used after washing in case silt contents is beyond permissible limit. 


11.2 
SUB STANDARD MATERIAL / WORK: 

In case any material/work is found sub standard the same shall be rejected by the Engineer- in Charge and the same shall be removed from the site of work within 48 hours, failing which the same shall be got removed by the Engineer-in-Charge at the risk & cost of the Contractor without giving any further notice and time. 


11.3 
TESTING OF MATERIALS: 

Even lSI marked materials may be subjected to quality test at the discretion of the Engineer-in-​Charge besides testing of other materials as per the specification described for the item/materials, Whenever lSI marked materials are brought to the site of work the Contractor shall if required by the Engineer-in-Charge, furnish manufacturer test certificate or test certificate from approved testing laboratory to establish that the material procured by the Contractor for incorporation in the work satisfies the provisions of IS Codes relevant to the material and/or the work done. 


11.4 
The Contractor' shall arrange to carry out all tests as required under the Agreement from the laboratories as approved by the Engineer-in-Charge. He shall bear all charges in connection with the cost of samples, packing, transportation, loading &
                       unloading including fee for testing. The cost of tests shall be borne by the Contractor/Department in the manner indicated below: 

(i) By the Contractor, if results show that the material does not pass the required tests. 
(ii) By the Department, if the results show that the material passes the required tests However, no testing charges will be payable by the Contractor for the tests conducted in DDA 


laboratories. 
... ... . 
. 

Allowing establishing the laboratory at site shall not absolve the Contractor from fulfilling the criteria of getting the test done in independent lab. The decision of the Engineer-in-Charge for allowing any test in the site laboratory or any other laboratory shall be final. 

   11.5 In case there is any discrepancy in frequency of testing as given in the list of mandatory tests and that in individual sub-heads of work as per "C.P.W.D. Specifications" (lower of two frequencies of the testing i.e. higher number of tests shall be followed) and nothing extra shall be payable to the Contractor on this account. 


11.6 
The quality of cement concrete and RCC shall be tested during the execution of  

                  the item of work as prescribed in CPWD Specifications. 

12. Any cement slurry added over base surface or for continuation of concreting for better bond is considered to have been included in the item (unless otherwise specifically stated) and nothing extra shall be payable or extra amount considered in consumption in this account. 

13. Factory made materials shall be procured only from reputed & approved manufacturers or their authorized dealers. List of such approved manufacturers is available at ANNEXURE - I. For the items/materials not appearing in the list, the decision of Engineer-in-Charge shall be final and binding. 

14. Wherever specialized work is to be executed or materials are to be procured through specialized agencies, their names shall be got approved well in advance from Engineer-in-​Charge. Failure to do so shall not justify delay in execution of work. It is suggested that immediately after award of work, contractor should negotiate with concerned specialized agencies and send their names for approval to Engineer-in-Charge. Any material procured without prior approval of Engineer-in-Charge in writing is liable to be rejected. Engineer-in-​Charge reserves his right to get the materials tested in laboratories of his choice before final acceptance. Non standard material shall not be accepted. 

15. The tenderer shall indicate the names of at least 3 specialized agencies with whom they are likely to be associated for sanitary, water supply and electrical works. The Engineer-in-Charge reserves the right to select anyone to whom the work could be assigned. 

16. The Contractor shall necessarily use the surface vibrator for compaction of concrete in floor slab etc. For placement of concrete at various levels tower crane of appropriate size, capacity and boom length or concrete pump shall necessarily be deployed by the Contractor. However, mechanical hoist can be used by the Contractor for lifting other construction materials. 

17. The term machine batched, machine mixed and machine vibrated design mix concrete used anywhere in Agreement shall mean the concrete produced in automatic concrete batching & mixing Plant and if necessary transported by transit concrete mixers, placed in position by the concrete pumps and vibrated by surface vibrator/needle vibrator/plate vibrator, as the case may .. be, to achieve required strength and durability. In no case double handling will be allowed. 
18. The tenderer will indicate the system of centering and shuttering, he proposes to adopt for easy erection and de-shuttering. Based on this system, the type of
                   material to be used in shuttering will be determined. 
19. The Contractor shall carry out disc test on all sewer lines and satisfy the Engineer-in-Charge that the lines are absolutely clear. Any obstruction shall be removed by the Contractor without any claim for extras. Decision of the Engineer-in-Charge with regard to disc test and cleaning of the lines shall be final. 

20. Design mixed shall be based on 456-2000 clause 15.1.4 duly modified in 2007 para-3
21. Anti-corrosive treatment for reinforcement bars as per CECRI including applying two coats of cement slurry mixed with inhabitor solution by dipping or brushing complete as per specification and direction by Engineer-in-charge.
22. CEMENTS :- 
       a).     The contractor shall procure 43 grade (conforming to IS:8112) ordinary  Portland  

                cement, as. required in the work, from reputed manufacturers of cement, having  

                 production capacity of 1 million tones or more per annum, such .as ACC, 
                 L&T,J.P., Rewa, Vikram, Shri Cement, Birla Jut and Cement Corporation of India, 
                as approved by Ministry of Industry, Government of India and holding license to  

                use lSI Certification mark for their product. Supply of cement shall be taken in 50 
                Kg. bags bearing manufacturer’s name and lSI marking. Samples of cement 
                 arranged by the contractor shall be taken by the Engineer-in-charge and got tested 
                in accordance with provisions of relevant SIS codes. In case test results indicate 
                that the cement arranged by the contractor does not conform to the relevant BIS 
                codes, the same shall stand rejected and shall be removed from the side by the 
                contractor at his own cost within a week's time order from the Engineer-in-charge. 

        b).  The cement shall be brought at site in bulk supply of approximately 50 tones or as     

               decided by the Engineer-in-charge. 
        c).   The two cement godowns, one for he untested and the other one for cement that has 
               been tested and approved of capacity to store a minimum 2000 bags of cement shall          

               be constructed by the contractor at site of work for which .no extra payment shall be 
               made, Double lock provision shall be made to the door of cement god owns. The 
               keys of the one lock shall remain with Engineer-in-charge or his authorized 
               reprehensive and the key of the other lock shall remain with the Contractor. The 
               Contractor shall be responsible for the watch and ward and safety of the cement 
               godowns and no extra payment shall be paid for the same. The contractor shall 
               facilitate the inspection of the cement godowns by the Engineer-in-charge or his 
                authorized represented at any time. 

        d). The cement shall be got tested by Engineer-in-charge and shall be used on work       

              only after test results have been received. The contractor shall supply free of charge   

              the cement required for testing. The cost of test be born by the Contractor 
               Department in the manner indicated below: 

          (i). By the contractor, if result show that  the cement does not conform to relevant BIS   

                code.
          (ii) By the Department, if results show that the cement conforms to relevant BIS           

                codes. 
         (e). The actual issue and consumption of cement on work shall be reputed and proper  

                accounts maintained as provided in clause 10 of the contract. The theoretical    

               .consumption of cement shall be worked out as per procedure prescribed in clause   

                42 of the contract and shall be governed by the conditions laid therein. No 
                payment for excess consumption of cement will be allowed. However for lesser     

                consumption beyond permissible theoretical variation recovery shall be made in     

                accordance with conditions of contract without prejudice to action for acceptance   

               of work/item at reduced rate or rejection as the case may be.
         (f). Cement brought to site and cement remaining unused after completion of work  

                shall not be removed from site without written permission of the Engineer-in-   

                charge.
          (g). Damaged cement shall be removed from the site immediately by the Contractor  

                 on receipt of a notice in writing from the Engineer-in-charge. If he does not so  

                 within three days of receipt of such notice, the Engineer-in-charge shall get it 
                 removed at the cost of the' Contractor. 
          (h). For non schedule items the decision of the superintending Engineer regarding 
                 quantity of cement which should have been actually used shall be final and   

                 binding on the contractor.  
Conditions for Theoretical Consumption of Materials 

For the materials, which are not stipulated/issued from the store of Engineer-in-Charge, Clause 42 will not be applicable and following conditions shall apply. 

(i) After the completion of the work the theoretical quantities of the following materials, duration of equipment to be used in different items of work shall be calculated on the basis of statement showing quantities of materials to be used in different items of the work provided in the DSR 2007 with up to date Correction Slips. In case any of the items is executed for which the standard coefficient for the consumption of the materials/duration of equipment cannot be derived from the statement, the same shall be calculated on the basis of standard formula to be laid down by the Superintending Engineer of the Circle concerned. Over these theoretical quantities of the materials/duration of equipment shall be allowed a variation up t6- a percentage as given below. In the event it is being discovered that the quantities of the materials/duration of equipment used is less than the materials/duration of equipment as ascertained as here before said, provided (allowing variation on the minus side as stipulated above). The cost of quantities of the materials and equipment not so used shall be recovered from the Contractor on the basis of double the market rates. The market rates of such materials/duration of equipment shall be ascertained and approved by the Superintending Engineer of the Circle concerned and the same shall be final and binding on the Contractor. The above procedure will also be repeated along with each and every running account bill and recovery, if any, shall be made simultaneously. 



S.No. 
     Item 
                      Variation  


                 1                  Cement                                               _
2% (Plus & minus) 


                 2                   Steel                                              
2% (Plus & minus)


                 3                 Bitumen                                         
2.5% (Plus only)

  Note :- No extra payment shall be paid for use of extra material beyond permissible limit as 

               indicated above. 


(ii)
 The provisions made above are without prejudice to the-rights of the D.D.A. to take action against the Contractor under the 'conditions of the Contract for not doing the work according to the prescribed Specifications. 


(iii) The contractor shall construct suitable godowns at site of work for storing the materials 
safe against damages from Sun, rain, dampness, fire, thefts etc. He shall also employ 
necessary watch & ward establishment for this purpose. 

(iv)  Cement bags shall be stored properly so that these are not affected by weather or by any other cause. The day to day receipt and issue statement verifiable should be submitted to the Assistant. Engineer daily showing the work done against the cement issued duly signed by the Contractor or his authorized agent. The statement must show the consumption variation as per above Clause (i). 


(v)  The same criteria of test mentioned above shall apply Mutatis-Mutandis in case of other materials brought at site by the Contractor. 


(vi)
Cement bags shall be stored in separate godown as per typical godown sketch attached, with pacca floor and weatherproof roofs & walls. Each godown shall be provided with a single door with two locks. The keys of one lock shall remain with DDA 's Junior Engineer-in-Charge of work and that of the other lock with the authorized agent of the Contractor at the site of work, so that the cement issued from the godown according to the daily requirement with the knowledge of both 


the parties . . The cement bags shall be stacked on proper floor consisting of two layers of dry bricks laid on , well consolidated earth at a level of at least 30 cm above ground level. These stacks shall be in rows of 2 bags and 10 bags high within minimum 60 cm clear space around. The bags should be placed horizontally continuous in each line shown in the accompanying sketch. The day to day receipt and issue accounts of cement shall be maintained by the Junior Engineer-in-Charge and signed daily by the Contractor or his authorized agent. Materials will be issued to the Contractor during working hours as per rule of DDA framed from time to time. 

(vii)   The Contractor shall bear all incidental charges, storage and safe custody for the materials. Nothing extra shall be paid for providing SCI Collars wherever required.   

23.
WATER. 


(a). The contractor shall make his own arrangement for providing water for construction and drinking purpose. Water charges shall not be recovered on account of it. Contractor shall get the water tested from any approved laboratory by the Engineer-in-​charge at regular interval as per the CPWD Specifications 2009. All expenses towards collection of samples, packing, transportation and testing charges, etc. shall be borne by the contractor. 


(b). If the source of water is not suitable, the contractor shall arrange suitable water from municipal or any other source at his own cost and nothing extra shall be paid to the contractor on this account. The water shall be got tested at frequency specified in latest BIS code/ CPWD specifications. 

(c) In  the event of any difference of opinion among side representatives in carrying out the item of work in accordance with in accordance with the agreement, the Engineer-in-charge shall decide the issue and his decision shall be final and binding on the contractor and the contractor shall be bound to carry out the instruction complete work in time. At no point of time the contractor shall stop execution of the work on any ground whatsoever. 
24.         BRICK WORK 

Unless otherwise specified only fJyash cement bricks of class designation 75 shall be used in all items of brick work. The classification of bricks works. The classification of bricks brought by the Contractor shall strictly confirm to the CPWD specification or relevant IS codes irrespective of the classifications shown on the permit (if there is a permit system) under which the contractor might have obtained the materials. The contractor shall have no claims as to the quality of bricks on the basis of permits issued to him by the supply department. 
25.  Sewerage
1. The works shall be executed on item rate basis in accordance with the plans approved by DJB
2. The work shall include excavation in all stratus, laying of RCC pipes, construction of Man holes, providing SFRC Man hole covers, frames (Heavy duty) foot rests with necessary brick work cement mortar, plaster, bed concrete and cradle of pipe etc complete.. 

3. All the services laid! executed are to be maintained in all respects for a period of 3 years from the date of recording of the completion certificate of the work. All the services are to be handed over to the local agencies like DJB, Deficiency if claimed shall be borne by the agency. 

4. The contractor shall construct and provide necessary furniture and facilities and maintain the site office for the of DDA staff with in the work area as directed by the Engineer-in-charge. 

5. The contractor will have to arrange to RCC pipe (only lSI marked) from the market and get these approved before laying if felt necessary the department may get the
pipe tested and the cost of testing including cartage shall be borne by the contractor. Only RCC pipes ( lSI marked) shall be allowed to be used in works. Rates are including cutting of pipes etc. wherever required and no extra payment on this account shall be made. 
6.     Works under Sub-soil water (Sewerage work). 

a.  The ground water level is 
. 

b. No payment for working in the sub soil shall made for working above the average sub soil water 


table ." 
. 

c. Payment of work done under sub-soil condition shall be made for the actual work done below water 


level 
duly certified by the Superintending Engineer. 

d. Nothing shall be paid for the work under sub-soil water level in case of Manholes for all depths. 

e. The contractor shall carry out disc test on all sewer line and satisfy the engineer- in-charge that the- -,: lines are absolutely clear. Any obstruction shall be removed by the contractor for which nothing extra shall be paid Decision of the Engineer in-charge with regard to disc test and cleaning of lines shall be final. 

7,
Nothing extra shall be paid to the contractor for testing of pipes, joints etc. as per specification.
8. 
Trenches should be kept free of water till working in the trench is not over. 

9. Trenches shall be back filed only after the Engineer-in-charge has approved that concrete and pipe laid have properly set in. The contractor will give a notice in writing to the Engineer-in-charge before back filling the trenches. Soil free from boulders, grass roots and lumps shall be used for back 
filling. 
. 

10. Adequate care shall be taken to put up corrugated sheets duly painted with red and white strips around the area and also put warning sign board in order to give warning to the users about the work of deep sewers under execution. Warning lights as directed by the Engineer-in-charge shall also be installed in order to give proper warning to pedestrians and vehicles and nothing extra on this account shall be paid for carrying out the above at site. 

11. The contractor must ensure that not more than 500 mtrs. Road should be dug up for the purpose of execution of the work. If contractor does not follow these instructions he will be liable for fine etc. the quantum of fine shall be assessed by the Engineer-in-charge whose decision shall be final and binding in this regard. The fine shall be levied @ 1 % of the estimated cost for not filling up the duge up portion for each day of default limited to maximum of 10% of the estimated cost.

12. Permanent bench marks a) For all works G.T.S. bench mark will be adopted and wherever directed by the Engineer-in-​charge: The contractor shall provide permanent bench marks. Likewise, any other levels or lines or points specifically required by the Engineer-in-charge shall be built in the contractor shall carefully protect and preserve such important marks during execution of work and nothing extra shall be paid for the same.

13. The contractor will have to produce the copy of voucher as well as excise. Gate   pass for every consignment before the pipes are accepted by the DDA. 

14. The water pumped out during the excavation will have to be carried out to sufficient safe distance away to avoid danger to any plots, houses, and structure in the vicinity and also not to cause any water logging on damage to any road or the services available/ laid. 

15. The contractor. will submit to the Engineer-in-charge PERT chart within 10 days of the start of the work for completing the same within the stipulated period. The contractor shall follow the PERT chart strictly and no deviation what so ever shall be allowed there for. If the contractor fails to submit the PERT chart, the Engineer-in-charge shall get it prepared at the risk and cost of the contractor. 

16. Reasonable care shall be exercised during loading, unloading of concrete pipes.      Handling should be such so as to avoid impact. Gradual loading by inclined plane or by Cabin block is recommended. 

17.
Mechanical appliances shall be used for lowering of pipes .. 

18.
Laying of pipes shall proceed from the deepest end joining of pipes should be done simultaneously to avoid unevenness. 
19.
Properly fitted stoppers shall be provided and constantly used to close the ends sail incomplete pipe, the stopper are to be used when necessary  . 
20.
All precautionary measures are to be taken which may include propping etc to avoid any damage to any property, jointing works on account of excavation for drains culverts etc and on account of flooding of excavated portion from any sources of water. 
21.
While excavating for the drains underground electric lines telephone cables if encountered are not be damaged under any circumstances. If needed, the work may be proceeded ahead after inspection and guidelines from Electrical or Telephone deptt. 
22.
In case if any damage is done to any of the existing services the same will have to be rectified and made good by the contractor at his own risk and cost. 
23. Nothing extra shall be paid for dismantling the ramps and any other such structure coming in the aliment of sewer. 
24. The contractor shall have to use lifting hopper mixers for mixing the concrete/ mortar. 
25. Before lowering the pipe it must be ensured that the same are not cracked or damaged. If any defective pipe is used in the work, the same will have to be replaced by the contractor at his own cost. 
26.
The contractor will have make necessary diversions (where ever required) as per the direction of the Engineer-in-charge for smooth running of traffic and he will maintain the same during the execution of work and, nothing extra on this account shall be paid for making such arrangements. 
26.Road work :–
  A.    PROCUREMENT AND ACCOUNTING OF BITUMEN :

       The contractor shall have to mention the details of Hot Mix Plant from where he intends   

       to bring the bituminous mix. The plant including all material to be used in the bituminous 
       shall be open to inspection by Engineer-in-charge or his authorized representative.

       Nothing extra shall be paid for carriage of bitumen to site of work. 

       The contractor shall procure bitumen of required grade as specified confirming to Is: 73-
       1992 with upto date amendments and other relevant codes from the manufacturers of  

        repute like Indian Oil Corporation Ltd., Hindustan Petroleum Corporation Ltd., and 
        Bharat Petroleum Corporation Ltd. as approved by Ministry of Petroleum Govt. of India 
        and holding license to use ISI certificate mark for their product. 

MODE OF PROCUREMENT : 

       Bitumen/Bitumen emulsion for tack coat shall be brought at site in sealed drum only   

        bearing following marking (legible). 

i) Name of Manufactures 

ii) Gross Wt. net Wt. and Tare Weight 

iii) Month and Year of manufacture

iv) Use before 

v) Type and Grade 

vi) Batch Number 

vii) “ISI” Certification and Standard Mark. 
viii) Serial No. & total Nos. of drums in each batch. 

For Providing bituminous surface like Premix etc. the bitumen shall be procured either in sealed drums or in bulk and stored at the hot mix plant site. The drums/container shall bear the marking as mentioned in para 2 above. 

The Contractor will produce original challan /voucher for purchase of bitumen and emulsion for IOCL/HPCL/BPCL as a proof of having purchased the material from manufacturer. The voucher/challan shall be returned to the contractor after verification and making necessary endorsement. 

Bitumen of Specified grade of 60/70 shall be brought to plant site in one lot for theoretical requirement upto 100 tonnes and in lots of 100 tonnes or more for theoretical requirement or more 100 tonnes. The day to day receipt and issue accounts of bitumen shall be maintained by the Junior Engineer-in-charge and signed daily by the contractor or his authorized agent on the following Performa. 

PERFORMA FOR THE BITUMEN REGISTER RECIEPT

	S.

 No. 
	Qty. Received 
	Progressive Total 
	Date of Issue 
	Qty. Issued 
	Total issued 
	Balance in hand 
	Cont’s Initial 
	JE’s initial 

	1. 
	2. 
	3. 
	4.
	5.
	6.
	7.
	8.
	9.


	Total Qty. Issued on Each Day 
	Appx. Qty. of Work done on each day 
	Theoretical requirement of bitumen for work done on each day 
	Remarks of AE/EE 
	Ex-Eng. 

	1. 
	2. 
	3. 
	4.
	5.


When bitumen is issued/brought in drums, the same shall be stacked in fenced enclosure, to be provided by the contractor at his cost as directed by the Engineer-in-charge, on side of the roadway. The contractor shall be responsible for the watch and ward and safety of bitumen. The contractor shall facilitate  the inspection of bitumen stockyard by the Engineer-in-charge or his representative at any time. 

Material shall be kept in the joint custody of the contractor and the representative of the Engineer-in-charge. The empty container shall not be removed from the site of work till the relevant item of work has been completed and permission obtained from the Engineer in charge. No heating of bitumen in drums for any purpose whatsoever shall be allowed. 
 SAMPLING AND TESTING 

The contractor shall have to obtain and furnish test certificate issued by manufacturer to the Engineer in charge in respect of bitumen procured by him. The samples shall be collected at discretion of Engineer in charge an got tested as per provisions of relevant IS codes/CPWD specifications from the laboratories approved by DDA. 

The contractor shall supply free of charge the included required for testing. The testing charges shall be borne by contractor/department in the manner described below:

i) By the contractor, if the test results show that the included does not confirm to the relevant BIS codes/specification. 

ii) By the department if the tests result show that the included conforms to the relevant BIS codes/specifications. 

1.   In case the test results indicate that the material procured by the contractor does not conform to the relevant BIS codes/specifications, the same lot shall stand rejected and time of written order from Engineer in charge to do so. 

 2.  The bitumen content in bituminous mix shall be checked by conducting the bitumen extraction test confirming to IRC SPN at regular interval on the completion of work the theoretical consumption shall be worked out based on the design mix formula less than theoretical one, the recovery shall be made from contractor for less use of bitumen. However, nothing extra shall be paid if actual consumption so worked out is higher than theoretical consumption. This is without prejudice to action under other relevant clause of the agreement. 

3.    Bitumen brought to site/Hot Mix Plant and bitumen remaining unused after completion work shall not be removed from site without written permission of the Engineer in charge. 

4.
Nothing extra shall be paid for charge of bitumen to the site of work.
B.  BITUMINOUS WORK

1. The contractor shall have to necessarily deploy self propelled mechanical paver with suitable capable of spreading taming and finishing the mix true to the specified lines, graded and cross sections of the road. The paver finisher shall have the following essential features.

a) Loading hoppers and suitable distributing mechanism.

b) All drives having hydrostatic drive / control.

c) The machine shall have hydraulically extendable screed for appropriate width requirement.

d) The screed shall have tamping and vibrating arrangement for initial compaction to the layer as it is spread without rolling or otherwise marring the surface. It shall have adjustable amplitude and valuable frequency.  

e) The paver shall be equipped with necessary control mechanism so as to ensure that the finished surface is free from surface blemishes.

f) The paver shall be fitted with automatic leveling and profile control within the specified tolerance.

i) The screed shall have the internal heating arrangement.

ii) The paver shall be capable of laying either 2.5 to 4.0 m width or 4.0 to 7.0 width as stipulated in the Contract.

iii) The paver shall be so designed as to eliminate skidding / slippage of the tyres during operation.

2. The contractor shall have to necessarily deploy the road rollers for BM, DBM & DBC for their compaction as per relevant MORT&H specifications as described below.

i).For initial Rolling  :  80 to 100 KN static weight smooth wheel Roller                                                                               

                                            ( 3 wheels or tandem )                                                   

ii).For Intermediate  :  Vibratory Roller of 80 to 100 KN static Weight of                                           

Rolling              pneumatic tyred roller of 150 to 250 KN weight with  

                         Minimum 7 wheels and  minimum tyre pressure of 

                         0.7 Mpa.                                                      

           iii).For Final Rolling:  60 to 80 KN tandem roller. The joints and edges                                     

                                    shall  be rolled with 80 to 100 KN static roller.                                         

3. Mix shall be prepared in hot mix plant of adequate capacity and capable of yielding a mix of proper and uniform quality with thoroughly coated aggregate. Hot Mix Plant shall be preferable to batch mix type with electronic load sensor device. The requirement of clause 04.3.4 of MORT&H specifications shall be strictly adhered to.

4. The job mix shall be got designed by the contractor for CRRI and its cost shall be borne by the contractor. The mix shall be designed in such a proportion that laboratory density of 2.2 gm./cum for BLIMUNOUS  Macadam, 2.3 gm/cum for Dense Bituminous Macadam and 2.36 gm/cm for Dense Bituminous Concrete is achieved. The contractor shall follow the instructions contained in Clause 507.3.3 and 507.3.4 for DBM and clause 512.3.4 & 512.3.4 for DBC of MORT&H specifications strictly and provide all necessary details as specified therein.
5. TACK COAT. 

The work shall consist of application of single coat of low viscosity liquid bituminous material to an existing road surface prepared to another bituminous construction over it. The binder used for tack coat shall be bitumen of suitable grade as specified in nomenclature of item.
6. The emulsified bitumen for tack coat on road shall be medium selling (MS) type conforming to IS:8887-1995. The bitumen emulsion shall be brought at site in one lot in sealed drums and shall be got verified and checked by the representative of Engineer-in-charge before it use. The work shall be done strictly in accordance with clause – 503 and sub clause thereto og MORT&H specifications for Roads & Bridges work (Fourth Revision) 2001.

7. BITUMINOUS MACADAM

The work shall consist of construction, in single course of compacted crushed stone aggregates mixed with bituminous binder, to serve as base/binder course, laid immediately mixing on a previously prepared base in accordance with the requirement as per the specification as laid down in Clause 504 and sub-clause thereto of MORT&H specifications for Road and Bridge work 2001 (Fourth Revision) and as directed by Engineer-in-charge.

8. MATERIAL  : BITUMEN

Bitumen shall conform to grade and quality as specified in nomenclature of item.

9. AGGREGATE

Aggregate shall consist of crushed stone aggregate confirming to grading and specifications as laid in paras 504.2.2 to 504.2.4 of MORT&H specifications 2001. No nature aggregate or sand shall be allowed.

10. RATE

The contract unit for the Bituminous Macadam shall be payment in full or carrying out all the required operations including full compensation for all components listed in clause 508 8 (i) to  (vi) of MORT&H specifications 2001. The rates cover the provision of bitumen in the mix design @ 3.5% of weight of total mix with provision that variation in quantity on minus side shall be recovered @ Rs. ______ *_____ /- per M.T. of bitumen. However, no extra payment would be admissible for use of bitumen if the variation is on high side i.e. beyond 3.5% of weight of total mix.

11. DENSE BITUMEN MACADAM

The work shall consist of construction in single course of compacted crushed stone aggregates mixed with bituminous binder, to serve as base/binder course, laid immediately after on a previously prepared base in accordance with the requirement as per the conditions laid down in clause 507 and sub-clause thereto MORT&H specifications for Road & Bridges works 2001 (Fourth Revision) or as directed by Engineer-in-charge.

12. MATERIAL :-  BITUMEN

Bitumen shall conform to grade and quantity as specified in nomenclature 

of item.

13. AGGREGATE

Aggregate shall consist of crushed stone aggregate confirming to grading and specifications as laid down in paras 5072 of MORT&H specifications 2001. No natural aggregate or sand shall be allowed.    

 *To be filled by EE/ND-4


14. FILLER

Filler shall consist of HydrabAd lime conforming to specifications & grade as specified in paras 507.2.2 to 504.2.4 of MORT&H specifications 2001.
15. RATE

The contract unit rate for the Dense Bituminous Macadam shall be payment in full of carrying out all the required operations including full compensation for all components listed in clause 504 8(i) to (vi) of MORT&H specifications 2001. The rate cover the provision of bitumen in the mix design @5% of weight of total mix with provision that variation in quantity on minus side shall be recovered @ Rs. _________* __________ /- per M.T. of bitumen. However, no extra payment would be admissible for use of bitumen if the variation is on high side i.e. beyond 5% of weight of total mix.

16. DENSE BITUMENOUS CONCRETE

The work shall consist of construction in single layer specified compacted thickness of dense bituminous concrete consisting of crushed stone aggregate mixed with bituminous binder to serve as wearing course, laid immediately after on a previously prepared base in accordance with the requirement as per the conditions laid down in clause 507 and sub-clause thereto MORT&H specifications for Road & Bridges works 2001 (Fourth Revision) or as directed by Engineer-in-charge.

17. MATERIAL :-   BITUMEN
Bitumen shall conform to grade and quantity as specified in nomenclature of item.

18. AGGREGATE

Aggregate shall consist of crushed stone aggregate confirming to grading and specifications as laid down in paras 512.2.2 to 512.2.5 of MORT&H specifications for Roads & Bridges work (Fourth Revision) 2001. No natural aggregate or sand shall be allowed.

19. FILLER

Filler shall consist of Hydrabad lime conforming to grade & specifications conforming to clause  512.2.4 of MORT&H specifications 2001.

20. RATE

The contract unit rate for the Dense Bituminous concrete shall be payment in full for carrying out all the required operations including full compensation for all components listed in clause 504 8(i) to (vi) of MORT&H specifications 2001. The rate shall cover the provision of bitumen in the mix design @5.5% of weight of total mix with provision that variation in quantity on minus side shall be recovered @ Rs. ______* ______ /- per M.T. of bitumen. However, no extra payment would be admissible for use of bitumen if the variation is on high side i.e. beyond 5.5% of weight of total mix.         

  *

                                           Annexure-I
                        LIST OF APPROVED MAKE OF MATERIALS  (For Civil Works). 

Specification/brands names of materials (Refer materials, whichever are applicable for the scope of work) and finishes approved by the Architect are listed below. However, approved equivalent materials and finishes of any other specialized firms may be used, in case it is established that the brands specified below are not available in the market and subject to approval of the alternate brand by the Engineer-in-Charge (also see Conditions of Contract). 

	S.No. 
	Materials 
	Approved Make 
	
	
	

	I.

	POLY-SULPHlD SEALANT 
	PIDILlTE, TUFFSEAL, CHOKSY CHEMICALS. 

	2. 
	T.M.T. STEEL 
	SAIL, TISCO, RINL, IISCO.
	
	

	3. 
	STRUCTURAL STEEL SECTIONS 
	TATA, SAIL, LLOYD METAL, SUPREME .
	

	4. 
	ADMIXTURE 
	FOSROC BY M/S S.G. FOUNDARY AIDS, MC- 

	
	
	 BY BAUCHEMIE INDIA PVT. LTD.          ROFF,  PIDILITE & CICO.

	
	
	
	
	
	

	5. 
	PORTLAND CEMENT(GRADE-43) 
	ACC, JAYPEE CEMENT, VIKRAM, BIRLA JUTE, 
	 CHETAC cheUTTAM

	
	
	CEMENT CORPORATION OF INDIA, SHREE 

	
	
	CEMENT, UL TRATECH. 
	
	

	6 .
	WATER PROOFING COMPOUND 
	TAP CRETE, CICO, ACCOPROOF 
	
	

	
	
	
	
	
	

	7. 
	BITUMEN 
	I.O.C.,H.P.C.L.,B.P.C.L. 
	
	

	8. 
	FLOAT GLASS 
	MODI FLOAT, SAINTGOBAIN 
	
	

	9. 
	WATER PROOFING CEMENT PAINT 
	SNOWCEM, ACQUCEM 
	
	

	10 
	GLAZED CERAMIC TILES 
	JOHNSON, 
	SOMANY, 
	KAJARIA, 

	
	
	BELLCERAMIC. 
	
	
	

	11 
	SYNTHETIC ENAMEL PAINT 
	J&N, BERGER, NEROLAC, ASIAN, ICI 
	

	12 
	MARBLE CHIPS 
	BARODA, DEHRADUN, UDAIPUR 
	(AS 
	PER 

	
	
	APPROVED SAMPLES) 
	
	

	13. 
	WHITE CEMENT 
	J.K. WHITE, BIRLA WHITE. 
	
	


SCHEDULE OF QUANTITY
                               Name of work   :- D/O land for sector A-1 to A-4 at Narela.
                               Sub-Head          :- C/O boundary wall with fly-ash bricks of DDA vacant land of village Singhola             


                                    behind DJB(STP) to drain No.6.
	S. No. 
	Description of  Item
	Qty.
	Unit
	Rate
	Amount

	1.
	Earth work in excavation by mechanical means (Hydraulic excavator) /manual means in foundation trenches or drains (not exceeding 1.5 m in width or 10 sqm on plan), including dressing of sides and ramming of
bottoms, lift up to 1.5 m, including getting out the excavated soil and disposal of surplus excavated soil as directed, within a lead of 50 m.

a)All kinds of soil.


	313.95

cum
	Cum
	
	

	2.
	Filling available excavated earth (excluding rock) in trenches, plinth, sides of foundations etc. in layers not exceeding 20cm in depth, consolidating each deposited layer by ramming and watering, lead up

to 50 m and lift up to 1.5 m


	115.92

cum
	Cum
	
	

	3.
	Providing and laying in position cement concrete of specified grade

excluding the cost of centering and shuttering - All work up to plinth

level :

a) 1:5:10 (1 cement : 5 fine sand : 10 graded stone aggregate 40 mm nominal size).

b) 1:2:4 (1 cement : 2 coarse sand : 4 graded stone aggregate 20 mm nominal size).

	50.40

cum

8.05

cum
	Cum
Cum
	
	

	4.
	Centering and shuttering including strutting, propping etc. and removal of form work for :

a) Foundations, footings, bases for columns


	70.00

sqm
	Sqm
	
	

	5.
	Brick work with non modular fly-ash lime bricks FALG bricks conforming to IS:12894 of class designation 7.5 in foundation & plinth in cement mortar 1:6(1 cement :6 coarse sand).                                                             
	350.98

cum


	
	
	

	6.
	12 mm cement plaster of mix;  a)1:6 (1 cement: 6 coarse sand).


	1106.00

sqm


	Sqm


	
	

	7.
	15 mm cement plaster on the rough side of single or half brick wall of mix:

a) 1:6 (1 cement: 6 fine sand).


	945.00

sqm
	Sqm
	
	

	8.
	Finishing walls with water proofing cement paint of required shade :

a)New work (Two or more coats applied @ 3.84 kg/10 sqm).
	2051.00

sqm
	Sqm
	
	

	9.
	Providing and fixing M.S. board of size 1.20x0.90m frame consisting. of M.S. angle iron 40x40x5mm having the leg of channel 75mm x40mm(wt. 5.78kg per mtr.) 3 mtr.long .The frame welded with 4 cleats each side of angle iron fram(40x40x5mm) 10cm long .The frame devided with one no. vertical M.S. angle 40x40x5mm. M.S.sheet 1.00mm thick and braced diagonals alround and welded with M.S. flat of size 25x5mm by welding including priming coat of zinc chromate primer of approved brand and manufacture as per drawing and dimension all complete as per the direction of Engineer-in-Chaarge .  
	4 nos.
	Each
	
	

	10.
	Painting with synthetic enamel paint of approved brand and manufacture to give an even shade :
a)Two or more coats on new work


	9.72 sqm
	Sqm
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